



**Washington State
Department of Transportation**

Supplemental Agreement Number <u>1</u>		Organization and Address	
Original Agreement Number DEWCS2023		HDR Engineering, Inc. 929 108th Ave NE Suite 1300 Bellevue, WA 98004 Phone: 253-432-5026	
Project Number	Execution Date February 15, 2023	Completion Date February 15, 2024	
Project Title Design and Engineering of Water Crossing Structures 2023		New Maximum Amount Payable \$400,000	
Description of Work Provide Professional Design and Engineering Services to Lewis County Public Works for Water Crossing Structures.			

The Local Agency of Lewis County Public Works

desires to supplement the agreement entered in to with HDR Engineering, Inc.

and executed on February 15, 2023 and identified as Agreement No. DEWCS2023

All provisions in the basic agreement remain in effect except as expressly modified by this supplement.

The changes to the agreement are described as follows:

I

Section 1, SCOPE OF WORK, is hereby changed to read:

No change in the scope of work.

II

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days for completion of the work to read: No change in completion date.

III

Section V, PAYMENT, shall be amended as follows:

New maximum payable to be raised \$200,000 from \$200,000 to \$400,000 to accommodate new anticipated costs for Task Order 1: Evans Rd MP 5.371 Culvert Replacement and Spencer Habitat Quality Comparison.

as set forth in the attached Exhibit A, and by this reference made a part of this supplement.

If you concur with this supplement and agree to the changes as stated above, please sign in the Appropriate spaces below and return to this office for final action.

By: _____ By: _____

Consultant Signature

Approving Authority Signature

Date

Exhibit "A"
Summary of Payments

	Basic Agreement	Supplement #1	Total
Direct Salary Cost			
Overhead (Including Payroll Additives)			
Direct Non-Salary Costs			
Fixed Fee			
Total			