



**Washington State
Department of Transportation**

Supplemental Agreement Number <u>2</u>		Organization and Address Sage Geotechnical, LLC 2840 Crites ST. SW. #104 Tumwater, WA 98512	
Original Agreement Number 2025 Geotechnical Engineering Services		Phone: (360) 631-7421	
Project Number	Execution Date 2/14/2025	Completion Date 12/31/2026	
Project Title 2025 Geotechnical Engineering Services		New Maximum Amount Payable \$500,000	
Description of Work To complete new and existing task orders under 2025 Geotechnical Engineering Services.			

The Local Agency of Lewis County Public Works
desires to supplement the agreement entered in to with Sage Geotechnical, LLC
and executed on 02/14/2025 and identified as Agreement No. 2025 Geotechnical Engineering Services
All provisions in the basic agreement remain in effect except as expressly modified by this supplement.
The changes to the agreement are described as follows:

I

Section 1, SCOPE OF WORK, is hereby changed to read:
No Change

II

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days
for completion of the work to read: No change in completion date.

III

Section V, PAYMENT, shall be amended as follows:
New maximum to be raised from \$350,000 to \$500,000 to accommodate completion of new and existing task
orders.

as set forth in the attached Exhibit A, and by this reference made a part of this supplement.
If you concur with this supplement and agree to the changes as stated above, please sign in the Appropriate
spaces below and return to this office for final action.

By: Mallory Skinner By: _____

Mallory Skinner
Consultant Signature

Approving Authority Signature

Date