

Amendment to Grant Agreement**Project Sponsor:** Lewis County Public Works**Project Number:** 23-1138P**Project Title:** Blue Crk at Spencer Fish Habitat Restoration Desig**Amendment Number:** 2**Amendment Type:**

Cost Change

Amendment Description:

Apply a cost increase approved by the Director 9/3/2026 in the amount of \$99,958 of salmon state funding.
Project total is \$700,833 with a SRFB grant amount of \$595,708 and sponsor match of \$105,125.

Project Funding:

The total cost of the project for the purpose of this Agreement changes as follows :

	Old Amount		New Amount	
	Amount	%	Amount	%
RCO - SALMON ST PROJ	\$495,750.00	85.00	\$595,708.00	85.00
Project Sponsor	\$87,486.00	15.00	\$105,125.00	15.00
Total Project Cost	\$583,236.00	100%	\$700,833.00	100%
Admin Limit	\$0.00	0.00	\$0.00	0.00
A&E Limit	\$0.00	0.00	\$0.00	0.00

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State of Washington**Recreation and Conservation Office**

BY: _____

FOR Megan Duffy

TITLE: Director

DATE: _____

Pre-approved as to form:

BY: _____ /S/ _____

Assistant Attorney General

Lewis County Public Works

BY: _____

NAME: _____

TITLE: _____

DATE: _____

AMENDMENT APPROVAL FORM

Project #: 23-1138 Planning
Amendment #: 2 - Cost Change
Project Title: Blue Crk at Spencer Fish Habitat Restoration Desig
Project Sponsor: Lewis County Public Works
Project Manager: JohnF
Primary Program: Salmon State Projects

AMENDMENT DESCRIPTION:

Apply a cost increase approved by the Director 9/3/2026 in the amount of \$99,958 of salmon state funding. Project total is \$700,833 with a SRFB grant amount of \$595,708 and sponsor match of \$105,125.

PROJECT SUMMARY:

Board Funded Date: 10/17/2023	Prior Time Extensions: 1	RCO Amount:	\$495,750.00
Project Start Date: 10/17/2023	Other External Amendments: 0	Sponsor Match Amount:	\$87,486.00
Original End Date: 09/14/2026	Sponsor Active Projects: 4	Total:	\$583,236.00
Current End Date: 12/31/2027	Sponsor Completed Projects: 27	RCO Paid To Date (41%):	\$201,199.87
	Sponsor Not Completed Projects: 0	RCO Remaining (59%):	\$294,550.13
Last Progress Report: 05/14/2026	Sponsor Dead Projects: 0	Last Billing Date:	08/18/2026

PROJECT AGREEMENT DESCRIPTION:

Lewis County Public Works proposes to restore fish passage and enhance habitat for juvenile coho salmon , fall Chinook salmon, and winter steelhead trout. Fish passage designs will include development of preliminary designs for 1) the modification of a 20 ft wide by 5 ft high weir/dam (Site 981318) and the removal of a 17 ft wide by 7 ft high water diversion weir/dam (Site 980911) associated with the Cowlitz Trout Hatchery, 2) the removal of a 24 ft long bridge and replacement with a fish passable structure, 3) large woody debris structures, and 4) channel regrade. Additional project elements will include review of and potential development of preliminary designs for a side channel to redirect flows away from roadside ditches as well as the potential replacement of existing 3 ft and 2 ft corrugated metal culverts (Site 980912 and Site 980916 respectively) to carry additional flows from side channels. The anticipated project implementation area extends from approximately 5,104 ft upstream of the Spencer Rd Bridge to 2,350 ft downstream and 770 ft east to the culvert crossing on Spencer Rd (Site 980912) that carries flows from an unnamed tributary to Blue Creek. Per SWIFD, barrier corrections will restore access to 2.22 linear miles of habitat for the Lower Columbia River (LCR) Evolutionarily Significant Unit (ESU) of fall Chinook, 3.26 miles of habitat for the LCR ESU of coho, and 3.33 miles of habitat for the LCR Distinct Population Segment (DPS) of winter steelhead trout.

PROJECT FUNDING (CURRENT):

Bien	Fund	Appn	Reapp Ind	Orig Bien	Orig Appn	Grant	Activity	SubActiv	SO	Amount
25-27	057	D04	Reapp	23-25	D04		PROJ	STAT	NZ	\$495,750.00