



**Washington State
Department of Transportation**

Supplemental Agreement Number 2		Organization and Address	
Original Agreement Number TranTech201907		TranTech Engineering, LLC 2646 RW Johnson Blvd. SW, Suite 112 Tumwater, WA 98512	
Project Number		Execution Date 7/29/2019	Completion Date 6/30/2021
Project Title 2019-2020 Annual Structural Engineering Services		New Maximum Amount Payable \$120,000	
Description of Work Lewis County is currently under contract with TranTech Engineering to provide services related to structural evaluations, structural design, bridge ratings, bridge inspections, additional structural engineering and bridge program support as needed. This supplement increases the maximum amount payable from \$80,000 to \$120,000 for additional work on Task Order 1 and new Task Order 8.			

The Local Agency of Lewis County
desires to supplement the agreement entered in to with TranTech Engineering, LLC
and executed on 7/29/2019 and identified as Agreement No. TranTech201907
All provisions in the basic agreement remain in effect except as expressly modified by this supplement.
The changes to the agreement are described as follows:

I

Section 1, SCOPE OF WORK, is hereby changed to read:
As described per attached Task Assignment Document

II

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days for completion of the work to read: Completion date is amended to June 30, 2021

III

Section V, PAYMENT, shall be amended as follows:
As described per attached Task Assignment Cost Computations Document

as set forth in the attached Exhibit A, and by this reference made a part of this supplement.
If you concur with this supplement and agree to the changes as stated above, please sign in the Appropriate spaces below and return to this office for final action.

By: Kash Nikzad, Principal Engineer

By: Josh Metcalf, PW Director


Consultant Signature


Approving Authority Signature

3/19/2021

Date