
BEFORE THE BOARD OF COUNTY COMMISSIONERS 
LEWIS COUNTY, WASHINGTON 

IN THE MATTER OF:

APPROVING A SUPPLEMENT THAT INCREASES
THE TOTAL CONTRACT AMOUNT OVER $200,000
FOR AN ACTIVE PUBLIC WORKS PROJECT

RESOLUTION NO. 21-314

WHEREAS, pursuant to Resolution 21-038, approval from the Board of County
Commissioners (BOCC) is required for all contracts, projects, agreement, grant
applications, contract amendments and change orders involving expenditures in
excess of $200,000 per year; and

WHEREAS, Resolution 20-404 was issued by the BOCC in order to solicit
submittals from consultants to complete work for the design and engineering of
fish passable structures. Lewis County Public Works does not have the required
resources to complete this work within the scheduled time; and

WHEREAS, on January 19, 2021, the Director of Public Works approved an Annual
Consultant Agreement with PBS Engineering and Environmental, Inc. for services
for design and engineering of fish passable structures. The approval of Resolution
No 21-072, Supplement #1, increased the total contract (DEFPS2021) value to
$240,000; and

WHEREAS, Supplement #2 in the amount of $100,000 is required in order to
complete work for new anticipated task orders for a culvert replacement at
Centralia Alpha Road as well as amendments to existing task orders.

NOW THEREFORE BE IT RESOLVED that Supplement #2, increasing the total
contract amount to $340,000, is hereby approved by the Board of County
Commissioners.

DONE IN OPEN SESSION this 24th day of August, 2021.
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APPROVED AS TO FORM:
Jonathan Meyer, Prosecuting Attorney 

BOARD OF COUNTY COMMISSIONERS
LEWIS COUNTY, WASHINGTON

Eric Eisenberg
By: Eric Eisenberg, 
Chief Civil Deputy Prosecuting Attorney

Gary Stamper
Gary Stamper, Chair

ATTEST: Lindsey R. Pollock, DVM
Lindsey R. Pollock, DVM, Vice Chair

Rieva Lester
Rieva Lester, 
Clerk of the Lewis County Board of
County Commissioners

Sean D. Swope
Sean D. Swope, Commissioner
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