



**Washington State
Department of Transportation**

Supplemental Agreement Number <u>2</u>		Organization and Address PBS Engineering and Environmental Inc. 4412 S. Corbett Avenue Portland, OR 97239	
Original Agreement Number DEFPS2021		Phone: (503) 248-1939	
Project Number	Execution Date January 20, 2021	Completion Date January 31, 2022	
Project Title Design and Engineering for Fish Passable Structures	New Maximum Amount Payable \$340,000		
Description of Work May include but not limited to providing professional design and engineering services to Lewis County Public Works for Fish Passable Structures.			

The Local Agency of Lewis County Public Works

desires to supplement the agreement entered in to with PBS Engineering and Environmental Inc.

and executed on January 20, 2021 and identified as Agreement No. DEFPS2021

All provisions in the basic agreement remain in effect except as expressly modified by this supplement.

The changes to the agreement are described as follows:

I

Section 1, SCOPE OF WORK, is hereby changed to read:

No change in scope.

II

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days for completion of the work to read: No change in completion date.

III

Section V, PAYMENT, shall be amended as follows:

New maximum payable to be raised from \$240,000 to \$340,000 to accomodate a new anticipated Task Order for Culvert Replacement at Centralia Alpha Rd as well as amendments to existing Task Orders.

as set forth in the attached Exhibit A, and by this reference made a part of this supplement.

If you concur with this supplement and agree to the changes as stated above, please sign in the Appropriate spaces below and return to this office for final action.

By: _____ By: _____

Consultant Signature

Approving Authority Signature

Date

Exhibit "A"
Summary of Payments

	Basic Agreement	Supplement #1	Total
Direct Salary Cost			
Overhead (Including Payroll Additives)			
Direct Non-Salary Costs			
Fixed Fee			
Total			N/A