

**BEFORE THE BOARD OF COUNTY COMMISSIONERS
LEWIS COUNTY, WASHINGTON**

IN THE MATTER OF:

RESOLUTION NO. 21-342

APPROVING A CONTRACT INCREASE OVER
\$200,000 FOR A PUBLIC WORKS PROJECT

WHEREAS, pursuant to Resolution 21-038, the Board of County Commissioners' (BOCC) approval is required for all contracts, projects, agreement, grant applications, contract amendments and change orders involving expenditures in excess of \$200,000; and

WHEREAS, the BOCC approved Resolution 20-302 awarding the Tucker Road Improvement project, Federal Aid Project No. STPR-F212(001) F.A. Agreement No. TA-6968, CRP 2189-C to Granite Construction in the amount of \$511,170.00; and

WHEREAS, On July 9, 2020, Agreement #LA 9901 was executed between Lewis County and Washington State Department of Transportation awarding \$700,000 for the Tucker Road Improvement Project; and

WHEREAS, on October 12, 2020, the Assistant County Engineer approved a Change Order for the Tucker Road Improvement Project, CRP 2189C to include an additional 1.5 miles of paving, 24 feet wide by 1.5 feet deep as described in section 5-04 of the Contract Special Provisions, at an estimated cost of \$270,326.88; and

WHEREAS, the final contract amount of the Tucker Road Improvement Project, CRP 2189-C, is \$742,709.85, an increase of \$231,539.85.

NOW THEREFORE BE IT RESOLVED that the BOCC finds the additional paving to be in the best interest of the public and approves the increase of \$231,539.85 to the final contract for the Tucker Road Improvement Road project, CRP 2189-C.

DONE IN OPEN SESSION this 14th day of September, 2021.

APPROVED AS TO FORM:
Jonathan Meyer, Prosecuting Attorney

BOARD OF COUNTY COMMISSIONERS
LEWIS COUNTY, WASHINGTON

Amber Smith
By: Amber Smith,
Deputy Prosecuting Attorney

Absent
Gary Stamper, Chair

ATTEST:



Lindsey R. Pollock, DVM
Lindsey R. Pollock, DVM, Vice Chair

Rieva Lester
Rieva Lester,
Clerk of the Lewis County Board of
County Commissioners

Sean D. Swope
Sean D. Swope, Commissioner