



**Washington State  
Department of Transportation**

|                                                                                                                                                                                                                                                                                                                                                                              |                                         |                                                                                                   |  |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------|---------------------------------------------------------------------------------------------------|--|
| <b>Supplemental Agreement<br/>Number <u>4</u></b>                                                                                                                                                                                                                                                                                                                            |                                         | Organization and Address                                                                          |  |
| Original Agreement Number<br>GEO2019                                                                                                                                                                                                                                                                                                                                         |                                         | Landau Associates<br>500 Columbia Street, Suite 110<br>Olympia, WA 98501<br>Phone: (360) 791-3178 |  |
| Project Number                                                                                                                                                                                                                                                                                                                                                               | Execution Date<br>1/24/2019             | Completion Date<br>New Date: 12/31/2022                                                           |  |
| Project Title<br>On-Call Geotechnical Engineering                                                                                                                                                                                                                                                                                                                            | New Maximum Amount Payable<br>\$350,000 |                                                                                                   |  |
| Description of Work<br>Task order 7: phase 1 hazardous materials investigation for a new Public Works facility; task order 8: Carr Road slide study and repair alternatives; task order 9: Salzer Valley Road final design; task order 10: Meade Hill slide study and alternatives analysis; future task orders; and extend contract completion date one year to 12/31/2022. |                                         |                                                                                                   |  |

The Local Agency of Lewis County Public Works

desires to supplement the agreement entered in to with Landau Associates

and executed on 1/24/2019 and identified as Agreement No. GEO2019

All provisions in the basic agreement remain in effect except as expressly modified by this supplement.

The changes to the agreement are described as follows:

**I**

Section 1, SCOPE OF WORK, is hereby changed to read:

No change

**II**

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days for completion of the work to read: New completion date: 12/31/2022

**III**

Section V, PAYMENT, shall be amended as follows:

Increase by \$200,000 to a maximum of \$350,000

as set forth in the attached Exhibit A, and by this reference made a part of this supplement.

If you concur with this supplement and agree to the changes as stated above, please sign in the Appropriate spaces below and return to this office for final action.

By: Calvin McCaughan

By: Josh Metcalf, Public Works Director

\_\_\_\_\_  
Consultant Signature

\_\_\_\_\_  
Approving Authority Signature

\_\_\_\_\_  
Date