



**Washington State  
Department of Transportation**

|                                                                                                                                                        |  |                                                                                                                    |                                      |
|--------------------------------------------------------------------------------------------------------------------------------------------------------|--|--------------------------------------------------------------------------------------------------------------------|--------------------------------------|
| <b>Supplemental Agreement<br/>Number 1</b>                                                                                                             |  | Organization and Address<br>Northwest Hydraulic Consultants Inc.<br>12787 Gateway Drive South<br>Tukwila, WA 98168 |                                      |
| Original Agreement Number<br>AHHG2021                                                                                                                  |  | Phone: (206) 241-6000                                                                                              |                                      |
| Project Number                                                                                                                                         |  | Execution Date<br>December 15, 2021                                                                                | Completion Date<br>December 30, 2022 |
| Project Title<br>Annual Hydrologic, Hydraulic, and Geomorphic                                                                                          |  | New Maximum Amount Payable<br>\$600,000                                                                            |                                      |
| Description of Work<br>Work may include, but is not limited to, providing hydrologic, hydraulic, and geomorphic services to Lewis County Public Works. |  |                                                                                                                    |                                      |

The Local Agency of Lewis County Public Works

desires to supplement the agreement entered in to with Northwest Hydraulic Consultants Inc.

and executed on December 15, 2021 and identified as Agreement No. AHHG2021

All provisions in the basic agreement remain in effect except as expressly modified by this supplement.

The changes to the agreement are described as follows:

**I**

Section 1, SCOPE OF WORK, is hereby changed to read:

No change in scope

**II**

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days for completion of the work to read: No change in completion date.

**III**

Section V, PAYMENT, shall be amended as follows:

New maximum payable to be raised \$500,000 from \$100,000 to \$600,000 to accommodate a Task Order for Hydrologic and Hydraulic Analyses and Design of the Jones Road Culvert Replacement or Removal; a Task Order for Hydrologic and Hydraulic Analyses and Design of the Pigeon Springs Rd Bank Stabilization; and a Task Order for Hydrologic and Hydraulic Analyses and Design of the Sargent Road Bridge Scour Repair.

as set forth in the attached Exhibit A, and by this reference made a part of this supplement.

If you concur with this supplement and agree to the changes as stated above, please sign in the Appropriate spaces below and return to this office for final action.

By: ERIK R ROWLAND

By: \_\_\_\_\_

*Erik Rowland*

Consultant Signature

Approving Authority Signature

Date

**Exhibit "A"**  
**Summary of Payments**

|                                           | Basic Agreement    | Supplement #1      |  |
|-------------------------------------------|--------------------|--------------------|--|
| Direct Salary Cost                        | \$28.85 to \$86.54 | \$28.85 to \$86.54 |  |
| Overhead<br>(Including Payroll Additives) | 159.81             | 181.81             |  |
| Direct Non-Salary Costs                   |                    |                    |  |
| Fixed Fee                                 | TBD per TO         | TBD per Task Order |  |
| Total                                     |                    |                    |  |

**Consultant Fee Determination - Summary Sheet**  
**Fee Schedule**

| SUMMARY RATE SCHEDULE                            |                        |                        |                    |                               |                               |
|--------------------------------------------------|------------------------|------------------------|--------------------|-------------------------------|-------------------------------|
| FY 2022                                          |                        |                        |                    |                               |                               |
| Updated January 2022                             |                        |                        |                    |                               |                               |
| Consultant: Northwest Hydraulic Consultants Inc. |                        |                        |                    |                               |                               |
| Max Rate                                         |                        |                        |                    |                               |                               |
| Position Classification                          | Min Direct Salary Rate | Max Direct Salary Rate | Overhead @ 181.81% | Fixed Fee                     | Max Rate Per Hour             |
| Principal                                        | \$ 72.12               | \$ 86.54               | \$ 157.34          | TBD Per Individual Task Order | TBD Per Individual Task Order |
| Sr. Project Engineer                             | \$ 60.10               | \$ 79.33               | \$ 144.22          |                               |                               |
| Sr. Engineer 1                                   | \$ 52.88               | \$ 72.12               | \$ 131.11          |                               |                               |
| Sr. Scientist 1                                  | \$ 52.88               | \$ 72.12               | \$ 131.11          |                               |                               |
| Sr. Engineer 2                                   | \$ 45.67               | \$ 60.10               | \$ 109.26          |                               |                               |
| Sr. Scientist 2                                  | \$ 45.67               | \$ 60.10               | \$ 109.26          |                               |                               |
| Engineer 1                                       | \$ 40.87               | \$ 50.48               | \$ 91.78           |                               |                               |
| Scientist 1                                      | \$ 40.87               | \$ 50.48               | \$ 91.78           |                               |                               |
| Engineer 2                                       | \$ 36.06               | \$ 43.27               | \$ 78.67           |                               |                               |
| Scientist 2                                      | \$ 36.06               | \$ 43.27               | \$ 78.67           |                               |                               |
| Jr. Engineer/Scientist                           | \$ 31.25               | \$ 38.46               | \$ 69.93           |                               |                               |
| Sr. Engineering Tech.                            | \$ 31.25               | \$ 45.67               | \$ 83.04           |                               |                               |
| Engineering Tech.                                | \$ 26.44               | \$ 33.65               | \$ 61.19           |                               |                               |
| Jr. Engineering Tech.                            | \$ 24.04               | \$ 28.85               | \$ 52.45           |                               |                               |
| GIS Analyst 1                                    | \$ 33.65               | \$ 48.08               | \$ 87.41           |                               |                               |
| GIS Analyst 2                                    | \$ 26.44               | \$ 38.46               | \$ 69.93           |                               |                               |
| Financial Manager/Sr. Contract Admin             | \$ 40.87               | \$ 57.69               | \$ 104.89          |                               |                               |
| Sr. Tech Editor/Sr. Office Admin                 | \$ 33.65               | \$ 45.67               | \$ 83.04           |                               |                               |
| Tech Editor/Office Admin                         | \$ 26.44               | \$ 36.54               | \$ 66.43           |                               |                               |





**Washington State  
Department of Transportation**

**Development Division**  
Contract Services Office  
PO Box 47408  
Olympia, WA 98504-7408  
7345 Linderson Way SW  
Tumwater, WA 98501-6504

TTY: 1-800-833-6388  
[www.wsdot.wa.gov](http://www.wsdot.wa.gov)

December 23, 2021

Northwest Hydraulic Consultants, Inc.  
12787 Gateway Drive South  
Seattle, WA 98168

Subject: Acceptance FYE 2021 ICR – CPA Report

Dear Diane Numrich:

We have accepted your firms FYE 2021 Indirect Cost Rate (ICR) of 181.81% of direct labor (rate includes 0.21% Facilities Capital Cost of Money) based on the "Independent CPA Report," prepared by Stambaugh Ness, Inc. This rate will be applicable for WSDOT Agreements and Local Agency Contracts in Washington only. This rate may be subject to additional review if considered necessary by WSDOT. Your ICR must be updated on an annual basis.

Costs billed to agreements/contracts will still be subject to audit of actual costs, based on the terms and conditions of the respective agreement/contract.

This was not a cognizant review. Any other entity contracting with the firm is responsible for determining the acceptability of the ICR.

If you have any questions, feel free to contact our office at (360) 705-7019 or via email [consultantrates@wsdot.wa.gov](mailto:consultantrates@wsdot.wa.gov).

Regards;

A handwritten signature in blue ink, reading "Erik K. Jonson".

ERIK K. JONSON  
Contract Services Manager

Dec 27, 2021

EKJ:mya

