



**Washington State
Department of Transportation**

Supplemental Agreement Number <u>5</u>		Organization and Address	
Original Agreement Number <u>GEO2019</u>		Landau Associates 500 Columbia Street, Suite 110 Olympia, WA 98501 Phone: (360) 791-3178	
Project Number	Execution Date <u>1/24/2019</u>	Completion Date New Date: <u>12/31/2022</u>	
Project Title On-Call Geotechnical Engineering	New Maximum Amount Payable \$550,000		
Description of Work Task order 11: Carr Road slide #2 study and repair alternatives; task order 12: Little Hanaford Road slide study and repair alternatives; task order 13: Rosebrook Road slide study and wall analysis; and reserve for future task orders.			

The Local Agency of Lewis County Public Works

desires to supplement the agreement entered in to with Landau Associates

and executed on 1/24/2019 and identified as Agreement No. GEO2019

All provisions in the basic agreement remain in effect except as expressly modified by this supplement.

The changes to the agreement are described as follows:

I

Section 1, SCOPE OF WORK, is hereby changed to read:

No change

II

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days for completion of the work to read: No change

III

Section V, PAYMENT, shall be amended as follows:

Increase by \$200,000 to a maximum of \$550,000

as set forth in the attached Exhibit A, and by this reference made a part of this supplement.

If you concur with this supplement and agree to the changes as stated above, please sign in the Appropriate spaces below and return to this office for final action.

By: Calvin McCaughan

By: Josh Metcalf, Public Works Director

Consultant Signature



Approving Authority Signature

3/22/22

Date