



**Washington State
Department of Transportation**

Supplemental Agreement Number <u>I</u>		Organization and Address	
Original Agreement Number ACRC-2020		Tierra Right of Way Services, Ltd 1575 E. River Road Tucson, AZ 85718 Phone: (206) 363-1556	
Project Number		Execution Date June 19, 2020	Completion Date June 30, 2022
Project Title Annual Cultural Resources Services		New Maximum Amount Payable \$100,000	
Description of Work May include but not limited to providing cultural resources assessments/surveys, archaeological excavation permits, project specific monitoring plans, construction monitoring, and monitoring reports.			

The Local Agency of Lewis County Public Works
desires to supplement the agreement entered in to with Tierra Right of Way Services, Ltd.
and executed on January 20, 2021 and identified as Agreement No. ACRC-2020
All provisions in the basic agreement remain in effect except as expressly modified by this supplement.
The changes to the agreement are described as follows:

I

Section 1, SCOPE OF WORK, is hereby changed to read:
No change in the scope.

II

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days for completion of the work to read: The completion date will be extended to June 30, 2022.

III

Section V, PAYMENT, shall be amended as follows:
No change in payment.

as set forth in the attached Exhibit A, and by this reference made a part of this supplement.
If you concur with this supplement and agree to the changes as stated above, please sign in the Appropriate spaces below and return to this office for final action.

By: Tom Euler
Director
Consultant Signature
6/16/21

By: Josh Metcalf
[Signature]
Approving Authority Signature
6/18/21
Date