



**Washington State
Department of Transportation**

Supplemental Agreement Number <u>1</u>		Organization and Address	
Original Agreement Number GEO2023		Landau Associates 200 Columbia St NW, Ste 110 Olympia, WA 98501 Phone: (360) 791-3178	
Project Number	Execution Date 02/15/2023	Completion Date 02/14/2024	
Project Title On-Call Geotechnical Engineering Services	New Maximum Amount Payable \$750,000		
Description of Work Task orders related to: slide monitoring and analysis on Rogers Road (FEMA); additional drilling, monitoring, and alternatives analysis for Spencer Road Slide (FEMA); drilling, monitoring, and alternatives analysis for Burnett Road Slide (FEMA); drilling and analysis for Evans Road culvert replacement (FEMA); and reserve for future projects.			

The Local Agency of Lewis County Public Works
desires to supplement the agreement entered in to with Landau Associates
and executed on 02/15/2023 and identified as Agreement No. GEO2023
All provisions in the basic agreement remain in effect except as expressly modified by this supplement.
The changes to the agreement are described as follows:

I

Section 1, SCOPE OF WORK, is hereby changed to read:
No change

II

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days for completion of the work to read: No change

III

Section V, PAYMENT, shall be amended as follows:
Increase maximum amount payable by \$550,000 to a new maximum of \$750,000

as set forth in the attached Exhibit A, and by this reference made a part of this supplement.
If you concur with this supplement and agree to the changes as stated above, please sign in the Appropriate spaces below and return to this office for final action.

By: Calvin McCaughan By: Josh Metcalf, Public Works Director

Consultant Signature

Approving Authority Signature

Date