

Natural Resources Building
P.O. Box 40917
Olympia, WA 98504-0917
1111 Washington St. S.E.
Olympia, WA 98501



(360) 902-3000
E-mail: info@rco.wa.gov
Web site: www.rco.wa.gov

STATE OF WASHINGTON
RECREATION AND CONSERVATION OFFICE

December 20, 2019

Lee Napier
Lewis County Comm Development
2025 NE Kresky Ave
Chehalis, WA 98532

RE: Lewis County Chehalis River Basin Flood Authority, RCO #15-1475P
Amendment # 13

Dear Lee Napier:

In response to your request to amend the above-referenced Project Agreement, we have reviewed the circumstances and pertinent RCWs, WACs, and program policies relating to your request. As a result, I am approving an amendment to the Lewis County Chehalis River Basin Flood Authority project.

Enclosed are two original amendments to the Project Agreement. Please sign both amendments, retain one for your records, and return one original. If you have any questions, please call Brandon Carman at (360) 819-3374, or send an e-mail to brandon.carman@rco.wa.gov.

Sincerely,


Kaleen Cottingham
Director

Enclosures



Amendment to Project Agreement**Project Sponsor:** Lewis County Comm Development**Project Number:** 15-1475P**Project Title:** Lewis County Chehalis River Basin Flood Autho**Amendment Number:** 13**Amendment Type:**

Cost Change

Amendment Description:

This amendment will add \$171,142 of 2019-2021 CBS-A funds to accomplish work scheduled through 2021.

Project Funding:

The total cost of the project for the purpose of this Agreement changes as follows:

	Old Amount		New Amount	
	Amount	%	Amount	%
RCO - CBS Activities	\$976,592.19	84.07%	\$1,148,334.19	86.12%
RCO - CBS Projects	\$185,065.00	15.93%	\$185,065.00	13.88%
Project Sponsor	\$0.00	0.00%	\$0.00	0.00%
Total Project Cost	\$1,161,657.19	100%	\$1,333,399.19	100%
Admin Limit	\$0.00	0.00%	\$0.00	0.00%
A&E Limit	\$0.00	0.00%	\$0.00	0.00%

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington
Recreation and Conservation Office**Lewis County Comm Development**BY: 

Kaleen Cottingham

TITLE: Director

DATE: 12/20/19

Pre-approved as to form:

BY: /S/

Assistant Attorney General

AGENCY: _____

BY: _____

TITLE: _____

DATE: _____

Carman, Brandon (RCO)

From: Ken Ghalambor <kghalambor@rossstrategic.com>
Sent: Friday, December 20, 2019 11:06 AM
To: Ferrell, Alissa (RCO); Carman, Brandon (RCO)
Cc: Bailey, Chrissy (ECY)
Subject: RE: 15-1475 Budget amendment

It's all Activities. The little bit of funding from local projects was from a while back for West to do gage work.

From: Ferrell, Alissa (RCO) <alissa.ferrell@rco.wa.gov>
Sent: Friday, December 20, 2019 11:02 AM
To: Ken Ghalambor <kghalambor@rossstrategic.com>; Carman, Brandon (RCO) <brandon.carman@rco.wa.gov>
Cc: Bailey, Chrissy (ECY) <chrb461@ECY.WA.GOV>
Subject: RE: 15-1475 Budget amendment

Ken, Is this all activities funds or is it split between \$30,000 Activities and \$141,742 local flood projects? It seems the contract currently has both pots from previous amendments, etc.

From: Ken Ghalambor <kghalambor@rossstrategic.com>
Sent: Thursday, December 19, 2019 11:26 AM
To: Carman, Brandon (RCO) <brandon.carman@rco.wa.gov>; Ferrell, Alissa (RCO) <alissa.ferrell@rco.wa.gov>
Cc: Boettcher, Scott <scottb@sbgh-partners.com>; Lee Napier <Lee.Napier@lewiscountywa.gov>; Bailey, Chrissy (ECY) <chrb461@ECY.WA.GOV>
Subject: RE: 15-1475 Budget amendment

Hi Brandon and Alissa,

I'm checking back in about the budget amendment to the 15-1475 contract. For the 2019-2021 biennium we budgeted \$229K total for Scott B/Lewis County: \$40K for Lewis County and \$189K for Scott (\$135/hr x 58.33hrs/month x 24 months).

Given that we've already funded 6 months of this work, **the total budget amendment should be \$171,742, and no scope amendments are needed.** This equates to \$30K for Lewis County and \$141,742 for Scott.

Please let me know if you have any questions.

Thanks,
Ken

From: Lee Napier <Lee.Napier@lewiscountywa.gov>
Sent: Tuesday, December 10, 2019 3:04 PM
To: Ken Ghalambor <kghalambor@rossstrategic.com>; Carman, Brandon (RCO) <brandon.carman@rco.wa.gov>; 'Scott Boettcher (scottb@sbgh-partners.com)' <scottb@sbgh-partners.com>
Subject: RE: 15-1475 Time Extension

Thank you Ken

I wanted to give you a heads up that the 15-1475 time extension has been executed and the project is now active through 06/30/2021.

Brandon

Brandon Carman
Outdoor Grants Manager
1111 Washington ST SE
Olympia WA 98501

Mailing Address
PO Box 40917
Olympia WA 98504-0917

(360) 819-3374
brandon.carman@rco.wa.gov



External Email - Remember to think before you click!

This message may contain links with malware, viruses, etc. Please ensure the message is legitimate before opening it.