



Amendment to Professional Services Contract

Amendment # and Title: ____ CONTRACT AMENDMENT #1

Between: Lewis County, and

Contractor: Antiquity Consulting, LLC

Contract Duration: July 26, 2024, through December 31, 2025

Purpose

- *Increase/decrease budget*
- *Change scope of work*

It is mutually agreed therefore that the original Contract #31-2318-CR is hereby amended as follows and effective 7/15/2025:

A#-1. Contract section R: Compensation is hereby amended as follows.

It is expressly understood and agreed that in no event will the total compensation for services under this contract exceed \$86,703.04 unless negotiated under the terms in section B scope of services and schedule of payments.

A#-2 Contract Exhibit E is hereby amended as follows in Table 1

Fiscal Provisions/Budget

1. Exhibit E, Statement of Work shall include the following:

Total Anticipated Costs

It is expected that archaeological monitoring for the Lewis County SWW Fairgrounds Rehabilitation project will require the following tasks. These are estimates based on the archaeological probability of the area, and typical construction schedules for the construction work monitored.

Table 1

SWW Fairgrounds Rehabilitation Project
Archaeological Services Rates
7 February 2025

<i>Task</i>	<i>Fee/Rate</i>	<i>Expected Qty</i>	<i>Subtotal</i>	<i>Completed?</i>
Cultural Resources Review Desktop review and research plan development 10 hours x \$125 Principal Investigator	\$1,250	1	\$1,250	invoiced
Assessment Report 10 hours x \$125 Principal Investigator	\$1,250	1	\$1,250	invoiced
Archaeological Survey 10 hours, \$86 Field Archaeologist, \$54 Field Technician Mileage \$34.84	\$1,434.84	1	\$1,434.84	invoiced
Assessment Phase			\$3,934.84	
Monitoring Plan 10 hours x \$125 Principal Investigator	\$1,250	1	\$1,250	Mitigation Phase
Archaeological Site Alteration Permit Application 10 hours x \$125 Principal Investigator	\$1,250	1	\$1,250	Mitigation Phase, added task
Mitigation Data Recovery, Daily Fieldwork Rate 8 hours, \$86 Field Archaeologist, \$54 Field Technicians x 2 (1 hour travel, 7 hours field)	\$1,836.84	5	\$9,184.20	Mitigation Phase, added task

2 hours \$125 Principal Investigator Mileage \$34.84 x 2					
Mitigation Data Recovery Report 20 hours x \$125 Principal Investigator Includes limited artifact analysis		\$2,500	1	\$2,500	Mitigation Phase, added task
Mitigation Phase				\$14,184.20	
Monitoring Report 20 hours x \$125 Principal Investigator		\$2,500	1	\$2,500	Construction Phase
Archaeological Monitoring, Daily Rate Based on estimated 60 8-hour monitoring days. Additional days can be charged at the daily rate. Hours over 8 field hours per day will be charged at the OT rate (\$129). This rate includes field hours, project management, and travel costs.		\$1,101.84	60	\$66,084	Construction Phase
Archaeological Monitoring, Half Day Rate for < 4-hour monitoring days. Additional days can be charged at the daily rate. This rate includes field hours, project management, and travel costs.		\$628.84	0	\$0	Construction Phase
Archaeological Monitoring, OT Rate For field hours over 8 hours		\$129	0	\$0	Construction Phase
Cultural Resources Training \$125 PI rate x 3 hours 1 hour training with lithic training, 1 hours travel, 1 hour admin; and \$34.84 mileage.		\$409.84	0	\$0	Construction Phase
Inadvertent Discovery Response \$125 PI rate x 4 hours May not be necessary if a monitor is on site. 1 hour consultation communications, 1.5 hours travel, 1 hour on-site assessment, .5 hour admin; and \$34.84 mileage.		\$534.84	0	\$0	Construction Phase
Contracted Hourly Rates As needed, to include travel time.	Principal Investigator	\$125	0	\$0	Construction Phase
	Field Archaeologist	\$86			
	Field Technician	\$54			

Expenses Per diem, mileage, accommodation rates.	Current GSA rates	0	\$0	Construction Phase
Construction Phase			\$68,584.00	
Burke Curation Deeded Collection (Paid to Burke) \$1,500 specimen box \$250 archive box 115.6% fees	\$2,023		\$0	Reporting
Radiocarbon samples	\$600		\$0	Reporting
XRF analysis	\$100		\$0	Reporting
Contingent Budget			\$0.00	
Estimate Subtotal			\$86,703.04	Total

All other terms and conditions of the original contract and any subsequent amendments hereto remain in full force and effect. The parties signing below represent they have read and understand this amendment, and have the authority to execute this amendment.

For the County:

Ryan Barrett, County Manager

Date: _____

For the Contractor:

Beth Mathews, Antiquity Consulting, LLC

Date: _____