



**Washington State
Department of Transportation**

Supplemental Agreement Number <u>1</u>		Organization and Address	
Original Agreement Number ACCR-2025		NW Heritage Consultants LLC(dba. Cultural Resource Consultants) PO Box 4159 Seattle, WA 98194 Phone: (360) 855-9020	
Project Number	Execution Date 3/6/25	Completion Date 3/5/26	
Project Title Annual Contract for Cultural Resources Services	New Maximum Amount Payable \$250,000		
Description of Work Work will include providing cultural resources service to Lewis County Public Works including, but not limited to, cultural resources assessments and surveys, archaeological excavation permits, project specific monitoring plans, construction monitoring, and monitoring reports.			

The Local Agency of Lewis County Public Works

desires to supplement the agreement entered in to with Cultural Resource Consultants

and executed on March 6, 2025 and identified as Agreement No. ACCR-2025

All provisions in the basic agreement remain in effect except as expressly modified by this supplement.

The changes to the agreement are described as follows:

I

Section 1, SCOPE OF WORK, is hereby changed to read:

No change in scope.

II

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days for completion of the work to read: No change in completion date.

III

Section V, PAYMENT, shall be amended as follows:

New maximum to be raised from \$100,000 to \$250,000 to accommodate Task Orders for Cultural Resources Surveys at Rosebrook Rd Slide, Meade Hill Rd Slide, Independence Rd Slide, Blue Crk at Spencer Rd Fish Passage Restoration as well as Construction Monitoring and a Monitoring Report for Bishop Rd.

as set forth in the attached Exhibit A, and by this reference made a part of this supplement.

If you concur with this supplement and agree to the changes as stated above, please sign in the Appropriate spaces below and return to this office for final action.

By: Margaret Berger

Margaret Berger

Digitally signed by Margaret Berger
Date: 2025.08.21 10:30:34 -07'00'

Consultant Signature

By: GEORGE SODERQUIST

George Soderquist

Approving Authority Signature

8/21/25

Date

Exhibit "A"
Summary of Payments

	Basic Agreement	Supplement #1	Total
Direct Salary Cost			
Overhead (Including Payroll Additives)			
Direct Non-Salary Costs			
Fixed Fee			
Total			