

**BEFORE THE BOARD OF COUNTY COMMISSIONERS
LEWIS COUNTY, WASHINGTON**

IN THE MATTER OF:

RESOLUTION NO. 25-330

APPROVE AMENDMENT 1 TO GEN-006-2023 TO
EXTEND THE CONTRACT THROUGH DECEMBER
31, 2025

WHEREAS, on December 19, 2023, the Board of County Commissioners approved Resolution 23-403 to authorize the Director of Community Development to sign a contract with Kimley-Horn for completion of the Lewis County Comprehensive Plan; and

WHEREAS, the contract period was through June 30, 2025, based on the Washington State Growth Management Act Periodic Update schedule, however, the schedule was extended by the Legislature to December 31, 2025; and

WHEREAS, work required under the contract is expected to continue through December 31, 2025.

NOW THEREFORE BE IT RESOLVED that the Board of County Commissioners finds it in the public interest to extend contract GEN-006-2023 between Kimley-Horn and Lewis County until December 31, 2025, retroactive to June 30, 2025, via the attached amendment, which the Community Development Director is authorized to sign on behalf of Lewis County.

DONE IN OPEN SESSION this 25th day of November, 2025.

APPROVED AS TO FORM:
Jonathan Meyer, Prosecuting Attorney

BOARD OF COUNTY COMMISSIONERS
LEWIS COUNTY, WASHINGTON

David Bailey
By: David Bailey,
Chief Civil Deputy Prosecuting Attorney

Scott J. Brummer
Scott J. Brummer, Chair

ATTEST:



Lindsey R. Pollock, DVM
Lindsey R. Pollock, DVM, Vice Chair

Rieva Lester, CMC
Rieva Lester, CMC,
Clerk of the Lewis County Board of
County Commissioners

Sean D. Swope
Sean D. Swope, Commissioner