



AMENDMENT NO. 1
TO AGREEMENT NO. WRDROU-1923-LeCoPW-00029
BETWEEN
THE STATE OF WASHINGTON DEPARTMENT OF ECOLOGY
AND
Lewis County - Public Works

PURPOSE: To amend the above-referenced agreement (AGREEMENT) between the state of Washington Department of Ecology (ECOLOGY) and Lewis County - Public Works (RECIPIENT) for the Lewis County Water Stations (PROJECT).

The purpose of this amendment is to extend the end date of this agreement to June 30, 2020.

IT IS MUTUALLY AGREED that the AGREEMENT is amended as follows:

Expiration Date:

Original: 04/03/2020 Amended: 06/30/2020

CHANGES TO THE BUDGET

Funding Distribution EG200333

Funding Title: Emergency Drought Response

Funding Type: Grant

Funding Effective Date: 09/01/2019

Funding Expiration Date: 06/30/2020

Funding Source:

Title: General Fund - State

Type: State

Funding Source %: 100%

Description: Emergency funding provided to responde to a drought declaration.

Approved Indirect Costs Rate: Approved State Indirect: 5%

Recipient Match %: 0%

InKind Interlocal Allowed: No

InKind Other Allowed: No

Is this Funding Distribution used to match a federal grant? No

Emergency Drought Response	Task Total
Project Management	\$ 3,300.00
Design and Engineering	\$ 16,500.00
Construction	\$ 51,500.00
Public Education and Outreach	\$ 1,200.00

Total: \$ 72,500.00

Funding Distribution Summary

Recipient / Ecology Share

Funding Distribution Name	Recipient Match %	Recipient Share	Ecology Share	Total
Emergency Drought Response	0 %	\$ 0.00	\$ 72,500.00	\$ 72,500.00
Total		\$ 0.00	\$ 72,500.00	\$ 72,500.00

AUTHORIZING SIGNATURES

All other terms and conditions of the original Agreement including any Amendments remain in full force and effect, except as expressly provided by this Amendment.

The signatories to this Amendment represent that they have the authority to execute this Amendment and bind their respective organizations to this Amendment.

This amendment will be effective 04/01/2020.

IN WITNESS WHEREOF: the parties hereto, having read this Amendment in its entirety, including all attachments, do agree in each and every particular and have thus set their hands hereunto.

Washington State
Department of Ecology

Lewis County - Public Works

By: _____

Mary Verner
Water Resources
Program Manager

Date

By: _____

for

Betsy Dillin

County Engineer

Senior Utilities and Stormwater Engineer

Date

4-6-20

Josh Metcalf

Public Works Director

Date

4-6-2020

Template Approved to Form by
Attorney General's Office