

Date: February

CHANGE ORDER☒ ORDERED BY ENGINEER UNDER TERMS OF SECTION
1-04.4 OF THE STANDARD SPECIFICATIONS☐ CHANGE PROPOSED BY CONTRACTOR

CONTRACT NO.:


TO:

ENDORSED BY: Good Crushing, Inc.

Contractor Firm Name

Good Crushing, Inc.
265 Rupp Road
Toledo, WA 98591

COUNTY ROAD: N/A


Signature2/25/20
DateTITLE: president

Consent given by Surety: (When Required)

RAP PROJECT NO.: N/A

PROJECT TITLE: 2020 Rock Proposal – (506 Pits & Quarries)

BY: _____
Attorney-in-fact Date

DESCRIPTION OF WORK



YOU ARE ORDERED TO PERFORM THE FOLLOWING DESCRIBED WORK UPON RECEIPT OF AN APPROVED COPY OF THIS CHANGE ORDER:

- 1 **3/8 – No. 4 Crushed Screenings** - Contractor shall process additional 3/8 – No. 4 crushed screenings to be stockpiled at the Suppliers pit site for pick-up by Lewis County.

Change No. 1 is an agreed upon unit price. The final stockpile day shall be no later than 5/23/16.

Bid Item No.	Item Description	Quantity	Unit Price	Total Cost
1	3/8 – No. 4 Crushed Screenings	6,398 Tons	\$15.00	\$95,970.00
		Sales Tax	7.8%	\$7,485.66
Total:				\$103,455.66

ALL WORK, MATERIALS AND MEASUREMENTS TO BE IN ACCORDANCE WITH THE PROVISIONS OF THE STANDARD SPECIFICATIONS AND SPECIAL PROVISION FOR THE TYPE OF CONSTRUCTION INVOLVED.

ORIGINAL CONTRACT AMOUNT \$264,481.91	CURRENT CONTRACT AMOUNT \$264,481.91	ESTIMATED NET CHANGE THIS ORDER \$103,455.66	ESTIMATED CONTRACT TOTAL AFTER CHANGE \$367,937.57
RECOMMENDED:  Project Engineer		APPROVED:  County Engineer Local Agency Approving Authority	
<u>2/24/2020</u> Date		<u>2-25-20</u> Date	