

Date: March 17, 2020

CHANGE ORDER☒ ORDERED BY ENGINEER UNDER TERMS OF SECTION
1-04.4 OF THE STANDARD SPECIFICATIONS☐ CHANGE PROPOSED BY CONTRACTORENDORSED BY: Good Crushing, Inc.

Contractor Firm Name



Signature

3/18/2020

Date

TITLE Secretary

Consent given by Surety: (When Required)

BY: N/A

Attorney-in-fact

Date

CONTRACT NO.:

TO: Good Crushing, Inc.

265 Rupp Road

Toledo, WA 98591

COUNTY ROAD : N/A

RAP PROJECT NO.: N/A

PROJECT TITLE : **2020 Rock Proposal – (506 Pits & Quarries)**

DESCRIPTION OF WORK



YOU ARE ORDERED TO PERFORM THE FOLLOWING DESCRIBED WORK UPON RECEIPT OF AN APPROVED COPY OF THIS CHANGE ORDER:

- 4 Crushed Surfacing Top Course – Contractor shall process additional Crushed Surfacing Top Course (CSTC) to be stockpiled at the Supplier's pit site for pick-up by Lewis County.

Change Order No. 2 is an agreed upon unit price. The final stockpile date shall be no later than 5/15/2020

Bid Item No.	Item Description	Quantity	Unit Price	Total Cost
4	Crushed Surfacing Top Course	1,400 tons	\$9.50	\$13,300.00
		Sales Tax	7.8%	\$1,037.40
TOTAL:				\$14,337.40

ALL WORK, MATERIALS AND MEASUREMENTS TO BE IN ACCORDANCE WITH THE PROVISIONS OF THE STANDARD SPECIFICATIONS AND SPECIAL PROVISION FOR THE TYPE OF CONSTRUCTION INVOLVED.

ORIGINAL CONTRACT AMOUNT \$264,481.91	CURRENT CONTRACT AMOUNT \$367,937.57	ESTIMATED NET CHANGE THIS ORDER \$14,337.40	ESTIMATED CONTRACT TOTAL AFTER CHANGE \$382,274.97
RECOMMENDED:  Project Engineer		APPROVED:  County Engineer Local Agency Approving Authority	
<u>3/17/2020</u> Date		<u>3-30-20</u> Date	