

Date: April 21, 2020

CHANGE ORDER
☒ ORDERED BY ENGINEER UNDER TERMS OF SECTION 1-04.4 OF THE STANDARD SPECIFICATIONS

☐ CHANGE PROPOSED BY CONTRACTOR
ENDORSED BY: Good Crushing, Inc.

Contractor Firm Name

Alan Good

Signature

4/22/20

Date

TITLE president

Consent given by Surety: (When Required)

BY: N/A

Attorney-in-fact

Date

CONTRACT NO.:

TO: Good Crushing, Inc.

265 Rupp Road

Toledo, WA 98591

COUNTY ROAD : N/A

RAP PROJECT NO.: N/A

PROJECT TITLE : **2020 Rock Proposal**

DESCRIPTION OF WORK

YOU ARE ORDERED TO PERFORM THE FOLLOWING DESCRIBED WORK UPON RECEIPT OF AN APPROVED COPY OF THIS CHANGE ORDER:

- 1 **3/8 – No. 4 Crushed Screenings** – Contractor shall process additional 3/8 – No. 4 crushed screenings to be stockpiled at the Supplier's pit site for pick-up by Lewis County.

Change Order No. 3 is an agreed upon unit price. The final stockpile date shall be no later than 5/15/2020

Bid Item No.	Item Description	Quantity	Unit Price	Total Cost
1	3/8 – No. 4 Crushed Screenings	882 tons	\$15.00	\$13,230.00
		Sales Tax	7.8%	\$1,031.94
TOTAL:				\$14,261.94

ALL WORK, MATERIALS AND MEASUREMENTS TO BE IN ACCORDANCE WITH THE PROVISIONS OF THE STANDARD SPECIFICATIONS AND SPECIAL PROVISION FOR THE TYPE OF CONSTRUCTION INVOLVED.

ORIGINAL CONTRACT AMOUNT	CURRENT CONTRACT AMOUNT	ESTIMATED NET CHANGE THIS ORDER	ESTIMATED CONTRACT TOTAL AFTER CHANGE
\$264,481.91	\$382,274.97	\$14,261.94	\$396,536.91
RECOMMENDED:		APPROVED:	
<u>[Signature]</u>		<u>[Signature]</u>	
Project Engineer		County Engineer Local Agency Approving Authority	
<u>4/21/2020</u>		<u>4-27-20</u>	
Date		Date	