

Amendment to Project Agreement

Project Sponsor: Lewis County Public Works
Project Title: Berwick Creek Barrier Removal and Realignment

Project Number: 17-1148P
Amendment Number: 5

Amendment Type:

Cost Change

Amendment Description:

This amendment increases the project total cost by \$18,340.70, with \$9,170.35 coming from the SRFB cost increase pot and \$9,170.35 coming from increased sponsor match.

Project Funding:

The total cost of the project for the purpose of this Agreement changes as follows :

	Old Amount		New Amount	
	Amount	%	Amount	%
RCO - SALMON ST PROJ	\$55,750.00	42.60%	\$64,920.35	43.51%
RCO - SALMON FED PROJ	\$9,678.50	7.40%	\$9,678.50	6.49%
Project Sponsor	\$65,428.50	50.00%	\$74,598.85	50.00%
Total Project Cost	\$130,857.00	100%	\$149,197.70	100%
Admin Limit	\$0.00	0.00%	\$0.00	0.00%
A&E Limit	\$0.00	0.00%	\$0.00	0.00%

Agreement Terms

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

State Of Washington
Recreation and Conservation Office

Lewis County Public Works

BY: _____
Kaleen Cottingham

TITLE: Director

DATE: _____

Pre-approved as to form:

BY: _____ /S/
Assistant Attorney General

AGENCY: _____

BY: _____

TITLE: _____

DATE: _____