



**Washington State
Department of Transportation**

Supplemental Agreement Number 2		Organization and Address Northwest Hydraulic Consultants Inc. 12787 Gateway Drive South Tukwila, WA 98168	
Original Agreement Number AHHG2019		Phone: (206) 241-6000	
Project Number	Execution Date October 1, 2019	Completion Date September 30, 2021	
Project Title Annual Hydrologic, Hydraulic, and Geomorphic		New Maximum Amount Payable \$332,000	
Description of Work May include but not limited to providing hydrologic, hydraulic, and geomorphic services to Lewis County Public Works.			

The Local Agency of Lewis County Public Works

desires to supplement the agreement entered in to with Northwest Hydraulic Consultants Inc.

and executed on October 1, 2019 and identified as Agreement No. AHHG2019

All provisions in the basic agreement remain in effect except as expressly modified by this supplement.

The changes to the agreement are described as follows:

I

Section 1, SCOPE OF WORK, is hereby changed to read:

No change in scope

II

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days for completion of the work to read: No change in completion date.

III

Section V, PAYMENT, shall be amended as follows:

New maximum payable to be raised from \$200,000 to \$332,000 to accommodate new anticipated Task Orders and amendments to existing Task Orders.

as set forth in the attached Exhibit A, and by this reference made a part of this supplement.

If you concur with this supplement and agree to the changes as stated above, please sign in the Appropriate spaces below and return to this office for final action.

By: ERIK R ROWLAND

By: _____

Chad Rowland

Consultant Signature

Approving Authority Signature

Date

Exhibit "A"
Summary of Payments

	Basic Agreement	Supplement #1	Total
Direct Salary Cost			
Overhead (Including Payroll Additives)			
Direct Non-Salary Costs			
Fixed Fee			
Total			