



**Washington State
Department of Transportation**

Supplemental Agreement Number 1		Organization and Address PBS Engineering and Environmental Inc. 4412 SW Corbett Avenue Portland, OR 97239	
Original Agreement Number GFFPS2018		Phone:	
Project Number	Execution Date May 14, 2018	Completion Date December 31, 2020	
Project Title Grant Funded Fish Passable Structures Design and Engineeri	New Maximum Amount Payable \$425,000		
Description of Work To provide professional design and engineering services to Lewis County Public Works for Grant Funded Fish Passable Structures, including but not limited to, the Berwick Creek Barrier Removal and Realignment (17-1148)(one crossing), the Lower Reach Berwick Creek Barrier Removals (17-1149)(two crossings), and the MF Newaukum Fish Passage_SiteID 021(45011)(07070) (17-1420)(one crossing) projects.			

The Local Agency of Lewis County Public Works

desires to supplement the agreement entered in to with PBS Engineering and Environmental Inc.

and executed on May 14, 2018 and identified as Agreement No. GFFPS2018

All provisions in the basic agreement remain in effect except as expressly modified by this supplement.

The changes to the agreement are described as follows:

I

Section 1, SCOPE OF WORK, is hereby changed to read:

No change in the scope for the Task Assignment agreement.

II

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days for completion of the work to read: Completion date to extend to December 31, 2020.

III

Section V, PAYMENT, shall be amended as follows:

The new maximum amount payable is raised from \$285,000 to \$425,000 to accomodate anticipated Tasks.

as set forth in the attached Exhibit A, and by this reference made a part of this supplement.

If you concur with this supplement and agree to the changes as stated above, please sign in the Appropriate spaces below and return to this office for final action.

By: Nicole Edmondson

By: Josh Metcalf

Nicole Edmondson
Consultant Signature

[Signature]
Approving Authority Signature

6-5-19

Date

Exhibit "A"
Summary of Payments

	Basic Agreement	Supplement #1	Total
Direct Salary Cost	\$24.76 -\$67.84	\$26.00 - \$71.23	
Overhead (Including Payroll Additives)	160%	171.62%	
Direct Non-Salary Costs			
Fixed Fee	10%	10%	
Total	\$70.81 - \$194.02	\$77.68 - \$212.82	

Original agreement rates
to be used for work performed before execution of Supplement #1

Exhibit D-1
Prime Consultant Fee Determination
Specific Rates of Pay

PBS Engineering and Environmental				
Discipline or Job Title	Hourly Rate	Overhead @ 160%	Profit @ 10%	Rate Per Hour
Engineer VII	\$67.84	\$108.54	\$17.64	\$194.02
Engineer V	\$60.00	\$96.00	\$15.60	\$171.60
Sr. Scientist/Planner	\$47.96	\$76.74	\$12.47	\$137.17
Survey IV (PLS)	\$45.67	\$73.07	\$11.87	\$130.62
Landscape/Planning VI	\$38.47	\$61.55	\$10.00	\$110.02
Engineer II	\$33.23	\$53.17	\$8.64	\$95.04
Landscape/Planning IV	\$32.00	\$51.20	\$8.32	\$91.52
Project Administrator II	\$31.30	\$50.08	\$8.14	\$89.52
Survey II (Technician)	\$29.50	\$47.20	\$7.67	\$84.37
Administration	\$28.68	\$45.89	\$7.46	\$82.02
Survey III (LSIT)	\$27.50	\$44.00	\$7.15	\$78.65
Survey I (Assistant)	\$24.76	\$39.62	\$6.44	\$70.81



**Washington State
Department of Transportation**

Transportation Building
310 Maple Park Avenue S.E.
P.O. Box 47300
Olympia, WA 98504-7300
360-705-7000
TTY: 1-800-833-6388
www.wsdot.wa.gov

August 11, 2017

PBS Engineering + Environmental
4412 SW Corbett Avenue
Portland, OR 97239

Subject: Acceptance FYE 2016 ICR – Risk Assessment Review

Dear Mr. Bart Phillips:

Based on Washington State Department of Transportation's (WSDOT) Risk Assessment review of your Indirect Cost Rate (ICR), we have accepted your proposed FYE 2016 ICR of 160.00%. This rate is applicable to Washington Local Agency Contracts only. This rate may be subject to additional review if considered necessary by WSDOT. Your ICR must be updated on an annual basis.

Costs billed to agreements/contracts will still be subject to audit of actual costs, based on the terms and conditions of the respective agreement/contract.

This was not a cognizant review. Any other entity contracting with your firm is responsible for determining the acceptability of the ICR.

If you have any questions, feel free to contact our office at (360) 705-7019 or via email consultantrates@wsdot.wa.gov.

Regards;

ERIK K. JONSON
Manager, Consultant Services Office

EKJ:kms

PBS Engineering and Environmental				
Discipline or Job Title	Hourly Rate	Overhead @ 171.62%	Profit @ 10%	Rate Per Hour
Engineer VII	\$71.23	\$122.24	\$19.35	\$212.82
Engineer V	\$63.00	\$108.12	\$17.11	\$188.23
Sr. Scientist/Planner	\$50.36	\$86.43	\$13.68	\$150.47
Survey IV (PLS)	\$47.95	\$82.29	\$13.02	\$143.27
Landscape/Planning VI	\$40.40	\$69.33	\$10.97	\$120.71
Engineer II	\$34.89	\$59.88	\$9.48	\$104.25
Landscape/Planning IV	\$33.60	\$57.66	\$9.13	\$100.39
Project Administrator II	\$32.87	\$56.41	\$8.93	\$98.21
Survey II (Technician)	\$30.98	\$53.17	\$8.41	\$92.56
Administration	\$30.11	\$51.67	\$8.18	\$89.96
Survey III (LSIT)	\$28.88	\$49.56	\$7.84	\$86.29
Survey I (Assistant)	\$26.00	\$44.62	\$7.06	\$77.68
Project Scientist	\$32.03	\$54.97	\$8.70	\$95.70
Staff Scientist	\$25.51	\$43.78	\$6.93	\$76.22
Senior Project Manager	\$43.85	\$75.26	\$11.91	\$131.02
Senior Wetland Scientist	\$46.27	\$79.41	\$12.57	\$138.25
Wetland Scientist	\$44.00	\$75.51	\$11.95	\$131.46
Senior Biologist	\$47.41	\$81.37	\$12.88	\$141.65
Project Biologist	\$30.00	\$51.49	\$8.15	\$89.63
Principal Geologist	\$65.00	\$111.55	\$17.66	\$194.21
Senior Geologist III	\$54.09	\$92.83	\$14.69	\$161.61
Senior Geologist II	\$44.48	\$76.34	\$12.08	\$132.90
Senior Geologist I	\$41.39	\$71.03	\$11.24	\$123.67
Project Geologist II	\$35.91	\$61.63	\$9.75	\$107.29
Project Geologist I	\$29.23	\$50.16	\$7.94	\$87.33
Staff Geologist II	\$28.85	\$49.51	\$7.84	\$86.20
Staff Geologist I	\$25.89	\$44.43	\$7.03	\$77.35
Principal Engineer	\$86.70	\$148.79	\$23.55	\$259.04
Engineer VIII	\$73.00	\$125.28	\$19.83	\$218.11
Engineer VI	\$65.05	\$111.64	\$17.67	\$194.36
Engineer IV	\$41.47	\$71.17	\$11.26	\$123.90
Engineer III	\$35.16	\$60.34	\$9.55	\$105.05
Engineer I	\$28.38	\$48.71	\$7.71	\$84.79
Engineer Technician	\$25.00	\$42.91	\$6.79	\$74.70
Design Technician IV	\$38.78	\$66.55	\$10.53	\$115.87
Design Technician III	\$35.00	\$60.07	\$9.51	\$104.57
Design Technician II	\$32.51	\$55.79	\$8.83	\$97.13
Engineering Geologist I	\$40.63	\$69.73	\$11.04	\$121.40
Landscape/Planning V	\$39.75	\$68.22	\$10.80	\$118.77
Unmanned Aerial Sys Operator	\$34.38	\$59.00	\$9.34	\$102.72
GIS/CAD Specialist	\$24.00	\$41.19	\$6.52	\$71.71



**Washington State
Department of Transportation**

Transportation Building
310 Maple Park Avenue S.E.
P.O. Box 47300
Olympia, WA 98504-7300
360-705-7000
TTY: 1-800-833-6388
www.wsdot.wa.gov

May 7, 2018

PBS Engineering & Environmental Inc.
4412 SW Corbett Avenue
Portland, OR 97239

Subject: Acceptance FYE 2017 ICR – Risk Assessment Review

Dear Mr. Bart Phillips:

Based on Washington State Department of Transportation's (WSDOT) Risk Assessment review of your Indirect Cost Rate (ICR), we have accepted your proposed FYE 2017 ICR of 171.62%. These rates are applicable to Washington Local Agency Contracts only. These rates may be subject to additional review if considered necessary by WSDOT. Your ICR must be updated on an annual basis.

Costs billed to agreements/contracts will still be subject to audit of actual costs, based on the terms and conditions of the respective agreement/contract.

This was not a cognizant review. Any other entity contracting with your firm is responsible for determining the acceptability of the ICR.

If you have any questions, feel free to contact our office at (360) 705-7019 or via email consultantrates@wsdot.wa.gov.

Regards;

Jonson, Erik
May 9 2018 7:16 AM

cosign

ERIK K. JONSON
Manager, Consultant Services Office

EKJ:kms

