



**Washington State  
Department of Transportation**

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                |                                         |                                                                                                                               |  |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------------------|-------------------------------------------------------------------------------------------------------------------------------|--|
| <b>Supplemental Agreement<br/>Number 3</b>                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |                                         | Organization and Address<br>Landau Associates<br>500 Columbia Street, Suite 110<br>Olympia, WA 98501<br>Phone: (360) 791-3178 |  |
| Original Agreement Number<br>GEO2019                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           |                                         |                                                                                                                               |  |
| Project Number                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 | Execution Date<br>1/24/2019             | Completion Date<br>New Date: 12/31/2021                                                                                       |  |
| Project Title<br>On-Call Geotechnical Engineering                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                              | New Maximum Amount Payable<br>\$150,000 |                                                                                                                               |  |
| Description of Work<br>After a 4-week solicitation Requesting Qualifications for on-call geotechnical engineering services, Lewis County received 9 statements of qualifications (SOQ's). After an evaluation of the SOQ's, Landau was selected to remain as the County's on-call for geotechnical engineering services for 2021. This supplement extends the agreement completion date to 12/31/2021 with the option to extend the agreement to the end of 2022 by mutual agreement. This supplement also increases the amount payable by \$85,000 to maximum \$150,000, for additional work on current tasks 1 and 2 and other future needs. |                                         |                                                                                                                               |  |

The Local Agency of Lewis County Public Works

desires to supplement the agreement entered in to with Landau Associates

and executed on 1/24/2019 and identified as Agreement No. GEO2019

All provisions in the basic agreement remain in effect except as expressly modified by this supplement.

The changes to the agreement are described as follows:

**I**

Section 1, SCOPE OF WORK, is hereby changed to read:

No change

**II**

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days for completion of the work to read: New completion date: 12/31/2021

**III**

Section V, PAYMENT, shall be amended as follows:

Increase by \$85,000 to a maximum of \$150,000

as set forth in the attached Exhibit A, and by this reference made a part of this supplement.

If you concur with this supplement and agree to the changes as stated above, please sign in the Appropriate spaces below and return to this office for final action.

By: Calvin McCaughan

By: Josh Metcalf, Public Works Director

Consultant Signature

Approving Authority Signature

02/25/2021

Date