

**BEFORE THE BOARD OF COUNTY COMMISSIONERS
LEWIS COUNTY, WASHINGTON**

IN THE MATTER OF:

RESOLUTION NO. 21-132

APPROVING AMENDMENT NO. 1 TO THE RURAL
ARTERIAL PROGRAM PROJECT AGREEMENT FOR
CONSTRUCTION PROPOSAL CONTRACT
BETWEEN LEWIS COUNTY AND THE COUNTY
ROAD ADMINISTRATION BOARD FOR THE
CENTRALIA ALPHA ROAD IMPROVEMENTS
PROJECT - CRP 2084, AND AUTHORIZING
SIGNATURES THEREON

WHEREAS, in accordance with WAC 136-161-070 (1)(b), Lewis County and the County Road Administration Board (CRAB) desire to amend the original Rural Arterial Program (RAP) Project Agreement for Construction Proposal contract to allow a change of scope to the Centralia Alpha Road Improvements Project - CRP 2084; and

WHEREAS, the change of scope is to shift the project limits from mileposts 10.60-11.85 to mileposts 10.638-11.85, which changes the project length from 1.25 miles to 1.212 miles. This change avoids the project expenses of replacing an existing culvert with a much larger, longer and expensive structure, and the relocation and construction of a new road approach to the Thousand Trails campground. These two items were not accounted for in the original cost estimate, and the existing culverts and road approach function properly, are in good condition and meet design standards; and

WHEREAS, the Lewis County Board of County Commissioners (BOCC) has had an opportunity to review Amendment No. 1 to the Rural Arterial Program Project Agreement for Construction Proposal for CRP-2084, Centralia Alpha Road Improvements Project.

NOW THEREFORE BE IT RESOLVED that the BOCC has determined Amendment No. 1 to the Rural Arterial Program Project Agreement for Construction Proposal for CRP- 2084, Centralia Alpha Road Improvements Project to be in the best public interest and is hereby approved, and the Chair of the Board of County Commissioners is authorized to sign the same.

DONE IN OPEN SESSION this 6th day of April, 2021.

APPROVED AS TO FORM:
Jonathan Meyer, Prosecuting Attorney

BOARD OF COUNTY COMMISSIONERS
LEWIS COUNTY, WASHINGTON

Eric Eisenberg
By: Eric Eisenberg,
Chief Civil Deputy Prosecuting Attorney

Gary Stamper
Gary Stamper, Chair

ATTEST:
Rieva Lester, Clerk of the Board

Lindsey R. Pollock, DVM
Lindsey R. Pollock, DVM, Vice Chair



Lara McRea
By: Lara McRea

Sean D. Swope
Sean D. Swope, Commissioner