Washington State ATTACHMENT 1-G (1)

" g Department of
«»’ Commerce
COMMUNITY DEVELOPMENT BLOCK GRANT
REQUEST FOR AMENDMENT
1. Grantee Name 2. CDBG Contract Number 3. Request Number

Lewis County 21-62210-032 A

4. Type of Amendment (check all that apply)
E Time Extension E Budget Revision |:| Scope of Work |:| Special Conditions

5. Explanation (attach additional page if response requires more space or for Supplemental Funds request)

Request for supplemental funds and extension of the contract end date due to: 1) Increased construction
labor and material costs and 2) Revised tank location that increased project site and water main
extension costs

Attached if applicable: E Revised Project Budget

6. Amendment Changes

Current End Date Change ( # months) Revised End Date
Time Extension 1/31/2026 12 1/31/2027
CDBG Budget Code Current Budget ($) Change (+/-) Revised Budget
21A - General Admin $ 3,000.00 $ 7,000.00 $ 10,000.00
03] - Water Imprvmnts $897,000.00 = $1,093,000.00 $1,990,000.00
Totals $ 900,000.00 $ 1,100,000.00 $ 2,000,000.00

7. Submitted By (Chief Administrative Official)

Name/Title Email

Signature Date

8. Action Taken (COMMERCE USE ONLY) APPROVED I:l DISAPPROVED |:|
Name Title

Signature Date

May 2024



Ll A

2°% Washington State ATTACHMENT 1-G (2)
w..v Department of
«p’ Commerce

REQUEST FOR AMENDMENT INSTRUCTIONS

Grantee’s name
CDBG contract number
Amendment request number

Check the applicable amendment type:

e Time Extension —a new CDBG contract end date is necessary to complete the project and
closeout the grant. Generally, time extensions are for a minimum of six months.

e Scope of Work — grantee proposes a change in the subrecipient, major project
components, project outcomes, or beneficiaries from that in the CDBG contract’s scope of
work.

e Budget Revision — CDBG funds are requested to be transferred between project budget
codes and the cumulative transferred amount exceeds ten percent of the total CDBG
grant. If a budget change is requested, a revised project budget must be submitted.

e Special Conditions — Other changes to or conditions placed on the CDBG contract due to
special circumstances.

Provide a detailed explanation for the proposed amendment. Justify the need, describe any
changes in scope of work, and explain how the proposal is supported by the community, other
project funders, and (if applicable) the regulatory agency.

Requests affecting the budget
If the request for amendment affects the budget, attach a revised project budget and check the
appropriate box.

For the type of change applicable for this amendment, enter the current item or amount,
proposed change and revised item or amount.

Name, title, date and signature of the Chief Administrative Official

For CDBG program review and signature

May 2024
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