
BEFORE THE BOARD OF COUNTY COMMISSIONERSLEWIS COUNTY, WASHINGTONIN THE MATTER OF:RATIFY A CHANGE ORDER FOR THE LEWISCOUNTY PERMANENT SHELTER RENOVATIONSCONTRACT WITH SCHWIESOW CONSTRUCTIONINC., PROJECT #31-2408 CONSTRUCTION, FORASSEMBLY OF AN OUTDOOR ROOF-COVERING(OWNER-REQUESTED CLOSEOUT WORK) RESOLUTION NO. 25-051WHEREAS, Lewis County is renovating 2015 NE Kresky Ave., Chehalis, into apermanent night-by-night shelter for people experiencing homelessness, and hasreceived a direct appropriation from the state Housing Trust Fund for thatpurpose; andWHEREAS, Lewis County previously published a formal call for bids for shelterrenovation and awarded that contract to Schwiesow Construction as the lowestbidder, at a cost well under the county's cost estimate; andWHEREAS, the County identified a piece of miscellaneous closeout work for theproject that it had not previously considered—assembly of an outdoor roof-covering to be affixed to the grounds inside the shelter fenced area—that it askedSchwiesow to do; andWHEREAS, the Facilities Administrator signed Change order 4 for $2070 for thiswork, bringing the total contract amount to $103,629 (which remains withinbudget and well under the $160,000 county estimate for the renovationscontract).NOW THEREFORE BE IT RESOLVED that the Board of County Commissionersratifies Change Order 4 with Schwiesow Construction Inc. for the above work onthe Lewis County Permanent Shelter renovations project, Project #31-2408Construction.DONE IN OPEN SESSION this 18th day of February, 2025.Page 1 of 2 Res. 25-051



APPROVED AS TO FORM:Jonathan Meyer, Prosecuting Attorney BOARD OF COUNTY COMMISSIONERSLEWIS COUNTY, WASHINGTONDavid BaileyBy: David Bailey, Chief Civil Deputy Prosecuting Attorney Scott J. BrummerScott J. Brummer, ChairATTEST: Lindsey R. Pollock, DVMLindsey R. Pollock, DVM, Vice ChairRieva Lester, CMCRieva Lester, CMC, Clerk of the Lewis County Board ofCounty Commissioners Sean D. SwopeSean D. Swope, CommissionerPage 2 of 2 Res. 25-051


