
BEFORE THE BOARD OF COUNTY COMMISSIONERSLEWIS COUNTY, WASHINGTONIN THE MATTER OF:RATIFY A CHANGE ORDER FOR THE LEWISCOUNTY PERMANENT SHELTER RENOVATIONSCONTRACT WITH SCHWIESOW CONSTRUCTIONINC., PROJECT #31-2408 CONSTRUCTION,RELATING TO WORK IDENTIFIED IN CLOSING OUTTHE RENOVATIONS RESOLUTION NO. 25-110WHEREAS, Lewis County is renovating 2015 NE Kresky Ave., Chehalis, into apermanent night-by-night shelter for people experiencing homelessness, and hasreceived a direct appropriation from the state Housing Trust Fund for thatpurpose; andWHEREAS, Lewis County previously published a formal call for bids for shelterrenovation and awarded that contract to Schwiesow Construction as the lowestbidder, at a cost well under the county's cost estimate; andWHEREAS, in making those renovations, certain needed work was identified toclose out the renovations: (1) minor HVAC repairs needed for the project's HVACextension to function, and (2) a code-required plumbing change to a part of thebuilding not otherwise part of the project; andWHEREAS, the Director of Facilities signed Change Orders 5 and 6 for $4237 forthis work, bringing the total contract amount to $107,866 plus tax (which remainswithin budget and well under the $160,000 county estimate for the renovationscontract).NOW THEREFORE BE IT RESOLVED that the Board of County Commissionersratifies Change Orders 5 and 6 with Schwiesow Construction Inc. for the abovework on the Lewis County Permanent Shelter renovations project, Project#31-2408 Construction.DONE IN OPEN SESSION this 15th day of April, 2025.Page 1 of 2 Res. 25-110



APPROVED AS TO FORM:Jonathan Meyer, Prosecuting Attorney BOARD OF COUNTY COMMISSIONERSLEWIS COUNTY, WASHINGTONDavid BaileyBy: David Bailey, Chief Civil Deputy Prosecuting Attorney Scott J. BrummerScott J. Brummer, ChairATTEST: Lindsey R. Pollock, DVMLindsey R. Pollock, DVM, Vice ChairRieva Lester, CMCRieva Lester, CMC, Clerk of the Lewis County Board ofCounty Commissioners Sean D. SwopeSean D. Swope, CommissionerPage 2 of 2 Res. 25-110


