
 

Supplemental Agreement 
Number 

Organization and Address 

Phone: 

Original Agreement Number 

Project Number Execution Date Completion Date 

Project Title New Maximum Amount Payable 

Description of Work 

The Local Agency of 
desires to supplement the agreement entered in to with 
and executed on  and identified as Agreement No. 
All provisions in the basic agreement remain in effect except as expressly modified by this supplement.  
The changes to the agreement are described as follows: 

I 
Section 1, SCOPE OF WORK, is hereby changed to read: 

II 
Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days 
for completion of the work to read: 

III 
Section V, PAYMENT, shall be amended as follows: 

as set forth in the attached Exhibit A, and by this reference made a part of this supplement. 
If you concur with this supplement and agree to the changes as stated above, please sign in the Appropriate 
spaces below and return to this office for final action. 

By: By: 

Consultant Signature Approving Authority Signature 

Date 
DOT Form 140-063
 Revised 09/2005



Exhibit “A”  
Summary of Payments 

Basic 
Agreement 

Supplement #1 Total 

Direct Salary Cost 

Overhead  
(Including Payroll Additives) 
Direct Non-Salary Costs 

Fixed Fee 

Total 

DOT Form 140-063
 Revised 09/2005


	Supplemental Agreeement Number: 3
	Organization and Address: NW Heritage Consultants LLC(dba. Cultural Resource Consultants) 
PO Box 4159
Seattle, WA 98194
	Phone: (360) 855-9020
	Original Agreement Number: ACCR-2025
	Project Number: 
	Exeution Date: 3/6/25
	Completion Date: 3/5/27
	Project Title: Annual Contract for Cultural Resources Services
	New Maximum Amount Payable: $350,000
	Description of Work: Work will include providing cultural resources service to Lewis County Public Works including, but not limited to, cultural resources assessments and surveys, archaeological excavation permits, project specific monitoring plans, construction monitoring, and monitoring reports. 




	Local Agency: Lewis County Public Works
	entered with: Cultural Resource Consultants
	Executed on: March 6, 2025
	Aggreement Number: ACCR-2025
	Scope of Work Change: No change in scope.
	Section IV Change: No change in completion date.
	Payment Change: New maximum to be raised from $250,000 to $350,000 to accommodate Task Orders for Cultural Resources Surveys at Independence Rd Slide, Clark Rd Culvert Replacement, and Spencer Rd Slide.
	Text Field 21: 
	Text Field 22: 
	Basic Agreement 1: $24.50-$65.50
	Supplement 1: $24.75-$67.00
	Total 1: 
	Basic Agreement 2: 104.17%
	Supplement 2: 102.95%
	Total 2: 
	Basic Agreement 3: 
	Supplement 3: 
	Total 3: 
	Basic Agreement 4: 30%
	Supplement 4: 30%
	Total 4: 
	Basic Agreement Total: $57.37-$153.38
	Supplement Total: $57.66-$156.08
	Total Total: 


