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Proposal Memorandum

Date: September 18, 2020

To: Mr. Doug Carey
Lewis County Facilities Department
351 NW North Street, Chehalis WA 98532
Doug.Carey@lewiscountywa.gov

From: Bill Valdez, PE, Partner

Project: Lewis County Master Contract: Architectural & Engineering Consulting Services for Capital Facilities
Plan Projects

Lewis County Juvenile Court Renovation Project
Subject: Fee Proposal — Professional Services Agreement No.2
KMB Job. No.: J2037B
Copied to: Sheri O'Brien, AlA, Partner; James Hill, AIA, Partner; Paul Faul, KMB Business Manager, file

Doug -

KMB architects is pleased to present this fee proposal for architectural services for the Lewis County Juvenile Court
Renovation project. This Professional Services proposal encompasses design, bidding and construction administration
services for the scope of work that was defined during the Capital Facilities Plan Master Plan process and the site walk
and supporting correspondence on June 25, 2020 and July 6, 2020.

Project Understanding

Lewis County would like to renovate and expand the existing Juvenile Court located at 1255 SW Pacific Ave., Chehalis,
WA 98532. The existing facility needs to be expanded and reconfigured to better serve the Lewis County community and
it's youth and family that are part of the Juvenile Justice system. Based on the capital plan and facility needs discussions
the County has directed KMB architects to assume the project budget of $6,000,000. It is assumed that there will be
approximately 3,000-4,000 SF of addition and 8,000-10,000 SF of renovation as part of the project. KMB architects has
assumed that the Maximum Allowable Construction Contract (MACC) will be $4,800,000.

The following are general programming and operational assumptions that are made regarding the Juvenile Court:

A. Guardian Ad Litem (GAL) is currently located in the Lewis County STAR Building and will continue to operate at
that location.

B. Juvenile Court proceedings are occurring virtually and at the Lewis County Courthouse. It is assumed that will
continue following the COVID-19 outbreak, which will limit Courtroom space requirements and reduce the
parking demand at the existing Juvenile Court building.

C. The existing detention program operates with 3 FTE's: 1 CCR and 2 Float officers. The facility needs to be
designed to be able to maintain these staffing levels.

D. Juvenile offender housing capacity is set by the Court at a 24 total bed capacity. The youth offender typical
gender ratio is 2 male:1 female offender. Ideal pod housing configuration is as follows:
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a.  One (1) 12 Occupant unit
b. Two (2) 6 Occupant units
Parking needs to be assumed to be as follows:
a. County vehicles =7
b. Juvenile Court Staff = 11 Vehicles
c. Juvenile Detention Staff = 4 Staff
d. Public & Visitor Vehicles = 24

The scope of the renovation and expansion will include the following:

1.
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12.
13.
14.
15.

16.

17.

18.
19.

20.

Fire suppression needs to be provided throughout the facility.
Reconfigure and add Juvenile Probation Offices to meet current and future staffing needs.
Reconfigure and add Juvenile Probation Storage to meet current and future staffing needs.
Reconfigure Conference Room to accommodate 30-40 Occupants with ability to be used as a tactics training
room. Conference room to also be configured to act as a Staff Lounge
Add a Urine Analysis (UA) sample restroom in the staff area.
Provide additional staff restrooms and expand staff locker room capacity.
Reconfigure building mechanical and electrical rooms to be separate rooms to meet current code.
Reconfigure to move the laundry area inside of the secured Juvenile Detention area so youth offenders are able
to do their own laundry as part of skills development and programs.
Modernize existing cells / sleeping rooms to be more normative and reduce maintenance. Remove VCT
flooring, window coverings and ligature opportunities.
Renovate and expand youth offender showers to be single use shower rooms.
a.  One (1) at maximum housing
b. One (1) at administrative housing
c. Three (3) at general housing
Relocate visitation to the front of the facility to be off of the public lobby.
Expand and renovate the public lobby to be inviting, comfortable and secure.
Relocate the vehicle sallyport to the rear of the building to improve facilities operations and security.
Add a dedicated youth offender property room near intake and housing.
Expand youth education programs to accommodate 3 classrooms:
a. One (1) 12-student classroom
b. Two (2) 6-8 — student classrooms
Modernize and renovate the outdoor recreation area to be more user friendly. Provide sports court, grass area,
and reduce climbing and security issues. Ideally the outdoor recreation area would be coordinated with the
educational gardening program.
Central Control Room (CCR) to be expanded and relocated to ideally have direct vision into each of the housing
units.
Relocate the Detention Manager's office out of the secured area.
Reconfigure the medical area to provide space for the contracted doctor, nurse, exam room, shower facility, and
prescription / secured storage room.
Provide minimal site reconfiguration to parking areas to accommodate the assumed stall requirements indicated
above. Provide barriers and gates to separate public, staff and County parking zones.

The design team will coordinate with the existing Security Electronics and Courtroom Technology & AV vendors and with
the County’s IT & Security teams to determine requirements, equipment locations and review future technology
possibilities; and determine what might be allowed/required by policy level decision and plan infrastructure accordingly.
The design team will provide power, cabling and conduit pathways and engineers systems.

Security Electronics Systems:
e Access Control Devices
e Motion Detection
e Duress Systems
e  Security Cameras & Video recording Systems
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Courtroom Technology & AV

e  Courtroom Microphones
Voice Reinforcement & Noise Masking Speakers
Digital Audio Recording
Video Conferencing/Arraignment System
Docket Displays
Evidence and Court Presentation System
Assistive Listening System

Proposed Scope of Services
KMB architects’ proposes to provide design services for design through construction administration completion. The

scope of work for design services includes Architectural, Structural, Mechanical, Electrical, security electronics, and cost
consulting. The following summarizes the proposed project team:

TITOMMODO >

Architects — KMB architects, Bill Valdez, PE, Partner, Sheri O'Brien, AlA, Partner
Structural Engineering — tk1sc — Jason Tornquist, PE, SE

Mechanical (HVAC, Plumbing) Engineering — Hargis, Brian Haugk, PE

Electrical (Power) Engineering — Hargis, Erik Stearns PE, Principal.

IT & Security Electronics Consulting — Hargis, Patrick Shannon, RCDD,

Civil Engineering — RB Engineering, Robert Balmelli, PE

Landscape Architecture — Aspen Design Group, Paul Dix

Hazardous Materials Assessment — Medtox, Jon Havelock, CSP, CHMM

Cost Estimating — JMB Consulting — Jon Bayles

Programming & Schematic Design:

1)
2)
3)
4)

**Owner to review and approve design prior to proceeding with Design Development Documents.

Site: Research existing conditions and application requirements.
Lead (4) Owner meetings in person. Virtual if COVID required.
Provide conceptual floor plan design options (3 Max.)

Conduct building codes compliance reviews.

Design Development Documents:

1)
2)
3)
4)
5)

6)

Lead (3) Owner meetings in person. Virtual if COVID required.
Lead Design Team meetings.

Lead general design coordination and input.

Provide quality review of deliverables.

Provide electronic set of drawings

Prepare cut sheet /or outline specifications.

“*Owner to review and approve design prior to proceeding with Construction Documents.

Construction Documents:

1)
2
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Lead (3) Owner meetings in person. Virtual if COVID required.

Lead Design Team meetings.

Lead general design coordination and input.

Provide quality review of deliverables.

Provide electronic set of drawings

Provide specifications prepared for bidding.

Submit documents for permitting and respond to comments from AHJ

**Owner to review final documents and provide feedback

Bidding:

1)

Prepare addenda questions and release.

2) Assist in bid review and negotiation.

September 18, 2020
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Construction Administration:

1)
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Participate in up to (1) Owner/Architect/Contractor Preconstruction meeting at the site in person.

Assumed to be approximately a ten (10) month construction duration.

Participate in bi-weekly Owner/Architect/Contractor meetings up to (20) at the site in person.

Participate in up to (3) Owner/Architect/Contractor Punchlist/Back Punch meetings at the site in person.

Assist with local jurisdictions for project modifications.

Perform submittal reviews, request for information, change orders, payment application, construction observation
and other subsequent construction administration documentation.

Assumptions:

1)
2)
3)

Coordination of Owner provided furniture is added scope.

Preparation of conformed set of drawings to match built conditions is an added scope.

Special meetings created by Owner or subsequent Owner modified work during construction are subject to
added fee.

Owner provided engineering includes but is not limited to surveys, environmental, envelope, hazardous
materials, estimating, and construction management.

Change of Work: If the scope of the Project or the Architect’s services is changed materially, it shall be
acknowledged in writing signed by both the Architect and the Owner. The amounts of compensation shall be
equitably adjusted.

Reimbursable Expenses: Are in addition to the Architect’s compensation and include expenses incurred by the
Architect and Architect’s employees and consultants in the interest of the Project including, but not limited to
expenses of fransportation in connection with out-of-town travel authorized by the Owner; fees paid for securing
approval of authorities having jurisdiction over the Project; reproductions; postage and handling of documents;
expense of overtime work requiring a higher than regular rates, if authorized by the Owner; renderings and
models requested by the Owner; expense of additional coverage or limits, including professional liability
insurance, requested by the Owner in excess of that normally carried by the Architect and the Architect’s
consultants.

,Basic Services

A. Architectural fee $448,080
(Refer to attached KMB architects task-based tables for fee distribution by Phase)
B. Mechanical/Plumbing/Fire Sprinkler Engineering $91,380
(Refer to attached proposal from Hargis)
C. Structural Engineering $22,000
(Refer to attached proposal from tk1sc)
D. Electrical Service & Fire alarm $73,100
(Refer to attached proposal from Hargis)
Subtotal Basic $634,560
Additional Services
A. Cost Estimating Services (SD, DD & CD Phases) $30,400
(Refer to attached proposal from JMB Consulting)
B. Security Design $38,200
(Refer to attached proposal from KMB architects)
C. Low Voltage System Engineering $53,600
a. Electronic Security & CCTV Systems Design
b. Telecommunications
(Refer to attached proposal from Hargis)
D. Creating Electronic As Built of Existing Facility $24,800

(Refer to attached proposal from KMB Architects)
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Civil Engineering Services $46,730
(Refer to attached proposal from RB Engineering)

Landscape Architecture $11,250
(Refer to attached proposal from Aspen Design)

Hazardous Materials Survey Excluded
Hazardous Materials Abatement Design Excluded

| Additional Services Consultant 10% Mark-up $27,486

Subtotal Additional Services $247,906

J.

KMB architects team Direct Expenses Costs $ 16,226
(Note: Bid set printing is by Owner)

a.
b.
c.

Printing Costs $ 3,000
Travel/Meals/Mileage $12,226
Miscellaneous Direct Costs $ 1,000

Subtotal Basic + Additional Services + Expenses $898,692

A. Services by Others, not included in KMB contract scope unless designated otherwise

Draft Schedule

AT T SQ@ e a0 T

Independent Commissioning program (Owner’s consultant) --

Energy and Daylight Modeling ---

Life Cycle Cost Analysis ---

LEED Certification fee (Owner project cost) ---

Interior Furnishings, FF&E, design include in additional services, purchasing and installation by Owner,
Site Survey (Owner project cost) -

Geotechnical survey, design letter and inspections (Owner project cost) -
Testing and balancing (Owner project cost) ---

Hazardous Materials abatement (Owner project cost) -

Roofing & Building Enclosure consultant (Owner project cost) ---

Special studies requested by AHJ or Lewis County ---

The following is the anticipated schedule dates based on the Project Schedule:
September 23, 2020 Kick-off and Scoping
Programming & Schematic Design Phase - 3 Months
Design Development Phase — 3 Months
Contract Documents — 4 Months
Bidding & Contracting — 2 Months
Construction Phase — 10 Months
o Substantial Completion — July 2022
Closeout & Post Construction Phase — 2 months

Please do not hesitate to call me to discuss or if you have any questions regarding this Professional Services Proposal
request. We're looking forward to continuing our successful relationship with Lewis County.

Sincerely,

KMB architects

s Ly

Bill Valdez, Partner
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Attachments: Hargis Proposal
tk1sc Proposal
RB Engineering Proposal
Aspen Design Proposal
JMB Consulting Proposal
KMB architects Task Spreadsheet



Work Plan - Architectural Design

September 18, 2020

Task |Task Description Schedule Subtotals Total Staffing Resources (see legend below)
ID |Courts Design Services Hours PIC SPM PM CA APM CAD PA
$ 200.00| $ 165.00| $ 150.00| $ 135.00| $ 110.00( $ 95.00| $ 90.00
0.00 |Additional Services
0.01 |Project Management KMB $ - 0
0.02 [Interaction w/ Stakeholders $ = 0
0.03 |Document Checking $ - 0
0.04 [Permitting Authority consulting & coordination $ = 0
0.04 |User agency data collection $ - 0
0.05 [User agency coordination (2 Programming Meeting) $ = 0
0.06 |Court/ Jail Design $ - 0
0.07 |Planning/Masterplanning $ = 0
0.08 |Programming $ - 0
0.09 [Cost Estimating $ = 0
0.10 |Scheduling $ - 0
0.11 |Field Verification & Documentation $ 24800[ 160 40 40 80
Additional Services $ 24,800 160 40 0 40 80 0 0 0
1.00 |Schematic Design Phase
1.01 [Project Management KMB $ 4,380 28 6 20 2
1.02 |Interaction w/ Stakeholders $ 8,400| 48 24 24
1.03 [QA/QC Review 3,200 20 4 16
1.04 |Permitting Authority consulting & coordination 4,000 24 8 16
1.05 [User agency data coordination (3 Meetings) 11,640 72 24 24 24
1.06 |Court/ Jail Design 50,160| 328 72 80 176
1.07 [Specifications - 0
1.08 |Materials Research @ 0
1.09 [Cost Estimating 1,600 8 8
1.10 [Scheduling 800 4 4
- 0
Schematic Design Phase $ 84,180| 532 150 0 180 200 0 0 2
2.00 |Design Development Phase
2.01 [Project Management KMB $ 4,800 30 6 24
2.02 |Interaction w/ Stakeholders $ 8,400| 48 24 24
2.03 |QA/QC Review 3,200 20 4 16
2.04 |Permitting Authority consulting & coordination 6,400| 40 8 32
2.05 [User agency data coordination (3 Meetings) 11,640 72 24 24 24
2.06 |Court/ Jail Design 49,160( 336 40 80 216
2.07 |Architectural Specifications 6,000| 40 40
2.08 |Materials research 1,500 10 10
2.09 |Cost estimating 1,600 8 8
2.10 |Scheduling 800 4 4
- 0
Design Development Phase $ 93,500| 608 118 0 250 240 0 0 0
3.00 |Construction Documents Phase
3.01 |Project Management KMB $ 4,000 24 8 16
3.02 |Interaction w/ Stakeholders $ 5,600 32 16 16
3.03 [QA/QC Review 5,600 32 16 16
3.04 [Permitting Authority consulting & coordination 5200| 34 2 32
3.05 [User agency data coordination (3 Meetings) 8,400| 48 24 24
3.06 |Court/ Jail Design 80,320 584 8 64 512
3.07 |Architectural Specifications 10,800 64 24 40
3.08 [Materials research 5,400 36 36
3.09 [Cost estimating 4,400 24 16 8
3.10 |Scheduling 4,400 24 16 8
- 0
Construction Documents Phase $ 134,120| 902 130 0 260 512 0 0 0
4.00 |Bidding Phase
4.01 |Project Management KMB $ 600 4 4
4.02 |Bidding materials $ 2,820 20 8 12
4.03 |Addenda 1,680 12 4 8
4.04 [Bidding 1,600 10 2 8
4.05 |Analysis of Substitutions 1,200 8 8
4.06 [Bid Evaluation 1,400 8 4 4
4.07 |Contract Agreements 800 4 4
- 0
Bidding Phase $ 10,100 66 10 0 36 20 0 0 0




5.00 |Construction Contract Administration Phase
5.01 [Project Management KMB $ 19,880 128 40 88
5.02 |Architectural Construction Administration $ 52,320 376 24 352
5.03 |Disciplines Interaction 5940| 44 44
5.04 |Document Checking 4,800 24 24
5.05 |Permitting Authority Consulting 3,240 24 24
5.06 |Construction Field Observation (Bi-Weekly=20 Total) 28,000 192 32 160
5.07 |Construction Field Punchlist Observation (3 Total) 3,240 24 24
5.08 |Scheduling - 0
5.09 |Cost Accounting - 0
Construction Contract Administration Phase $ 117,420| 812 120 0 0 692 0 0 0
6.00 |Project Closeout Phase
6.01 |Project Closeout $ 3,240| 24 24
6.02 |Processing Record Documents 3,120 72 8 48 16
6.03 |Operations and Maintenance Manuals 1,600| 60 8 52
6.04 |Warranty Period 800 36 4 32
Project Closeout Phase $ 8,760 192 20 0 0 156 0 16 0
Total Basic Services $ 448,080 3,112 548 0 726 1820 0 16 2
7.00 |Reimbursable Expenses
Allowance for printing $ 3,000 0
Meals/Travel $ 3,780 0
Parking $ - 0
Allowance for mileage $ 8,446 0
Allowance Misc Direct Cost $ 1,000 0
$ 16,226 0
Total Reimbursable Expenses $ 16,226
KMB Staffing Resources Legend Fee Summary Total
PIC  Principal In Charge Schematic Design Phase $ 84,180
SPM Associate / Senior Architect / Senior Project Manager Design Development Phase 93,500
PM  Project Architect/Project Manager/Designer Construction Documents Phase 134,120
CA  Staff Architect/Designer/CA Specialist Bidding Phase 10,100
APM Assistant Project Manager Construction Contract Administration Phase 117,420
CAD CAD Technician Project Closeout Phase 8,760
PA  Project Assistant Total Basic Services $ 448,080
Total Reimbursable Expenses 16,226
Total Architectural Fees $ 464,306




Work Plan - Security Consulting Services

September 18, 2020

Task |Task Description Schedule Subtotals Total Staffing Resources (see legend below)
ID |Juvenile Court - Security Design Hours PIC SPM PM CA APM CAD PA
$ 200.00| $ 165.00| $ 150.00( $ 135.00| $ 110.00| $ 95.00( $ 90.00
1.00 |Schematic Design Phase
1.01 [Project Management KMB $ - 0
1.02 |Interaction w/ Stakeholders $ 600 4 4
1.03 |Document Checking 800 4 4
1.04 |Permitting Authority consulting & coordination = 0
1.05 |User agency data coordination (1 Meetings) 1,500| 10 10
1.06 |Security Design 4,200 28 28
1.07 |[Specifications 1,200 8 8
1.08 |Materials Research = 0
1.09 [Cost Estimating 300 2 2
1.10 |Scheduling = 0
- 0
Schematic Design Phase $ 8,600 56 4 0 52 0 0 0 0
2.00 [Design Development Phase
2.01 |Project Management KMB $ - 0
2.02 [Interaction w/ Mackenzie $ 600 4 4
2.03 [Document Checking 1,400 8 4 4
2.04 |Permitting Authority consulting & coordination - 0
2.05 |User agency data coordination (1 Meeting) 1,500 10 10
2.06 [Security Design 4,200 28 28
2.07 |Security Specifications 1,200 8 8
2.08 [Materials research = 0
2.09 |Cost estimating 300 2 2
2.10 [Scheduling = 0
- 0
Design Development Phase $ 9,200 60 4 0 56 0 0 0 0
3.00 |Construction Documents Phase
3.01 |Project Management KMB $ - 0
3.02 |Interaction w/ Stakeholders $ 600 4 4
3.03 [Document Checking 2,000 12 4 8
3.04 |Permitting Authority consulting & coordination - 0
3.05 [User agency data coordination (1 Meeting) 1,800 12 12
3.06 |[Security Design 3,600 24 24
3.07 |Security Specifications 2,400| 16 16
3.08 |Materials research - 0
3.09 |Cost estimating 600 4 4
3.10 [Scheduling - 0
- 0
Construction Documents Phase $ 11,000 72 4 0 68 0 0 0 0
4.00 |Bidding Phase
4.01 |Project Management KMB $ - 0
4.02 |Bidding materials $ 1,800 12 12
4.03 |Addenda 600 4 4
4.04 |Bidding - 0
4.05 |Analysis of Substitutions 1,200 8 8
4.06 |Bid Evaluation - 0
4.07 |Contract Agreements - 0
- 0
Bidding Phase $ 3,600 24 0 0 24 0 0 0 0




5.00 |Construction Contract Administration Phase
5.01 |Project Management KMB $ - 0
5.02 [Security Construction Administration $ 2,400| 16 16
5.03 [Interaction w/ Stakeholders 1,200 8 8
5.04 [Document Checking 400 2 2
5.05 [Permitting Authority Consulting 600 4 4
5.06 [Construction Field Observation (2 Total) 3,000 20 20
5.07 |Documents 2,400 16 16
5.08 [Scheduling = 0
5.09 [Cost Accounting = 0
Construction Contract Administration Phase $ 10,000| 66 2 0 64 0 0 0
6.00 [Project Closeout Phase
6.01 |Project Closeout $ 600 4 4
6.02 |[Processing Record Documents 1,400 9 1 8
6.03 |Operations and Maintenance Manuals 1,200 8 8
6.04 |Warranty Period 1,200 8 8
Project Closeout Phase $ 4,400 29 1 0 28 0 0 0
Total Basic Services $ 38,200 307 15 0 292 0 0 0
7.00 [Reimbursable Expenses
Allowance for printing $ & 0
Meals/Travel $ - 0
Parking $ - 0
Allowance for mileage $ - 0
Allowance Misc Direct Cost $ = 0
$ - 0
Total Reimbursable Expenses $ =
KMB Staffing Resources Legend Fee Summary Total
PIC  Principal In Charge Schematic Design Phase $ 8,600
SPM Associate / Senior Architect / Senior Project Manager Design Development Phase $ 9,200
PM  Project Architect/Project Manager/Designer Construction Documents Phase $ 11,000
CA  Staff Architect/Project Manager/Designer/CA Specialist Bidding Phase $ 3,600
APM Assistant Project Manager/Architectural Intern Construction Contract Administration Phase $ 10,000
CAD CAD Technician Project Closeout Phase $ 4,400
PA  Project Assistant Total Basic Services $ 38,200
Total Reimbursable Expenses -
Total Architectural Fees $ 38,200




August 31, 2020

KMB Architects
906 Columbia Street SW

Suite 400

Olympia, WA 98501

Attention: Bill Valdez, PE, Partner

Regarding: Fee Proposal — Engineering Services

Lewis County Juvenile Court Renovation
References: (1) email RFP from KMB dated August 21, 2020

We appreciate the opportunity to partner with KMB Architects for the proposed renovation and
expansion of the existing Lewis County Juvenile Court. We are pleased to furnish this proposal
for mechanical, electrical, telecommunications and security consulting engineering services, in
accordance with References (1) and the following.

Scope of Services

Scope includes design and construction contract administration for approximately 10,000 square
feet (sf) of renovation and approximately 4,000 sf of expansion to the existing Juvenile Court in
Chehalis, Washington. The project includes interior modernization and renovation of existing
spaces such as offices, conference rooms, restrooms, CCR, holding cells, locker rooms and
showers, laundry room, medical area, lobby, visitation. Includes addition of three classrooms.
Includes limited site work at existing parking areas to accommodate gates and segregation of
existing parking as well as relocation of vehicle sallyport. Includes addition of fire sprinklers
througout the facility.

The construction cost (MACC) for the project is $4,800,000. We understand that the project will
be completed as a design/bid/build project. The schedule allows for a 10-month design duration
and a 14-month duration for bidding, construction and closout. Construction is scheduled to
start Sept 2021 with substantial completion in July 2022 plus a 2 month closeout and post
construction phase.

PROPOSAL CLARIFICATIONS
= Drawings will be produced using REVIT. Under basic services, we have included posting
of model updates on a monthly basis during the design phase.
=  The building will be designed in accordance with the 2018 Washington State Energy
Code Commercial Provisions.
= Assumes that “Substantial Alteration” requirements will not be triggered by this project
= We understand that the project will not pursue LEED certification.

1201 third avenue, suite 600
seattle, washington 98101

t 206.448.3376 w hargis.biz

HARGIS

mechanical
electrical
telecommunications
security

energy
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SCOPE OF BASIC SERVICES

A. Electrical Engineering

1. Normal power distribution system design within the building, including design of
supplemental distribution equipment and feeder systems to support the addition and
renovation. Assumes the existing electrical service and emergency power system will be
reused.

2. Branch power design for facility loads including mechanical equipment, owner
equipment and general power and lighting for the building in accordance with code and
program requirements.

3. Interior lighting, including lighting floor plans associated circuiting and lighting controls.
Includes design of egress and exit lighting as coordinated with the building life safety
plans. We anticipate light fixture selections will be made in conjunction with KMB.

4. Lighting control system design as required by the energy code and program
requirements.

5. Fire alarm systems design coordination and performance specifications for renovation
and addition. Assumes existing fire alarm control panel will remain.

6. Electrical energy code calculations and documentation.

7. Review of electrical cost opinion prepared by JMB consulting for SD, DD and CD phases.

8. Scope includes allowance for meetings with the owner including 2 meetings during the
programming/SD phase, 2 meetings during the DD phase and 3 meetings during the CD
phase. We anticipate that the majority of the meetings will be virtual for this project.

B. Mechanical Engineering

1. Distribution of domestic plumbing system will be modified to support the restroom,
breakroom, locker room, etc. upgrades as part of the remodel. Main service size is not
anticipated to be upgraded as the fixture quantities look to remain fairly equal. New
water heaters will be provided. Restrooms will be upgraded and replaced with new
fixtures meeting ADA requirements and low flow fixture utilized. Showers will be low
flow style utilizing 1.5 GPM.

2. HVAC system will be upgraded and expanded to support the addition and renovation.
New equipment is anticipated for the addition based on the total square footage getting
added. A VRF unit with DOAS system is anticipated for this scope of work. Exhaust for
specialty rooms will be provided.

3. Hydronic heating and cooling shall remain from the campus central plant as much as
possible.

4. Building control system shall be designed utilizing Siemens.

5. Fire sprinkler system design shall include coordination, schematic drawings and
performance specifications.

6. Mechanical energy code calculations and documentation. Assumes energy modeling
approach is not necessary for this project.
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7. Review of mechanical cost opinion prepared by JMB consulting for SD, DD and CD
phases.

8. Scope includes allowance for meetings with the owner including 2 meetings during the
programming/SD phase, 2 meetings during the DD phase and 3 meetings during the CD
phase. We anticipate that the majority of the meetings will be virtual for this project.

Documentation

A.
B.
C.

D.
E.

Schematic Design Phase: Preliminary drawings and sketches, design narrative, cost opinion.

Design Development: Preliminary drawings, outline specifications.

Construction Documents: Drawings, specifications. Proposal includes one building permit
submittal and one bid submittal.

Bidding Phase: Addenda as required.

Construction Phase: Review of submittals and shop drawings, four (4) mechanical and three
(3) electrical site visits and construction meeting attendance during progress of
construction, one substantial completion review, and one final review. Response to RFI’s.
Due to the nature of this project and the construction phase duration, we propose
additional construction administration services under “Enhanced Construction
Administration”.

Additional Services Included in Fee

A.

Enhanced Construction Administration: Work includes additional construction
administration services based on the intensive nature of the mechanical and electrical
systems remodel, and the duration of the construction phase. We have included the
following additional effort:

Mechanical

e Additional Weekly CA Effort: 44 wks @ 2 hrs/wk = 88 hours

e Additional Site Visits, OSO during Construction: 3 visits @ 8hrs/visit = 24 hrs

Electrical
e Additional Weekly CA Effort: 44 wks @ 1.5 hrs/wk = 66 hours
e Additional Site Visits, OSO during Construction: 2 visits @ 8hrs/visit = 16 hrs

Building Telecommunications System Design & Construction Administration: Scope of

services includes design for structured telecommunication cabling systems.

=  Participate in (2) programming meetings with Owner

= Programming and coordination efforts with the Design Team and Owner

=  Planning and design of modifications to existing Telecommunications Rooms and spaces

= Design of the telecommunications cabling infrastructure and installation requirements

= Design of cabling pathways for horizontal and backbone cabling

= Design of cabling to support wireless access points (WAP) based on owner-standard
layouts. WAP’s are owner-furnished, owner-installed. Wireless heat mapping studies
are not included.
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= Construction administration efforts including on-site observations, submittal reviews,
responding to questions and evaluating pay applications and cost proposals.

= This proposal assumes that no new telecommunications rooms will be required to
support the upgraded program of spaces.

C. Audio/Visual System Design and Construction Administration: Scope of services includes
design for audiovisual (AV) systems for (1) courtroom, video arraignment, docket displays,
evidence and courtroom presentation, digital audio recording, voice reinforcement, noise
masking and assistive listening system. Scope of AV design includes coordination with
Owner and design provisions for Owner-Provided AV equipment.
= Participate in (2) programming meetings with Owner to define and document the
AV system requirements, existing systems, and confirmation of capacity.

= Plan drawings identifying device types, locations, rough-in and pathway
requirements.

= Coordination with electrical, architectural, and other design disciplines.

= Wall elevations, rough-in schedule and pathway diagrams and details to specify
pathway and cabling installation and termination requirements.

= Develop system specification identifying materials and installation requirements.

= Construction Administration including submittal reviews, RFlI responses and
punchlist review.

= This proposal assumes that the existing systems can support the addition of new
equipment and that system selection shall be by owner.

D. Building Security System Design and Construction Administration: Scope of services
includes design for electronic security systems, including access control, intrusion detection
and video surveillance systems.
= Participate in (1) programming meeting with Owner.
=  Plan drawings specifying security equipment and device locations, associated cabling
requirements, and pathways.

=  Detail drawings to identify installation requirements.

= Coordinating the security systems with other trades and systems including: electrical,
mechanical, telecommunications, door hardware, fire alarm, and elevators and

specifying integration requirements.

= Systems specification to define system operation, material and execution requirements.

= Construction Administration services to observe progress and verify the systems are
installed in compliance with design drawings and specifications.

= This proposal assumes that the existing CCTV and intrusion detection systems have
capacity to accommodate the needs of this project and does not include full system
replacement outside of the project areas.

= This proposal assumes that the existing custody control system will support relocation
(as noted in the scope of work) without full replacement.
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The design team will coordinate with the existing Security Electronics and Courtroom
Technology & AV vendors and with the County’s IT & Security teams to determine requirements,
equipment locations and review future technology possibilities; and determine what might be
allowed/required by policy level decision and plan infrastructure accordingly. The design team
will provide power, cabling and conduit pathways and engineers systems.

Security Electronics Systems:

e Access Control Devices

e Motion Detection

e Duress Systems

e Security Cameras & Video recording Systems

Courtroom Technology & AV

Courtroom Microphones

Voice Reinforcement & Noise Masking Speakers
Digital Audio Recording

Video Conferencing/Arraignment System
Docket Displays

Evidence and Court Presentation System
Assistive Listening System

Optional Additional Services Not Included in Fee

The following items may be contracted as additional services in addition to our proposal.
A. Design of upgrades to electrical utility service, power distribution equipment or
emergency/standby power system

Design of upgrades to main building HVAC, plumbing and mechanical controls systems
Design or coordination of site utilities

Energy modeling or ELCCA

LEED Analysis, documentation or preparation of Owner Requirements Document (OPR)
Commissioning or commissioning assistance

Design or coordination of distributed antenna system (DAS)

Utility rebate application and coordination

Multiple bid packages

Value Engineering or Constructability Review participation

Preparation of project record drawings

Comparison and/or extensive programming of low-voltage systems.

TrASTTIOMMOO®

. Replacement/upgrade of systems outside the project areas unless otherwise noted.
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Fee

A. Basis: Lump sum
B. Amount — Basic Services

1.

Mechanical Engineering

a.  Schematic DeSigN (18%) ....cvveeveereeeeereerieirecteeeere e, S 16,448
b. Design Development (20%) ......ccceceeveeriesiieeireeireesreesreesseesanens S 18,276
c. Construction Documents (31%) ....coovvvveeeeeeeeeiiiirreeeeeeeeeeeinnes S 28,328
Ao BIAAING (2%). v ee e eee e ee e $ 1,828
e. Construction Administration (27%) ......eeeeeeeeeevcvivveeeeeeeeeiiinnnns S 24,672
f. ClOSEOUL (2%) weeoereeeieeeeiiee ettt ettt ate e e S 1,828
Total MeChanical .......eeeeeeerriieerrireereeeeeriesesreneeeeeeeresessssssnsssseees $ 91,380
Electrical Engineering

a. Schematic Design (18%) ...ccvveeveeeveeereeeeeeeeereeere e S 13,158
b. Design Development (20%) ......ccecceeveereesiieeireeireesreesreesree e S 14,620
c. Construction Documents (31%) ....ceevveeeveeercieeeiieenieeeseeesnenn S 22,661
Ao BIAAING (2%) v eee e eee s ee e s e e e $ 1,462
e. Construction Administration (27%).....ccccceevveeeriieeiiieesieeennenn S 19,737
f. ClOSEOUL (2%) veeoeveeeieeeeiiee ettt ettt ettt et e S 1,462
TOtal ElECtriCal .ovverreeeeeeereeriiieereeeneeeeerressessnnneeeeeesssesssnnnsnnseens $ 73,100

C. Amount — Additional Services

HARGIS
page 6

NOT INCLUDED

1. Mechanical Engineering:
a. Enhanced Construction Administration (112 hrs @ $150/hr) S_ 16,800
Y71 7] 1 | S 16,800
2. Electrical Engineering:
a. Enhanced Construction Administration (82 hrs @ $150/hr) ..S 12,300
Y71 7] 1 | S 12,300
2. Low-Voltage Engineering — Design Phase:
b. Building Telecommunications (40 hrs @ $150/hr) ................. S 6,000
c. Courtroom Audio/Visual (60 hrs @ S150/hr)....ccceeevevveennenee. S 8,000
d. Electronic Security (80 hrs @ 150/hr) ...cceevvvevrienieeiecreerenne. S 12,000
Y71 7] 1 1 N S 26,000
3. Low-Voltage Engineering — Bidding/Construction Phases:

a. Building Telecommunications (32 hrs @ $150/hr) ................. S 4,800
b. Courtroom Audio/Visual (56 hrs @ $S150/hr)....cccccvveevveereennn. S 8,400
c. Electronic Security (96 hrs @ S150/hr) .ccueevevvieeeeriirieiecieenenn, S 14,400

Y71 7] 1 1 S 27,600


billvaldez
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D. Reimbursable Expenses: Reimbursable expenses include travel expenses, assuming the
official project documentation is distributed to Hargis. Anticipated expenses approximately
$3,000.

E. Additional Services: Based on standard hourly rates effective at the time that Additional
Services are authorized. Hourly rates are as listed below will be escalated 3% per year each
January 1 beginning in 2021. Fee must be approved in writing prior to our proceeding with
the work. These services become part of this contract and thereby subject to the same
contractual stipulations.

Schedule
ITEM TIME FRAME
A. Design Phase September 2020 — July 2021
B. Bidding July 2021 — September 2021
C. Construction Phase September 2021 — September 2022

We appreciate this opportunity to provide engineering services. Please let us know if you have
any questions about this proposal.

Sincerely,

HARGIS ENGINEERS, INC.

Y=

Erik Stearns, PE, LEED AP Patrick Shannon, RCDD Brian Haugk, PE, LEED AP
Principal, Electrical Principal, Telecom & Security  Principal, Mechanical

ES/
\\hargisfile\general\gg.vol\admin.vol\fee\client (owner)\justice\lewis county\2020 juvenile court renovation expansion\kmb fpmets 20200828 lewis county juvenile court hargis

fee proposal.docx
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August 28, 2020

Mr. Bill Valdez

Principal

KMB Architects

906 Columbia Street SW
Olympia, WA 98501

Re: Lewis County Juvenile Court Renovation and Expansion

Engineering / Consulting Proposal and Professional Service Agreement
Dear Bill,
Thank you for the opportunity to collaborate with your firm on this project.

We are pleased to provide this proposal to furnish engineering / consulting services for the project
referenced above.

Please contact me if you have any questions and/or comments regarding this proposal.

If you find the scope and fees acceptable please execute this agreement accepting the terms and
conditions stated herein. If we are directed to proceed prior to execution of contract, the terms set forth
in our proposal / agreement shall prevail until such time as an agreement is fully executed.

This proposal will remain open for thirty (30) days from August 28, 2020

Sincerely,
tkisc

n Tornquist, PE, SE
Senior Director — Structural Engineer

Copy to: Mr. Ryan Kellberg, tk1sc

J:\Proposals\2020\201258 Lewis County Juvenile Court Renovation and Expansion\201258 Lewis County Juvenile Court Renovation and Expansion.docx

206.641.6016 616 1ST AVENUE SUITE 500 SEATTLE, WA 98104 tkisc.com
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August 28, 2020

Page 1

PROFESSIONAL SERVICES AGREEMENT (“PSA”)
Between tklsc (SUBCONSULTANT) and ARCHITECT / PRIME CONSULTANT (CLIENT)

This Agreement is entered into effective August 28, 2020, to provide engineering / consulting services for
the project named Lewis County Juvenile Court Renovation and Expansion described in Exhibit “A”,
between KMB Architects (Client) and tklsc.

1. Subconsultant will:

a. Provide those Basic Services set forth in the attached Exhibit “C” / “C(s)” and such other related
additional services as the parties may mutually agree.

b. Direct all Project communications to and through Client, unless Client indicates or directs
otherwise.

c. Assist as reasonably requested in Client’s Project coordination.

d. Subconsultant will maintain the insurance program set forth in Exhibit “D”.

2. Client will compensate Subconsultant for Basic Services pursuant to Exhibit “B” and for additional
services pursuant to Subconsultant’s then current fee schedule, or as the parties may mutually agree
at the time the services are undertaken.

3. This Agreement is subject to the terms and conditions printed on the following page.

KMB Architects (Client) finds the scope and fees acceptable and by executing below has agreed to accept
the terms and conditions stated herein. If tklsc is directed to proceed prior to execution of this
professional services agreement, the terms set forth in our proposal / agreement shall prevail until such

time as an agreement is fully executed by both parties.

KMB Architects (Client)

Name (Signature Above):
Principal/Partner Title:
Lic. #£15610 Client Project No.:

Attachments  Professional Service Agreement / Terms and Conditions
Exhibit “A” — General Project Description
Exhibit “B” — Compensation
Exhibit “C” — General Description of Project / Project Features
Exhibit “C(s)” — Service Specific Engineering / Consulting Scopes of Work
Exhibit “D” — Insurance Provisions

J:\Proposals\2020\201258 Lewis County Juvenile Court Renovation and Expansion\201258 Lewis County Juvenile Court Renovation and Expansion.docx

206.641.6016 616 1ST AVENUE SUITE 500 SEATTLE, WA 98104 tkisc.com
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TERMS AND CONDITIONS OF PROPOSAL / PROFESSIONAL SERVICES AGREEMENT (“PSA”)
Between tk1sc (ENGINEER / SUBCONSULTANT) and ARCHITECT / PRIME CONSULTANT (PRIME CONSULTANT/CLIENT)

Engineer will provide Architect/Prime Consultant with monthly invoices accurately reflecting as appropriate the progress of the services and/or current expenditures of professional time, and
reimbursable expenses which shall be reimbursed on the same terms as Architect/Prime Consultant is entitled pursuant to the Prime Agreement. Each invoice shall be due and payable on the
earlier of 10 days after Architect/Prime Consultant’s receipt of related Project payments or 90 days after the invoice date. If Architect/Prime Consultant allows an invoice to become delinquent,
then interest will accrue from the invoice date at 10% per annum, compounded annually, or the highest rate allowed by law, whichever is lower, with payments applied first to accrued interest.
Engineer's fee shall be equitably adjusted in the event of significant changes in the Prime Agreement or the Project's scope or scheduling, or should Architect/Prime Consultant expressly request
expedited service.

At Architect/Prime Consultant’s direction or request, Engineer will provide the following additional services at its then current standard hourly fee rates or on such other terms as the Parties
agree at the time the services are undertaken: (i) revisions to instruments of service where such revisions are inconsistent with prior Architect/Prime Consultant approval or due to substantial
changes in Engineer’s instructions, or to amendments to or changes in the interpretation of the laws and regulations applicable to the Project or to conditions of which Engineer had not been
timely informed; (ii) evaluating and responding to contractor proposals, substitution submittals, change order requests or the like beyond that fairly call for by the Basic Services; (iii) services
necessitated by inadequate or improper contractor performance, unreasonable contractor requests and claims and/or construction accidents or losses; and (iv) such other services as the Parties
may mutually agree.

Engineer’s services will be performed in a timely manner consistent with good professional practice and the desire that Project proceed as expeditiously as practical, and Engineer will use its best
efforts to meet any reasonable Project turnaround times or schedule; but in no event will Engineer be liable or responsible for delays beyond its reasonable control.

Toward the mutual goal of a successful project, Architect/Prime Consultant shall make reasonable efforts to cooperate with Engineer including without limitation: (i) designating a single Project
Manager with appropriate authority; (ii) providing appropriate information regarding Project conditions and requirements; (iii) responding to Engineer’s questions and requests for information
and approval within a reasonable time; (iv) reviewing Engineer’s work for appropriateness and accuracy such as basic design, specific site locations, coordination and compliance with Project
requirements, and promptly notifying Engineer of any problems or concerns; (v) refraining from authorizing or allowing deviations from Engineer’s instruments of service or the use of Engineer’s
un-finalized instruments of service for cost estimating or otherwise without Engineer’s knowledge and consent; and (vi) providing appropriate subconsultant coordination.

Engineer’s services will be performed in accordance with generally and currently accepted engineering principles and practices as embodied in the standard procedures and protocols of Engineer
and its subconsultants, and without warranties, express or implied. In particular, Engineer will use its best professional judgment in interpreting and applying the requirements of all laws applicable
to the Project including without limitation laws concerning energy conservation, accessibility and functionality standards; but compliance with any law as it may be eventually be interpreted by
others cannot be guaranteed. Further, the use of such terms as “certified,” “warrant,” “verify,” “confirm,” “make certain,” “assure,” and “ensure,” or the like will not constitute a guarantee, but
rather a representation of professional opinion or judgment.

Upon payment of related fees and costs, Architect/Prime Consultant its client shall be granted a perpetual, royalty-free and transferable nonexclusive license to use the drawings, specifications,
calculations and other instruments of service prepared by or on behalf of Engineer pursuant to this Agreement for any and all purposes consistent with the Prime Agreement. Any electronic
documents that are provided will be in Engineer’s standard formats and conventions with no guarantee of compatibility with any particular software or hardware, or of the absence of viruses or
other harmful materials; and any use with or conversion to other formats or conventions, or with any particular software or hardware will be at the user’s sole risk. In the event of a conflict
between Engineer’s signed construction documents and electronic files, the hard copy construction documents shall govern.

Engineer will undertake professional responsibility for only the engineering services expressly undertaken pursuant to this Agreement, and not otherwise. Engineer will not be legally liable for
the providing of or the failure to provide environmental, acoustical, or civil engineering services, or any specialty consulting services such as cost estimating, food service, kitchen, lab, hospital,
industrial, LEED certification, data/communications or audio/visual consulting, even if information from others is incorporated into Engineer's instruments of service for ease of reference or
otherwise. Further, and without limitation, Engineer will not be responsible for delays or other matters beyond its reasonable control; for inaccurate information provided to it by Architect/Prime
Consultant or other reasonably reliable sources or for unverified assumptions directed or accepted by Architect/Prime Consultant; for site or other conditions of which it was not informed; for
hazardous materials or toxic substances at the Project site; for the specification of products or equipment for purposes consistent with the manufacturer's published literature; for materials and
equipment decisions made by others; for construction means, methods, techniques, sequences or procedures including without limitation safety precautions and programs; for the timeliness or
quality of contractor performance; or for actions or inaction of others including utility companies, other consultants, contractors and governmental or quasi-governmental agencies.

In order to control the risks inherent in Engineer’s professional undertaking pursuant to this Agreement, Engineer’s services are intended to be performed fully and solely by and on behalf of
Engineer. Unless this Agreement is terminated for Engineer’s material breach, if Architect/Prime Consultant prevents or frustrates Engineer’s full performance of the basic services or any
undertaken additional services, or without Engineer’s express consent causes or allows recorded or unrecorded modifications to or deviations from the requirements or recommendations of
Engineer’s instruments of service or the use for any purpose of un-finalized instruments of service, then in addition to Engineer’s common law rights, Architect/Prime Consultant shall release and
indemnify Engineer and its affiliated entities and individuals to the fullest extent allowed by law from and against any and all claims, costs, losses and/or liability concerning or related to the
affected services or the use of modified, deviated from or un-finalized instruments of service.

Engineer and Architect/Prime Consultant acknowledge that each is a business entity, and to the fullest extent allowed by law each expressly waives any right to assert any claim for damages or
indemnification against the other's affiliated individuals concerning the Project and/or this Agreement. Engineer and Architect/Prime Consultant waive against each other any claim for
consequential and/or economic damages which either might have against the other or the other’s affiliated entities and individuals concerning this Agreement or its termination. Further and in
any event, Architect/Prime Consultant agrees to limit the total aggregate liability concerning or related to the Project of Engineer and Engineer’s subconsultants, if any, and their respective
affiliated entities and individuals, on any and all legal and equitable theories and concerning all kinds and causes of loss to the fullest extent allowed by law as to Architect/Prime Consultant and
all third parties to the lesser of (a) twice Engineer’s professional services fee; or (b) the amount of the Engineer’s applicable insurance proceeds then available at the time of claim resolution. In
light of the limited ability of Engineer to affect the risks inherent in the Project, except to the extent of any active negligence or willful misconduct by Engineer, and in addition to Engineer’s
common law rights, Architect/Prime Consultant shall to the fullest extent allowed by law release and indemnify Engineer and its affiliated entities and individuals concerning any and all claims,
liability, expenses and/or losses related to the Project. In any event, Engineer’s liability to Architect/Prime Consultant shall be limited in the same manner and to the same extent as Architect/Prime
Consultant’s liability is limited to others.

This Agreement supersedes all negotiations and prior agreements concerning the Project and is intended as a complete and exclusive statement of the entire agreement between the Parties
concerning the Project. Neither Party may assign or transfer any interest in or right under this agreement without the written consent of the other. The Parties will strive to maintain a good
working relationship throughout the duration of the Project; and because of the importance of a good working relationship, either Party may terminate this Agreement by giving written notice
to the other provided only that such notice is given in the good faith belief that the working relationship is unsatisfactory. If Architect/Prime Consultant allows an invoice to become delinquent,
then Engineer may suspend its performance under this Agreement and withhold or withdraw any instruments of service or related licenses with no liability for so doing. No deductions shall be
made from Engineer’s compensation on account of problems or losses for which Engineer has not been held legally liable. This Agreement is being entered into in Orange County, California; and
it shall be interpreted and enforced under and pursuant to the laws of the State of California. No failure to exercise or delay in exercising any right under this Agreement shall be construed as a
waiver; and no waiver of a breach of any term of this Agreement shall be construed as a waiver of any subsequent breach of the same or similar terms. In the event of any dispute or legal action
concerning this Agreement, each party shall bear its own attorney’s fees. In the event that this Agreement is for any reason terminated, then its indemnity and other risk allocation provisions
shall remain in full force and effect. In the event that any provision of this Agreement shall be prohibited by law, then that provision shall not be void, but rather shall be interpreted as operating
only to the fullest extent as allowed by law; and in the event that any provision should be invalid or unenforceable, then the remaining provisions shall remain valid and binding. This Agreement
shall be binding upon and inure to the benefit of the parties and their affiliated entities and individuals; but except as expressly provided herein, this Agreement is not intended to create any
rights in any third parties.

Condo Conversion: If the Project is converted from an apartment project, as presently contemplated by the parties, to a project involving condominium or co-op ownership, then the other
provisions of this Agreement notwithstanding, Architect/Prime Consultant shall to the fullest extent permitted by law, and even in situations involving actual or alleged “design defects” or “active
negligence” by one or more indemnitees, release, indemnify and hold harmless Engineer and its affiliated entities and individuals, and each of them, from and against whatever claims, costs,
losses and/or liability may arise concerning the services performed or undertaken pursuant to this Agreement or concerning the Project; provided, however, that no indemnification obligation
shall apply to any indemnitee concerning that indemnitee’s sole negligence or willful misconduct. These provisions shall survive the termination of this Agreement; and in the event that any
portion of these provisions shall be prohibited by law, then these provisions shall not be void, but rather shall be interpreted as applying only to the fullest extent allowed by law.
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EXHIBIT A—PROJECT DESCRIPTION

Description of Project

Project Name: Lewis County Juvenile Court Renovation and Expansion
Address: 1255 SW Pacific Avenue

City / State: Chehalis, WA

Project Type: Government — County/City Justice

Square Footage: 10,000 SF (Renovation)

4,000 SF (New Construction)

Project Description: Renovation of the existing Lewis County Juvenile Court facility.
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EXHIBIT B— COMPENSATION

A. Compensation for the scope of services in accordance with the attached exhibit(s) shall be based upon
the following fixed fee(s):

Engineering / Consulting Services: $ 22,000.00

B. Reimbursable expenses are in addition to the compensation listed above and shall include costs for
reproductions (copies, binding, blueprints, CADD plotting), mileage, parking costs, postage and
messenger delivery charges, transportation (auto rental, taxi, bus, airfare), meals, and lodging, plus
other expenses incurred in connection with out of town travel (must be approved by Client). Also,
they may include costs associated with photographic production techniques, renderings, models,
mockups, etc. (with client approval), plus any additional insurance coverage or limits, including
professional liability insurance that is requested by Client in excess of that normally carried. Billing
for allowed reimbursable expenses will be as follows: Cost plus 15%
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C. For additional services, such as changes to the scope of work after commencement of Contract
Documents or preparation of record drawings of existing conditions, the Client shall pay the Engineer
on an hourly basis as follows:

W/e/p/s Engineering  "TLY  projectcoorainator Y TERRIE TN bty Rate.
Designer $105  Project Assistant $95 Systems Designer $105  Analyst $105
Engineer | $125  Project Coordinator | $110  Systems Engineer | $125  Consultant | $125
Engineer Il $140 Project Coordinator Il $130  Systems Engineer Il $140 Consultant Il $140
Senior Engineer $160  Project Sr. Coordinator $145  Sr. Systems Engineer $160  Senior Consultant  $160
Associate $175 Associate $175  Associate $175
Senior Associate $195 Senior Associate $195  Senior Associate $195
Director $210 Director $210  Director $210
Senior Director $230 Senior Director $230  Senior Director $230
Principal $245 Principal $245  Principal $245
Partner $265 Partner $265  Partner $265

Lighting Studio H::t:y Commissioning H::tl:v Code, Li::eizrseafety, & H::t:y BIM H::t:\l
Assistant Ltg. Designer ~ $100  Cx Assistant $100 FP Technician $110  BIM Generalist $100
Lighting Designer | $115  Cx Technician $115  FP Consultant | $130  BIM Specialist | $120
Lighting Designer Il $130  Cx Authority $135  FP Consultant Il $150  BIM Specialist Il $135
Senior Ltg. Designer $145  Senior Cx Authority $150  Senior FP Consultant $165  BIM Sr. Specialist $150
Associate $160  Associate $165  Associate $185
Senior Associate $180  Senior Associate $185  Senior Associate $205
Director $195  Director $200 Director $225
Senior Director $210  Senior Director $215  Senior Director $240
Principal $225  Principal $235  Principal $260
Partner $240  Partner $250  Partner $280

The above hourly rate schedules are firm for twelve months from date of execution of contract with
an annual escalation of 5% thereafter.
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EXHIBIT C— ENGINEERING AND CONSULTING SCOPE OF SERVICES DESCRIPTIONS

Professional Services
We will provide full-service engineering / consulting services.

Engineering / Consulting Basic Scope of Services Options
Based upon the indicated Professional Services, the following specific Scope of Services options are
included in this scope.

Scope Included Basic Engineering / Consulting / Design Service Description
O Mechanical Engineering services.
] Electrical Engineering services.

Plumbing Engineering services.
Structural Engineering services.
Architectural Lighting Design services.
Utility Company Coordination services.
Power System Analysis services.

Energy services.

Code, Life Safety & Fire Consulting services.

Low Voltage System Design services.

Structured Cabling System Design services.

Audio / Visual System Design services.

Electronic Access Control Design services.

Emergency Responder Radio Coverage System Design services.
School Integrated Communications System Design services.
Synchronized Clock System Design services.

CATV/MATV System Design services.

Video Surveillance System Design services

Intrusion Alarm Design services.

OogoQoix it

Oogioiogo|oium

Project Specific Scope Clarifications

Project scope is based on KMB's Proposal Memorandum dated August 21, 2020. Likely structural scope

items include:

1. Reconfiguration of interior spaces. We anticipate that primary structural elements (gravity framing
and elements of the lateral force resisting system) will remain and structural scope will be limited to
coordination with the Architect for special partition cases and coordination with the MEP team for
support and anchorage of new equipment and systems, underslab work, and support for roof and wall
openings.

2. Addition of new restroom and locker room spaces, including coordination with the MEP team for new
equipment and systems.

3. Addition of new vehicle sallyport.

Addition of new exterior covered recreation area.

5. Addition of new classroom area.

E
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Engineering / Consulting Sub-Consultants
Sub-consultants are not proposed for this project.

Engineering / Consulting Design and Construction Administration Phases

Phases Included Phase Descriptions
O Feasibility / Programming Phase services.
Schematic Design Phase services.
Design Development Phase services.
Construction Document Phase services (includes Building Department services).
Construction Administration Phase services (includes Bidding services).

Engineering / Consulting Design Phase Meeting(s)
Design Meeting(s): As needed to suit project.

Construction Administration Phase Visit(s)
CA Visit(s): As needed to suit project.

Engineering / Consulting Permit Packages and Construction Phase(s)
Number of Permit Package(s): One
Number of Construction Phase(s): One

Utility Company Based Savings by Design Programs
Although we can provide these services, this scope of work does not include design or engineering related
scope efforts in pursuit of a Utility Company Based Savings by Desigh Program.

LEED Design and Certification
Although we can provide these services, this scope of work does not include design or commissioning
related scope efforts in pursuit of a LEED certification.

CAD Record Drawing Drafting Services
Although we can provide these services, this scope of work does not include any CAD drafting of as-built
conditions.

Commissioning Scope of Services

Although we can provide these services, this scope of work does not include in any commissioning
efforts or services. Our basic engineering services includes any required coordination and BOD
documentation as required by a third-party commissioning agent.

Service Clarifications

Engineer’s services will be performed in a timely manner consistent with good professional practice and
the desire that the Project proceed as expeditiously as practical, and Engineer will use its best efforts to
meet any reasonable Project turnaround time or schedule, which shall be extended only for reasonable
cause or by mutual consent; but in no event will Engineer undertake responsibility for delays beyond its
reasonable control.
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Engineer’s services will be performed in accordance with generally and currently accepted engineering
principles and practices as embodied in the standard procedures and protocols of Engineer and its
subconsultants, and without warranties, express or implied. In particular, and without limitation,
Engineer will use its best professional judgment in interpreting and applying the requirements of all laws
applicable to the Project including without limitation laws concerning energy conservation, accessibility
and functionality standards; but compliance with any law as it may eventually be interpreted by others
cannot be guaranteed. Further, when used in conjunction with the providing of services pursuant to
this Agreement, such terms as "certify," "warrant," "verify," "confirm," “make certain,” "insure,"
"ensure," "assure," or the like do not constitute a guarantee, but rather a representation based on
professional opinion or judgment.

nn nn n «u

Unless expressly agreed otherwise in writing: (i) Engineer’s investigation of existing conditions will be
limited to visually reviewing the reasonably accessible portions of the existing facility to ascertain in
general the accuracy of the Project’s “as built” documentation, and will not involve detailed surveys,
destructive inspections or equipment or material testing; (ii) Engineer’s instruments of service will be
prepared in Engineer’s standard format and level of quality and detail; (iii) Engineer’s participation in
Client’s coordination of the Project’s various consultants will be limited to following Client’s reasonable
and appropriate directions, and will not involve procuring, critiquing or otherwise being responsible for
the performance of others; (iv) Engineer’s submittal reviews will be pursuant to the industry-standard
protocol set forth in AIA Document A201-2007; (v) Engineer will provide site observations for only the
limited purpose of reviewing the construction for the extent of contractor progress and addressing any
specific issues which may be brought to Engineer’s attention by field personnel or others; and (vi) any
“record documents” prepared by Engineer will reflect only any formal changes to the construction
documents and the information provided to Engineer by way of a marked up set of the construction
documents.

Engineer will undertake responsibility for only the engineering services expressly undertaken pursuant
to this Agreement, and not otherwise. Engineer will not be legally liable for the providing of or the
failure to provide environmental, acoustical, or civil engineering services, or any specialty consulting
services such as cost estimating, food service, kitchen, lab, hospital, industrial, LEED certification,
data/communications or audio/visual consulting, even if information from others is incorporated into
Engineer's instruments of service for ease of reference or otherwise. Further, and without limitation,
Engineer will not be responsible for delays or other matters beyond its reasonable control; for
inaccurate information provided to it by Client or other reasonably reliable sources or for unverified
assumptions directed or accepted by Client; for site or other conditions of which it was not informed; for
hazardous materials or toxic substances at the Project site; for the specification of products or
equipment for purposes consistent with the manufacturer's published literature; for materials and
equipment decisions made by others; for construction means, methods, techniques, sequences or
procedures, including without limitation construction safety precautions and programs; for the
timeliness or quality of contractor performance; or for the actions or inaction of others including other
consultants, contractors, utility companies and governmental or quasi-governmental agencies.

If Client retains or allows the retention of any design/build contractor concerning any aspect of the
Project, then Client shall require that each such contractor be responsible for (i) preparing all the
engineering and other drawings and specifications for the components of its design/build undertaking;
(ii) complying with the Project’s requirements and space limitations; (iii) coordinating and interfacing
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with other trades and consultants; (iv) obtaining any required or appropriate approvals from authorities
having jurisdiction of other Project; and (v) serving as the Professional of Record for its portion of the
work, responsible directly to Client. Design/build contractor submittals will be reviewed by Engineer
only if Engineer expressly agrees in writing to do so, and then only for general conformance with
performance criteria; and Engineer will not otherwise assume any responsibility for the design,
installation or performance of any design/build system or components.

Client’s Related Responsibilities

In conjunction with the determination of the particulars of Engineer’s services, and as a material factor in
the determination of Engineer’s fee, Client shall make reasonable efforts to cooperate with Engineer
including without limitation:

- Designate a single representative with appropriate authority with whom Engineer can deal; and direct
all communications to Engineer’s project manager.

- Directory of all other project consultants including company names, key personnel, addresses,
telephone, fax, and email address.

- Provide all relevant Project information to Engineer in a timely manner; and respond to Engineer’s
qguestions and requests for information approval within a reasonable time.

- Provide appropriate coordination with and among the Project’s various consultants.

- Refrain from authorizing or allowing recorded or unrecorded deviations from Engineer’s instruments
of service, or the use of Engineer’s un-finalized Instruments of Service for cost projections or other
purposes without Engineer’s knowledge and consent.

- Operator manuals of design and facility standards, if applicable.

- Project Schedule with key milestone dates and a critical path.

- List of preferred vendors, if any.
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EXHIBIT C (SE) =<STRUCTURAL ENGINEERING SCOPE OF SERVICES

A. Schematic Design Services:
1. Confer with the Architect, Owner, and other Consultants to determine design criteria, design and
scope of work.

2. Participate in design coordination and integration meetings to discuss design solutions that meet
the design intent.

3. |If applicable, review as built / record documentation provided by Client.

4. |If applicable, consultant will visually review the reasonably accessible portions of the existing
facilities to ascertain in general the accuracy of the Project’s applicable “as built” documentation,
taking such photographs and preparing such documents for consultant’s internal use as are in
consultant’s judgment appropriate and economically justified; but these service will not involve
the preparation of detailed “as builts,” nor any detailed surveys, any destructive investigation or
inspection or any testing of materials.

5. Provide preliminary calculations and schematic sizing of critical building structural elements and
shear-wall or braced frame systems.

6. Prepare schematic plans in the consultant’s standard format and level of detail.
7. Coordinate with Architect and provide drawing layout of all structural columns, bracing and walls.

8. Provide additional detailing notes and sizing of structural elements at areas of architecturally
expressed areas or areas requiring additional coordination.

9. Provide schematic framing and foundation plans.

B. Design Development Services:
1. Prepare up-to-date preliminary calculations for system sizing and design.

2. Provide up-to-date approximate sizes and Ceiling space requirements for new structure.

3. Prepare design development plans in the consultant’s standard format and level of detail.
4. Prepare outline specifications in the consultant’s standard format and level of detail.
5

Attend review meetings with architect and owner during the Design Development phase to work
thru coordination and design detail items.

6. Participate in a single round of VE and constructability review with Architect and owner as
required.
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C. Construction Document Services:

1.

Finalize all final framing and detailing for structural systems coordinated with Architectural and
other consultant documents.

Prepare construction documents, in the consultant’s standard format and level of detail, suitable
for obtaining a building permit in accordance with the local building department and/or governing
authority.

Provide final Structural calculation set as required for permit submission.
Prepare specifications in the consultant’s standard format and level of detail.

Respond to plan check corrections as required to assist in obtaining plan check approval.

D. Bid Negotiation and Construction Administration Services:

1.

Provide support services for assisting prospective bidders related to construction document
interpretations, clarifications, and supplement documentation, as required to support the design
intent. Provide responses to all pre-bid inquiries from prospective bidders regarding construction
documents and specifications.

Review shop drawings, manufacturers' prints, submittals and samples furnished by the Contractor
pursuant to the industry-standard protocol set forth in AIA Document A201-2007.

Confer with the Architect, Contractors and other Consultants to resolve related construction
issues.

Make field observations as directed, per the quantity listed in Exhibit “C”, in order to review the
progress of the work and to be available to address contractor questions, but not to provide
construction inspection.

E. Optional Additional Services Available at an Additional Fee:

1.

2
3.
4

Seismic evaluation and report of existing structural and non-structural building components.
Submittal of any documents to any governmental agencies.
Value engineering services if the in-scope construction costs are within budget.

Services resulting from significant changes in the scope of the project's features. The building
department submittal documents are considered final design documents. Designh changes after
submittal to the building department are not included in this proposal. Minor revisions as required
due to the normal evolution of the project are included.

Early foundation package separate from the construction document packages.
Early Steel package separate from the construction document packages.

Opinions of probable cost.
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F. Services Not Included:
1. All backgrounds, and requested architectural details, are to be provided by the Architect in CAD
“.dwg” or “.rvt” format.

2. Detailed cost estimates — although coordination with the project’s cost estimator in included.

3. Dimensions and elevations for building geometry. This proposal assumes that all critical
dimensions of all scope related devices will be documented on the architectural drawings.

4. Site structures including retaining walls, landscape features, and fencing unless specifically
included in separate scope of services document Exhibit C.

5. Plan Check fees, Permit fees, Utility Company fees, or fees of any kind.

6. Detailed / comprehensive evaluation and/or formal written report outlining the impacts of
applicable local codes and ordinances. Applicable code research for engineering purposes is
included.

7. Physical testing or inspection and/or inventory of any existing building elements.

8. Seismic bracing and anchorage of mechanical and electrical equipment will be performance spec
and designed by bidder unless specifically noted as scope provided in Exhibit C.

9. Contracting.
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EXHIBIT D — INSURANCE
A. Minimum limits and conditions of insurance required:

1. Professional Liability Insurance - Not less than S$2 million each claim / $4 million aggregate,
including limited contractual liability coverage.

2. Workers Compensation Insurance - As required by state law. In addition, consultant waives all
rights against Architect and its agents, officers, directors, and employees for recovery of damages
to the extent these damages are covered by the workers compensation and employer’s liability
insurance obtained by consultant.

3. Employers Liability Insurance - Not less than the following:

a. Each Accident $1,000,000
b. Disease - Policy Limit $1,000,000
c. Disease - Each Employee  $1,000,000

4. Commercial General Liability Insurance

a. Commercial General Liability Insurance (CGL) with a limit of not less than $1 million each
occurrence and $2 million aggregate.

b. Clientshall be included as an additional insured under the CGL policy using "blanket or specific
additional insured wording or attached to the certificate of insurance". Consultant's
insurance shall be primary.

5. Commercial Automobile Liability Insurance

a. Business automobile coverage will be written with a minimum limit of not less than S1 million
for each accident.

b. The automobile liability policy shall include coverage for owned automobiles (where
applicable) as well as non-owned and hired automobile coverages.

B. Policies shall be written by an insurance company "admitted" to do business in the State of California
with a minimum rating by A.M. Best & Company of A-X.

C. Certificates of Insurance evidencing the above coverages shall be provided to the Client. Each
certificate shall provide a 30-day written notice of cancellation, except 10 days’ notice for non-
payment of premium.



JMB CONSULTING GROUP LLC

CONSTRUCTION CONSULTANTS

August 27, 2020

Bill Valdez

KMB ARCHITECTS

906 Columbia Street SW, Suite 400
Olympia, Washington 98501

+1 (360) 352-8883

LEWIS COUNTY, WA REQUEST FOR

JUVENILE JUSTICE COURT BASIC SERVICES

CHEHALIS, WA RO
Dear Bill:

Thank you for inviting us to submit an offer for construction cost consulting setvices on this project.

We understand that the general scope of the project shall be the planning and for the development and
construction for the renovation and expansion for the Lewis County, WA Juvenile Justice Court.

SCOPE OF SERVICES
For this project we propose the following basic service work items:

WORK ITEM #1
1.1 Prepare a single opinion of probable construction cost for no more than one scheme at the following
phases of design:

1.1.1  Schematic design phase;
1.1.2 Design Development phase;
1.1.3  Construction Document phase.

1.1.4  Each opinion shall consist of no more than three sections including the respective building and site
work for the renovation, expansion, and site work.

1.1.5  No more than three alternative systems studies are included.
1.2 Cost opinions shall be presented in the Uniformat II format.

1.3 No meetings or site visits are included for this work item. It is assumed any meeting or conferencing
shall take place via telephone and/or internet-based solutions.
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JMB CONSULTING GROUP LLC

CONSTRUCTION CONSULTANTS

SUMMARY OF FEES Cost Estimating Schedule
Task Start Finish
Programming/Pre-design Phase Excluded
Schematic Design Phase $ 7,800 Dec-20 Jan-21
Design Development Phase $ 10,500 Apr-21 Apr-21
Construction Document Phase $ 12,100 Aug-21 Aug-21
Bidding Assistance Excluded
Construction Administration Excluded
Reimbursable expense allowance $ =
TOTAL - FIXED FEE Plus Expenses $ 30,400 Dec-20  Aug-21
QUALIFICATIONS

JMB Consulting Group maintains the following insurance coverage. Additional insurance requirements can be
provided at additional cost.

General Liability and Hired/Non-Owned Auto: ~ $1,000,000 per claim; $2,000,000 aggregate
Professional Liability: $1,000,000 per claim; $2,000,000 aggregate

The fees are valid for ninety days from the date of this proposal. Should our understanding of the scope or
any of the above tasks be deleted from our scope of services, we reserve the right to adjust the above fees, to
reflect possible resultant changes to the scope of the remaining service.

The fee assumes that drawings, specifications and reports required for the performance of our work will be
provided both in hard copy and electronically (drawings shall be in a standardized scalable pdf format), at no
cost to JMB Consulting Group LLC. This offer assumes our deliverables shall be provided electronically and
that no printed copies are required.

Reimbursable expenses, including printing, reprographics charges, travel beyond a 100-mile round trip of this
office and interstate-shipping charges will be charged at cost, no multiplier.

ADDITIONAL SERVICES

Except as noted above, all other services, including additional estimates, cash flow models, development or
coordination of project costs, revisions to completed estimates, use of different estimating formats, additional
meeting attendance, value engineering, life cycle costing, reconciliation with cost estimates prepared by other
parties beyond that specifically included above, or bidding and construction phase services shall be additional
services.

Unless otherwise agreed prior to the work being carried out, our fees for any additional services will be based
on time expended at our normal billing rates prevailing at the time the work is carried out. Valid through

calendar year 2020, these hourly rates are:

Principals $195.00
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JMB CONSULTING GROUP LLC

CONSTRUCTION CONSULTANTS

Associates $165.00

We look forward to the opportunity of assisting you on this particular project. If you have any questions
regarding these fees, or the scope of our services, please do not hesitate to contact us.

Sincerely,

Jon Bayles, Principal
JMB CONSULTING GROUP LLC
Confirmation of Agreement:

This letter correctly sets out the scope and fees for services to be provided by JMB Consulting Group LLC for
this project.

File: FP Lws Cty Juv Jstc Crt RO
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m Engineering

DESIGN - PERMIT - MANAGE
August 31, 2020

Bill Valdez, PE, DBIA
KMB Architects
billvaldez@kmb-architects.com

Re: Lewis County Juvenile Court Renovation & Expansion — Engineering Services
RBE No. 20078

Dear Bill:

RB Engineering (RBE) appreciates the opportunity to provide this scope of work for your project. The following
has been prepared based on our understanding of the proposed project and information provided:

Task 10 - Schematic Design

RBE Services

Research available online critical area information for the parcel.

Review zoning and land use regulations applicable to your project.
Coordinate and conduct onsite topographic survey of the project site limits.
Review and comment on schematic site plans prepared by KMB.

Attend up to 4 project team meetings.

oo~

Task 20 - Design Development

RBE Services

1. Prepare 30% complete site plan and parking layout.

2. Prepare 30% grading and drainage plans.

3. Coordinate with local Review Agency on preliminary design.
4. Attend up to 3 project team meetings.

Task 30 - Construction Documents

RBE Services

Attend up to 3 project team meetings.
Prepare parking lot geometric design.

Prepare final stormwater flow control, treatment design and computer modeling.
Prepare final Stormwater Site Plan Report.

Prepare a set of construction plans that includes the following estimated sheets:

abrwd~

C0.1  Civil Cover Sheet and Site Layout

C0.2  Existing Site Topography and Ultilities

C1.1  Horizontal Control Plan

C1.2  Horizontal Control Details and Notes

C2.1  Grading and Drainage Plan

C2.2  Drainage Details and Notes

C3.1  Temporary Erosion and Sedimentation Control Plan
C3.2 T.E.S.C. Details and Notes

91 SW 13t Street - Chehalis, WA 98532 - Office (360) 740-8919 - Email Civilpros@RBEngineers.com
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6. Prepare Engineer's Opinion of Site Construction Costs.

7. Prepare Site Work Bid Specification Documents, KMB to provide bid specification documents in Word
format for RBE's use.

8. Conduct final quality review of design plans and reports.

9. Plot plans and print and bind reports for final submittal to KMB.

10. Address Agency review comments and prepare re-submittal package to Review Agency.

Task 40 - Project Bidding Services

RBE Services

1. Provide PDF set of approved construction document to KMB for bidding purposes.
2. Provide responses to bidder’s site development questions during the bid process.
3. Review site development section of bids.

Task 50 - Construction Engineering and Management

RBE Services

Setup construction project forms.

Attend pre-construction meeting.

Review and approve site development material submittals.

Review inspection and testing reports by third party testing company.

Conduct onsite inspections as needed throughout construction.

Compile inspection logs and provide to design team.

Project coordination with contractor’s surveyor and review site staking.

Attend bi-weekly site construction meetings.

Conduct final site work walk through with contractor, Client and create punch list letter.
10. Complete Record Drawings from contractor markups and submit to Client and Review Agency.
11. Project Closeout.

©CoNIOTE WM~

Task 60 — Reimbursable Expenses

RBE Services

Full size plotting — $3.00 per sheet

Full size scanning — $1.75 per sheet

Report binding materials — Cost plus 15%

Agency fees paid by RBE — Cost plus 15%
Sub-consultant fees paid by RBE — Cost plus 15%
Overnight mailing and shipping — Cost plus 15%

VVVYVYY

RBE Task Summary and Lump Sum Fee

| Task Description of Work RBE Fee
10 Schematic Design $10,220
20 Design Development $4,900
30 Construction Documents $15,820
40 Project Bidding $1,140
50 Construction Management $14,150
60 Reimbursable Expenses $500

RBE Total Lump Sum Fee = $46,730

91 SW 13t Street - Chehalis, WA 98532 - Office (360) 740-8919 - Email Civilpros@RBEngineers.com
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2020 RBE Billing Rates

Item Employee Description Hourly Rate
1 Principal Engineer $150
2 Project Engineer $130
3 Project Manager $120
4 Sr. Engineering Technician $120
5 Sr. Design Technician $100
6 Design Technician $95
7 Draftsman $85
8 Permit Coordinator $70
9 Office Clerical Staff $50

Work Not Included in RBE Lump Sum Contract Scope of Work

1. Boundary Survey

2. SEPA Environmental Checklist

3. NPDES Construction Stormwater Permit

4. JARPA Shorelines Application

5. Geotechnical Report

6. Wetland Analysis or Report

7. Archeological Site Review and Report

8. Traffic Trip Generation

9. Building Permit Coordination, Application or Submittal
10. Landscape and Irrigation Design Plans

Project Schedule

Kick off and Scoping September 17, 2020
Schematic Design 3 Months
Design Development 3 Months
Construction Documents 4 Months
Bidding 2 Months
Construction 10 Months
Substantial Completion July 2022
Closeout & Post Construction 2 Months

If you find this scope of work acceptable, please prepare your task authorization contract and return a copy to us
for signature. | look forward to working with you on this project. If you have any questions, please call me at
(360) 740-8919.

Robe
President

. Balmelli PE

This fee proposal and scope of work are based on information available at this time. There may be a point in the future when the scope of work
may change based on survey findings, or requirements stipulated by the City, County, or State. At that time, you will be given an opportunity to
decide how you would like to proceed. Your options will be to stop work or to authorize the revised scope and associated costs. Fee estimates
shown are accurate for 60 days following date of proposal.

91 SW 13t Street - Chehalis, WA 98532 - Office (360) 740-8919 - Email Civilpros@RBEngineers.com
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Aspen Design Group

P.O. Box 2394, Issaquah, Washington 98027 (p) 425.292.9845
Professional Fee Proposal

Date: August 26, 2020

To: Bill Valdez, Partner — KMB Architects

From: Paul Dix, Owner - Aspen Design Group

Project: Lewis County Juvenile Court - Expansion & Renovation

Topic: Professional Fee Proposal - Landscape Architecture

Fee proposal is based-off information provided by KMB Architects dated August 21, 2020. The
Scope of Work is relatively limited due to site being existing with only minor site improvements:

Schematic Design

Scope: Task Hours
o AutoCAD setup / Code Review / Project Kick-off: 3.0

e Preliminary design of modernized, renovated recreation area: 4.0

e Preliminary design of area surrounding vehicle sallyport vestibule area: 3.0

e Coordination with Architect / Civil Engineer: 3.0

Total Hours: 13.0

Design Development

Scope: Task Hours
e Continuation of design for modernized, renovated recreation area: 4.0

e Preliminary design of area surrounding vehicle sallyport vestibule area: 4.0

e Prepare Outline Specifications / Cut Sheets: 3.0

e Coordination with Architect / Civil Engineer + (1) meeting: 6.0

Sub-Total Hours: 17.0

Contract Documents

Scope: Task Hours
e Final design for modernized, renovated recreation area: 8.0

o Final design of area surrounding vehicle sallyport vestibule area: 5.0

e Minor landscape improvements surrounding areas of site modification: 3.0

e Prepare final specifications / design details: 8.0

e Irrigation design, temporary or limited-scope design-build permanent system: 6.0

e Coordination with Architect / Civil Engineer: 5.0

Sub-Total Hours: 35.0

Bid Negotiation

Scope: Task

e Assist in bidder questions / addenda items: 3.0

Construction Administration

Scope: Task Hours
o Review of RFI’s, issuance of ASI's, perform submittal reviews, etc. 7.0

e (2) site visits to project site for observation/punchlist & back-punch report: 15.0

Sub-Total Hours: 22.0

Total Hours: 90.0




Design Fee Proposal

Hourly Rate: $125.00 / hour
Total Hours: 90.0
Total Fee:

90.0 hours x $125.00 = $11,250.00

Schematic Design: $ 1,625.00 14%
Design Development: $ 2,125.00 20%
Contract Documents: $ 4,375.00 39%
Bidding Phase: $ 375.00 03%
Construction Administration: $ 2.750.00 24%
Total Design Fee: $11,250.00 100%

Reimbursable Expenses

Notes:

1)
2)
3)
4)

5)
6)

Travel expenses, if incurred.
Large-format plan reproductions.

Minimal on-site meeting time at Lewis County is anticipated for this scope of work, but if more
meetings or special meetings are required, will be charged at the hourly rate.

If significant Architectural or Civil Plan modifications occur, time will be billed at the hourly
rate as an additional service to equitably revise design.

Preparation of Conformed As-Built Drawings is not included within this Scope of Work. If
required, would be proposed as an additional service.

Preparation of colored site/landscape plan renderings, if required would be billed at an hourly
rate as an additional service.

Cost Estimates at various design phases, if required.

Time for specific tasks may be transferable between tasks.
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