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Supp|ementa| Ag reement Organization and Address
Number 1 PBSEngineeringandEnvironmentalnc.
Original Agreement Number 4412S. CorbettAvenue
ginalAg Portland,OR 97239
DEFPS2021
Phone: (503)248-1939
Project Number Execution Date Completion Date
January?0,2021 January31,2022
Project Title New Maximum Amount Payable
DesignandEngineeringpf FishPassabl&tructure2021 $240,000
Description of Work

May includebutnotlimited to providing hydrologic,hydraulic,andgeomorphicservicego Lewis County
PublicWorks.

The Local Agency of Lewis County Public Works

desires to supplement the agreement entered in to with PBSEngineeringandEnvironmentalnc.
and executed on Januan?0,2021 and identified as Agreement No. DEFPS2021

All provisions in the basic agreement remain in effect except as expressly modified by this supplement.
The changes to the agreement are described as follows:

|
Section 1, SCOPE OF WORK, is hereby changed to read:

No changdn thescope.

Il
Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days
for completion of the work to read: No changen completiondate.

Section V, PAYMENT, shall be amended as follows:

New maximumpayableto beraised$100,000rom $140,000t0 $240,0000 accommodateewanticipated
TaskOrdersfor CulvertReplacementat LabreeandBorovecaswell asamendmentsf existingTaskOrders.

as set forth in the attached Exhibit A, and by this reference made a part of this supplement.
If you concur with this supplement and agree to the changes as stated above, please sign in the Appropriate
spaces below and return to this office for final action.

By: Nicole Edmondson By: Gary Stamper

Consultant Signature Approving Authority Signature
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	Scope of Work Change: No change in the scope.

	Section IV Change: No change in completion date.
	Payment Change: New maximum payable to be raised $100,000 from $140,000 to $240,000 to accommodate new anticipated Task Orders for Culvert Replacements at Labree and Borovec as well as amendments of existing Task Orders.
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