
Washington State

Department of Transportation

Supplemental Agreement Organization and Address

Number 4 Northwest Hydraulic Consultants Inc.
12787 Gateway Drive South

Original Agreement Number Tukwila , WA 98168

AHHG2019

Phone : (206 ) 241-6000

Project Number Execution Date Completion Date

October 1 , 2019 September 30 , 2021

Project Title New Maximum Amount Payable

Annual Hydrologic, Hydraulic, and Geomorphic $732,000

Description of Work

May include but not limited to providing hydrologic, hydraulic, and geomorphic services to Lewis County
Public Works.

The Local Agency of Lewis County Public Works

desires to supplement the agreement entered in to with Northwest Hydraulic Consultants Inc.

and executed on October 1 , 2019 and identified as Agreement No. AHHG2019

All provisions in the basic agreement remain in effect except as expressly modified by this supplement .

The changes to the agreement are described as follows:

1

Section 1 , SCOPE OF WORK , is hereby changed to read :

No change in scope

Il

Section IV , TIME FOR BEGINNING AND COMPLETION , is amended to change the number of calendar days

for completion of the work to read : No change in completion date .

III

Section V , PAYMENT , shall be amended as follows :

New maximum payable to be raised $ 200,000 from $ 532,000 to $732,000 to accommodate a new

anticipated Task Order for the Hydrologic and Hydraulic Analyses and Design of the Newaukum Valley

Rd Bank Stabilization .

as set forth in the attached Exhibit A , and by this reference made a part of this supplement .

If you concur with this supplement and agree to the changes as stated above , please sign in the Appropriate

spaces below and return to this office for final action .

By: JOSH METCALE ,PEBy : ERIK R ROWLAND

Eac Conlanch

Consultant Signature Approving Authority Signature
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Exhibit “A” 
Summary of Payments 

 

 Basic 
Agreement 

Supplement #1 Total 

Direct Salary Cost $31.98 - $79.35 $34.50 - $79.35  

Overhead 
(Including Payroll Additives) 

189.76 159.81  

Direct Non-Salary Costs    

Fixed Fee TBD per TO TBD per Task Order  

Total    
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