

AMENDMENT NO. ONE (1)
BETWEEN
THE STATE OF WASHINGTON
RECREATION AND CONSERVATION OFFICE
AND
LEWIS COUNTY

Project #: 23-1297	Current Agreement Amount: \$224,000.00
Project: Chehalis River Basin Flood Authority	Agreement Type: IAA
Period of Performance: July 1, 2023 – June 30, 2025	

PURPOSE

Pursuant to a request from OCB, this amendment provides additional funding in the amount of \$12,104.31. COMPENSATION is hereby revised as follows:

COMPENSATION

RCO shall reimburse COUNTY an amount not to exceed Two Hundred Thirty-Six Thousand One Hundred Four and 31/100 Dollars (\$236,104.31), including any applicable tax and indirect costs, for the performance of all things necessary for, or incidental to, the work as set forth in this Agreement.

COUNTY shall be allowed to move amounts not to exceed ten percent of the amount from any worksite or total between worksites. Budget revisions in excess of ten percent may be made upon the written approval of both parties to this Agreement.

Task	OCB Worksite	Current Amount	Increase	Revised Amount
Task 1: Local Flood Hazard Reduction Projects Program and Flood Authority Operations	Flood Authority Administration (2015F-057-SP)	\$190,400.00	\$ 12,104.31	\$202,504.31
Task 2 -- Flood Warning and Alert System Program	Flood Warning System (2023F-010-PL)	\$ 33,600.00	0.00	\$ 33,600.00
TOTAL		\$224,000.00	\$ 12,104.31	\$236,104.31

AGREEMENT TERMS

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

**WASHINGTON STATE RECREATION
AND CONSERVATION OFFICE****LEWIS COUNTY**

SIGNATURE

Scott T. Robinson

PRINT NAME

TITLE

DATE

SIGNATURE

PRINT NAME

TITLE

DATE