

AMENDMENT # 2
BETWEEN
THE STATE OF WASHINGTON
RECREATION AND CONSERVATION OFFICE
AND
LEWIS COUNTY

Project #: 23-1297

Contract Amount: \$236,104.31

Project: Chehalis River Basin Flood Authority

Contract Type: IAA

Amendment Type: Cost Increase and Scope Change

Funding Source: CBS Flood 23-25

Period of Performance: July 1, 2023 – June 30, 2025

PURPOSE

The purpose of this amendment is to add \$50,000 of additional funding for the purchase, installation, and calibration of new gaging infrastructure at the Skookumchuck reservoir and amend the Agreement total to the following:

Past Amount	Increase Amount	Amended Amount
\$236,104.31	\$50,000.00	\$286,104.31

COMPENSATION

RCO shall reimburse COUNTY an amount not to exceed Two Hundred Eighty-Six Thousand One Hundred Four and 31/100 Dollars (\$286,104.31) including any applicable tax and indirect costs, for the performance of all things necessary for, or incidental to, the work as set forth in the Agreement.

Task	Worksite (include OCB Fiscal Number)	Past Amount	Increase Amount	New Amount
Task 1: Local Flood Hazard Reduction Projects Program and Flood Authority Operations.	Flood Authority Administration (2015F-057-SP)	\$202,504.31	\$0.00	\$202,504.31
Task 2: Flood Warning and Alert System Program.	Flood Authority Flood Warning System (2023F-010-PL)	\$33,600.00	\$50,000.00	\$83,600.00

TOTAL		\$236,104.31	\$50,000.00	\$286,104.31
-------	--	--------------	-------------	--------------

REVISED DELIVERABLES

Task 2: Flood Warning and Alert System Program

- Install gaging infrastructure at the Skookumchuck reservoir

AGREEMENT TERMS

In all other respects the Agreement, to which this is an Amendment, and attachments thereto, shall remain in full force and effect. In witness whereof the parties hereto have executed this Amendment.

**WASHINGTON STATE RECREATION
AND CONSERVATION OFFICE**

LEWIS COUNTY

SIGNATURE

SIGNATURE

PRINT NAME

PRINT NAME

TITLE

DATE

TITLE

DATE