



**Washington State
Department of Transportation**

Supplemental Agreement Number <u>2</u>		Organization and Address Landau Associates 955 Malin Lane SW, Suite B Tumwater, WA 98501 Phone: (360) 791-3178	
Original Agreement Number GEO2019			
Project Number	Execution Date 1/24/2019	Completion Date New Date: 3/31/2021	
Project Title On Call Geotechnical Engineering		New Maximum Amount Payable \$65,000.00	
Description of Work On call geotechnical services for Lewis County			

The Local Agency of Lewis County Public Works

desires to supplement the agreement entered in to with Landau Associates

and executed on 1/24/2019 and identified as Agreement No. GEO2019

All provisions in the basic agreement remain in effect except as expressly modified by this supplement.

The changes to the agreement are described as follows:

I

Section 1, SCOPE OF WORK, is hereby changed to read:

SAME

II

Section IV, TIME FOR BEGINNING AND COMPLETION, is amended to change the number of calendar days for completion of the work to read: New completion date: 3/31/2021

III

Section V, PAYMENT, shall be amended as follows:

Increase by \$25,000.00 to a maximum of \$65,000.00

as set forth in the attached Exhibit A, and by this reference made a part of this supplement.

If you concur with this supplement and agree to the changes as stated above, please sign in the Appropriate spaces below and return to this office for final action.

By: CALVIN McCaughan

By: Josh Metcalf, Public Works Director

Consultant Signature

Approving Authority Signature

Date