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General

WSBQ's mission is to enrich the lives of all Washington state residents and businesses by ensuring they have
access to affordable, reliable, redundant, and scalable/future proof broadband technologies ensuring the
economic viability of both urban and rural Washington State today and into the future.

Disclaimer

This handbook is a guide for recipients of funding from the Washington State Broadband Office
(WSBO). As WSBO is the administrator of several grant programs, please pay close attention for any
notations within this document that refer to differing requirements according to the source of funding.
Please further note that this handbook is provided as a helpful resource, but does not guarantee
compliance with all state and federal requirements. Recipients are responsible for compliance with all
the rules and guidelines as required by the Washington State Broadband Office and the various funding
sources. WSBO and the Department of Commerce (Commerce) expressly disclaim any warranty related
to the compliance with federal and state requirements and will accept no responsibility for any
consequences arising from the use, or reliance on this handbook.

WSBO reserves the right to update these policies at any time. Updates will be published in this document and
posted at https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/
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1. Overview

1.1 Introduction

The Washington State Broadband Office (WSBO) is authorized by state statute (RCW 43.330.534) funding
opportunities to local governments, tribes, public and private entities, nonprofit organizations, and consumer-
owned and investor-owned utilities to develop strategies and plans promoting deployment of broadband
infrastructure and greater broadband access to unserved and underserved areas of the state. These
organizations are known as applicants until such time as they are Recipients of WSBO funding.

The Infrastructure Acceleration Grant program is a subaward of the state’s allocation of federal American
Rescue Plan Act (ARPA) stimulus funding of Coronavirus State and Local Fiscal Recovery Funds (SLFRF) and
Capital Project funds. Both funding sources are directly from the U.S. Department of the Treasury (US
Treasury). All grants must adhere to any and all internal control compliance and reporting requirements for
the use and expenditure of federal funding.

e ARPA funds have been issued and unique 5-digit federal assistance number assigned to the funds on -
SAM.gov is Assistance Listing Number (ALN) 21.027 - SLFRF and 21.029 - Capital.

WSBO may only fund technology-neutral broadband projects designed to deliver broadband service inclusive
of these three (3) criteria to expand access at the lowest cost to the most unserved or underserved residents,
SSB 1086(1)(f):

e As part of a contiguous network, and

e Delivers minimum transmission speeds of 100 megabits per second download and 100 megabits per
second upload (100/100 Mbps), unless impracticable due to geography, topography, or financial cost,
in which case speeds of 100/20 Mbps are acceptable only if scalable to 100/100 Mbps. 31 CFR Part 35,
35.6; and

e Isdeployed in unserved areas

Unserved areas are those areas lacking access to reliable service (wireline connection) at speeds of at least
25/3 Mbps.

Broadband is defined as the technologies that provide high-speed access and other advanced
telecommunications services to end users.

The IAG encourages partnerships with Government to Government, Public to Incumbent ISP, etc. The
construction and deployment of broadband infrastructure projects (IAG projects) are eligible for funding if the
infrastructure is designed to deliver, upon project completion, service that reliably meets or exceeds
symmetrical download and upload speeds of 100Mbps. If it would be impracticable, because of geography,
topography, or excessive cost, for a Broadband Infrastructure Project to be designed to deliver services at such
a speed, the Project must be designed so that it reliably meets or exceeds 100 Mbps download speeds and
between 20 Mbps and 100 Mbps upload speeds and be scalable to a minimum of 100 Mbps symmetrical for
download and upload speeds.

Eligible broadband infrastructure project grants may include funding for related programs such as
cybersecurity or digital literacy training and other programs that promote access to the Internet.

Each Recipient must identify if the project addresses one or more of the following funding priorities:
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1. Delivers a physical wireline broadband connection to achieve last-mile connections to households and
businesses.

2. Supports broadband networks owned, operated by, or affiliated with local governments, non-profits,
and co-operatives—providers with less pressure to turn profits and with a commitment to serving
entire communities.

3. Pursues fiber optic investments.

Funds may be used for cybersecurity modernization, including hardware, software and protection of critical
infrastructure as part of the provision of government services. Funds used for cybersecurity modernization
cannot exceed the amount of revenue lost due to the public health emergency.

The final rule includes a requirement that recipients must require service providers for a broadband project
that provides service to households either to participate in the Federal Communications Commission’s
Affordable Connectivity Program (ACP) or provide access to a broad-based affordability program to low-
income consumers in the proposed service area of the broadband infrastructure that provides benefits to
households commensurate with those provided under the ACP.

Under RCW 43.330.536, it is the goal to have:

e By 2024:25/3 megabits per second (Mbps) scalable
e By 2026: 1/1 gigabit per second (Gbps) all anchor institutions
e By 2028:150/150 Mbps all residents and households

1.2 WSBO Program Administration

IAG is administered by WSBO as outlined below.

Washington State Broadband Office
PO Box 42525

Olympia, WA 98504-2525
E-mail: WSBO@commerce.wa.gov

Project Managers:
Connie Rivera Alden Andy
Broadband Infrastructure Program Manager Broadband Infrastructure Team Supervisor
(360) 704-9535 (360) 791-2595
Connie.Rivera@commerce.wa.gov Alden.Andy@commerce.wa.gov
Tammy Mastro Chelsea Bagwell
(360) 791-2805 (360) 485-3890
Tammy.Mastro@commerce.wa.gov Chelsea.Bagwell@commerce.wa.gov

WSBO staff is responsible for the application process including:
e Publishing program guidelines and application;

e Scoring and ranking applications;
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e Conducting affordability index analysis, risk analysis, and financial review;
e Determining project readiness and negotiating final scopes of work;

e Conducting the Governor’s Executive Order 21-02 Cultural Review Process;
e Preparing and executing grant contract documents;

e Providing contract management training;

e Monitoring compliance with contract requirements and progress;

e Reviewing and approving reimbursement requests;

e Amending contracts, project completion process;

e Technical assistance, and;

e Managing contracts for completed projects.

1.3 State & Federal Requirements

Numerous state and federal requirements must be followed when implementing a WSBO-funded project.
These requirements are a part of the contract between WSBO and the Recipient. Please see the Chapter 10 -
Appendix for the list of Applicable State & Federal Requirements.

1.4 Site Control and Technology-Neutral Approach

All projects must be held by the Recipient for a minimum of twenty-five (25) years from the date of final
payment and be used for the same purpose expressed in the application and/or contract.

Demonstrate that the project site is under the applicant's control for a minimum of 25 years, either through
ownership or a long-term lease. Commit to using the infrastructure funded by the grant for the purposes of
providing broadband connectivity for a minimum of 25 years (SSB 5651, Section 1041(1)(d)(i-ii).

The appropriations must be used for projects that use a technology-neutral approach in order to expand
access at the lowest cost to the most unserved or underserved residents.

The statewide broadband office must impose grant or contract conditions to help ensure that any project
funded under this section will result in an enduring public benefit, where feasible, for at least 25 years (SSB
5651, Section 1041(1)(h)(i)).

1.5 SAM.gov Requirements

All Recipients must have an active registration with the System for Award Management (SAM)
and maintains through the period of the contract, as required by 2 CFR Part 25.

To register an account:

e SAM.gov | Home

e Select ok when dialogue box comes up
e Select Entity Registration

e Sign In: select Accept, enter work email address (from auto-populated list) and password, Enter
security code given by 2-step authentication method (i.e. phone call to my work cell)

e Select Search, In Keywords box: enter Grantee name ( i.e. “City of South Bend”)
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1.6 Procurement, Suspension, and Debarment Requirements

Recipients are responsible for ensuring that any procurement using ARPA funds, or payments under
procurement contracts using such funds are consistent with the procurement standards set forth in the
Uniform Guidance at 2 CFR § 200.317 through 2 CFR § 200.322, as applicable. The Uniform Guidance
establishes in that all procurement transactions for property or services must be conducted in a manner
providing full and open competition consistent with standards outlined in 2 CFR § 200.320. Non-competitive
procurements are allowed only in circumstances where at least one of the following conditions is true:

e The item is below the micro-purchase threshold.

e Theitemis only available from a single source.

e The public exigency or emergency will not permit a delay from publicizing a competitive solicitation.
e After solicitation of a number of sources, competition is determined inadequate.

Recipients must have and use documented procurement procedures that are consistent with the standards
outlined in 2 CFR 200.317 through 2 CFR 200.320. The Uniform Guidance requires an infrastructure for
competitive bidding and contractor oversight, including maintaining written standards of conduct and
prohibitions on dealing with suspended or debarred parties. Your organization must ensure adherence to all
applicable local, state and federal procurement laws and regulations.

The Recipient’s procurement system should include but not necessarily be limited to, the following:

e General procurement standards 2 CFR 200.318. A code or standard of conduct that shall govern the
performance of its officers, employees, or agents engaged in the awarding of contracts using federal
funds.

e Competition 2 CFR 200.319. Procedures that ensure all procurement transactions shall be conducted in
a manner providing full and open competition consistent with the standards of this section and 2 CFR
200.320.

e Methods of procurement to be followed 2 CFR 200.320.

e Contracting with small and minority businesses, women’s business enterprises, and labor surplus area
firms 2 CFR 200.321.

e Domestic preferences for procurements 2 CFR § 200.322

(a) As appropriate and to the extent consistent with law, the non-federal entity should, to the greatest
extent practicable under a federal award, provide a preference for the purchase, acquisition, or use of
goods, products, or materials produced in the United States (including but not limited to iron,
aluminum, steel, cement, and other manufactured products). The requirements of this section must be
included in all subawards including all contracts and purchase orders for work or products under this
award.

(b) For purposes of this section:

(1) “Produced in the United States” means, for iron and steel products, that all manufacturing
processes, from the initial melting stage through the application of coatings, occurred in the United
States.
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(2) “Manufactured products” means items and construction materials composed in whole or in part of
non-ferrous metals such as aluminum; plastics and polymer-based products such as polyvinyl chloride
pipe; aggregates such as concrete; glass, including optical fiber; and lumber.

All Recipients, their prime contractor and subcontractors (including contracted administrators and engineers)
to comply with all financial management and federal requirements, and document that they are not
suspended, debarred or otherwise excluded prior to contract execution (no exclusions stated), 2 CFR 200.214.
You need to check any business professional services or contractors, including subcontractors, Suspension and
debarment, professional services or contractor. Select Exclusions Tab, Right click and select print. Be sure to
print the results of your search and retain them for your contract files.

1.7 Other Federal Requirements

All Recipients are required to meet legal requirements relating to nondiscrimination and nondiscriminatory
use of federal funds. Those requirements include ensuring recipients of the IAG awards do not deny benefits
or services, or otherwise discriminate on the basis of race, color, national origin (including limited English
proficiency), disability, age, or sex (including sexual orientation and gender identity). Use of federal funds must
be in accordance with the following authorities:

e Title VI of the Civil Rights Act of 1964 (Title VI) Public Law 88-352, 42 U.S.C. 2000 d-1 et seq., and the
Treasury's implementing regulations, 31 CFR Part 22

e Section 504 of the Rehabilitation Act of 1973 (Section 504), Public Law 93-112, as amended by Public
Law 93-516, 29 U.S.C. 794

e Title IX of the Education Amendments of 1972 (Title IX), 20 U.S.C. 1681 et seq., and the Department of
Justice's implementing regulations, 31 CFR Part 28

e Age Discrimination Act of 1975, Public Law 94-135, 42 U.S.C. 6101 et seq., and the Treasury
implementing regulations at 31 CFR Part 23

Additional information to be collected and reviewed from Grantees will be provided as soon as additional
guidance is received from the US Treasury.

Any purchase of equipment or real property with ARPA funds must be consistent with the Uniform Guidance
at 2 CFR Part 200, Subpart D. Equipment and real property acquired under with SLFRF funds must be used for
the originally authorized purpose. Consistent with 2 CFR § 200.311 and 2 CFR § 200.313, any equipment or
real property acquired using SLFRF funds shall vest in the non-federal entity. Any acquisition and maintenance
of equipment or real property must also be in compliance with relevant laws and regulations

Uniform Relocation Assistance and Real Property Acquisition Act of 1970 (42 USC §§ 4601-4655) (URA) and
implementing regulations are in 49 CFR Part 24, as published in the Federal Register on January 4, 2005. (See
URA documents located on the Electronic Code of Federal Regulations website)
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Most acquisitions are simple acquisitions requiring compliance with a minimal amount of regulations under
the URA. The requirements of Subpart B do not apply to acquisitions that meet all of the following conditions
(49 CFR § 24.101b (1) (i)-(iv)):

e No specific site or property needs to be acquired, although the Recipient may limit its search for
alternative sites to a general geographic area. Where a Recipient wishes to purchase more than one
site within a general geographic area on this basis, all owners are to be treated similarly.

e The property to be acquired is not part of any intended, planned, or designated project area where all
or substantially all of the property within the area is to be acquired within specific time limits.

e The Recipient will not acquire the property if negotiations fail to result in an amicable agreement and
the owner is informed in writing.

e The Recipient will inform the owner in writing of what it believes to be the market value of the
property.

NOTE: Contact your IAG Project Manager if an acquisition does not meet all of the conditions as noted above.
Compliance with all of Subpart B of the URA is required.
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2. Contracts and Amendments

2.1 Overview

This Chapter outlines the contract development and contract amendments process followed by the WSBO
Infrastructure team through project completion.

2.2 Assignment of Project

All award Recipients will receive a letter from WSBO specifying the amount of the award, any conditions on
the award, and the name and contact information of the WSBO project manager assigned to the project.

Recipients are expected to work closely with the project managers during pre-contracting, project
implementation, placed-in-service activities, and award close-out.

2.3 Scope of Work

The WSBO project manager will work with the Recipient to finalize the scope of work for the contract. The
scope of work provided in the WSBO application will be reviewed and edited by the WSBO project manager.
The revised scope of work will be emailed to the Recipient for review and approval.

2.4 Contract

The WSBO contract is comprised of two parts: Specific Terms and Conditions and General Terms and
Conditions. The Office of the Attorney General has pre-approved the boilerplate language for the WSBO
contract and related legal documents. The General Terms and Conditions are not negotiable. Limited revisions
to the Specific Terms and Conditions or other legal documents may be allowed, as noted below. Substitution
or addition of non-WSBO documents is subject to the approval of WSBO’s Assistant Attorney General (AAG).

The approved contract boilerplate will include the scope of work and terms of the contract on the declaration
page.

2.5 Time of Performance Requirements

The Recipient must demonstrate projects are progressing in a timely manner. WSBO may terminate contracts when
projects are not progressing on schedule.

Infrastructure Projects funded with ARPA Funds may only be used to cover eligible costs incurred during the period of
(March 3, 2021- SLFRF or March 15, 2021 Capital) thru December 31, 2024. All project costs are to be reimbursed by
October 30, 2026, subject to re-appropriation by Legislature.

US Treasury’s Guidance requires all SLFRF funds be obligated in writing (such as: executed contracts with contractor,
executed change orders that include increased budgets and subcontractors) by December 31, 2024, and all projects
completed and project costs reimbursed by October 30, 2026. However, Washington operates under a biennial (two-
year) budget. Each appropriation in the 2021-2023 and 2023-2025 Capital Budget must, by law, lapse at the close of the
biennium, June 30, 2025. If funds are not fully expended by the current biennium close date of June 30, 2025, then the
contract may be extended subject to re-appropriation of remaining funds.

Since many projects take more than two years to complete, WSBO automatically requests re-appropriation to extend
projects with unspent funds. However, we cannot guarantee that the Legislature will agree to extend funding through to
October, 2026, nor can we legally obligate funds from one biennium to another.

Costs incurred for eligible projects planned or started prior to March 3, 2021 may be covered provided the project costs
covered were incurred after March 3, 2021 for SLFRF. The Capital funds the cost incurred date is March 15, 2021.
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The following section is included in your contract, defining the Period of Performance, Costs Incurred, and
Reimbursement:

1. Period of Performance. The initial period of performance for this award begins on the date
hereof and ends on June 30, 2025. If unexpended funds under this Grant are re-appropriated,
the period of performance (Contract End Date) will be extended to not later than October 30,
2026.

2. Costs Incurred Period. As set forth in Treasury’s implementing regulations, the Recipient may
use funds awarded under ARPA to cover eligible costs incurred during the period that begins on
March 3, 2021, and ends on December 31, 2024. Pursuant to federal rules, a cost shall be
considered to have been incurred if the Recipient has incurred an obligation with respect to
such cost by December 31, 2024.

3. Reimbursement Period. All requests for reimbursement of eligible costs incurred between
March 3, 2021 and December 31, 2024 payable from ARPA funds must be submitted to WSBO
by the earlier of October 30, 2026 or 30 days prior to the Contract End Date.

2.6 Contract Amendments Overview

Changes to the contract scope of work, budget activities, or timing to carry out contract activities require a
contract amendment. The Recipient MUST contact their WSBO program manager to initiate amendments to
contracts.

2.7 Scope of Work Amendment

Scope of work revisions must be requested in writing by the Recipient to their designated WSBO project
manager.

Scope of work amendments may require additional environmental and/or cultural resources Governor’s
Executive Order (GEO) 21-02 especially where the revisions:

e Add/delete elements to the project scope of work
e Increase or change the project location / Area of Potential Effect
e Excavate at a deeper depth or different location

No work can proceed, nor reimbursement of any elements related to the proposed revised scope until the
WSBO determines the scope change is allowable, and contract amendments are fully executed. The WSBO
Director approves all scope changes to WSBO contracts.

2.8 Requesting Project Completion Date Extensions (only eligible if the US Treasury extends
beyond 2026)

For WSBO to consider a project extension request, the Recipient must request extensions to the Project
Completion Date at least 90 days before the Completion date referenced on the Declarations page of their
contracts. The Recipient must request Project Completion extensions in writing to their WSBO project
manager. Written requests must state the reason(s) for the delay and list the revised timeline for completion
of the activities.

2.9 Requesting Jurisdiction Name Change

When the legal name of the Recipient changes, the Recipient shall send the official document showing
approval of the change to their WSBO project manager for the contract file.
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2.10 Requesting Contract Termination

A Recipient terminating their contract must notify the WSBO Broadband Infrastructure Programs Manager in
writing indicating the request to rescind all obligations and provisions contained in the contract. All qualifying
invoices for reimbursement must be received within 30 days of the date of the official termination
notification.
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3. Administrative and Program Requirements

3.1 Overview

The Recipient must be able to document compliance with all state and federal (if applicable) laws and
regulations. Good record keeping and reporting systems are essential to document compliance. These records
must be accessible to Commerce, Washington State Auditor, US Treasury, Treasury’s Office of Inspector
General, Government Accountability Office (GAQ), and the Pandemic Relief Accountability Committee (PRAC).
This Chapter provides a summary to help set up a WSBO record keeping system and a summary of reports that
will be requested during the management of the contract.

Recipients of IAG funds must have a contract management system in place to ensure contractors perform in
accordance with contract terms, conditions, specifications, and applicable state and federal requirements. This
system must:

e Ensure prevailing wage requirements are included in bid documents and contracts.
e Verify the selected contractor and subcontractor are not excluded from receiving federal funds.

e Review contractor and subcontractor compliance with prevailing wage laws, on-site inspections,
review of change order requests, project closeout, release of retainage, and record keeping.

3.2 Uniform Administrative Requirements

ARPA sub-awards are generally subject to the requirements set forth in the Uniform Administrative Requirements, Cost
Principles and Audit Requirements for Federal Awards, 2 CFR Part 200 (the “Uniform Guidance”). In all instances, your
organization should review the Uniform Guidance requirements applicable to your organization’s use of SLFRF funds and
ARPA-funded project(s). Recipients are advised to carefully review the Uniform Guidance requirements and any
additional regulatory and statutory requirements, as applicable.

All Recipients are responsible for the effective administration of this ARPA subaward of federal funds and expected to:

e Utilize sound management practices in a manner consistent with the ARPA program objectives and
terms and conditions of the award.

e Implement robust internal controls and effective monitoring to ensure compliance with all state and
federal regulatory and statutory requirements.

3.3 Standards of Conduct

General procurement standards 2 CFR § 200.318. Recipients and any subrecipient are to maintain a standard code of
conduct governing the performance of their employees engaged in the award and administration of federally-funded
contracts. No employee, officer or agent of the grantee or any subrecipient shall participate in the selection or in the
administration of a contract supported by federal funds if there is a conflict of interest. See Attachment 3-A for sample
standards of conduct.

3.4 Establishing a Filing System

The Recipient must maintain accurate and current files. It is best to keep all WSBO files in one central location.
Files need to be accessible to all project funders.
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3.5 Security

Files should be kept in a secure place, but accessible to the public.

3.6 Maintaining Records

All records and files pertaining to the WSBO application, engineering, and construction of the project must be
stored for the life of the grant plus six years. Records of operating and maintenance costs do not have to be
saved for the purposes of the WSBO grant.

3.7 Organizing a Filing System

A good filing system can be a very effective management tool. It will ensure the Recipient has all necessary
documentation to meet compliance requirements. The following is suggested as a basic guide for WSBO
record keeping. It is recommended that the Recipient keep separate files for each WSBO/IAG project.

The system includes major headings for administration, financial management, and compliance (as
applicable):

1 - Application 6 — Environmental / Cultural Review
2 — Grant Contract & Amendments 7 — Prime Contractor Contracts

3 — Financial Management 8 — Labor Construction & Standards
4 — Non-Construction Contracts 9 — Required Reports

5 — Procurement / Bonding

3.8 Contract Implementation Checklist — Documents to be Submitted

The following checklist is a general guide for implementing an IAG project. The required documents that need
to be submitted to your Project Manager.

Guidelines
Row Task-Documents to be Submitted YES N/A
Section
Grantees must have an active registration with the System 1.5
1 for Award Management (SAM) and maintain through the
period of contract.
Scheduled Single Audit following $750,000 or more in 4.3
2 expenditures (all federal sources of funds) in Grantee’s Fiscal
year. Submit to auditreview@commerce.wa.gov
If, Grantee did not expend $750,000 in their fiscal year, no 4.3
3 audit is required. The Grantee needs to fill out the Audit
Certification Form and submit to
auditreview@commerce.wa.gov.
4 Conduct a competitive process to procure professional 5.1
services (engineer, architect).
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Row

Task-Documents to be Submitted

Guidelines

Section

YES

N/A

Professional Service OMWBE solicitation, submit copy of the
posted advertisement to your Project Manager.

5.4

Grantees must provide the Project Manager with Consultant
eligibility documentation showing the date eligibility was
verified on System for Award Management.

5.5

Must conduct a competitive construction procurement. Prior
to Construction advertising, send a copy of the draft bid
advertisement to your Project Manager for review and
approval.

6.10

Construction bid OMWBE solicitation, submit copy of the
posted advertisement.

6.11

Contact your Project Manager when less than two bids
received.

6.12

10

Grantees must provide the Project Manager with Contractor
and all lower tier sub-contractors eligibility documentation
showing the date eligibility was verified on System for Award

Management

6.14

11

Submit Small Works Roster documentation.

6.20

12

Submit Construction Procurement Documentation

6.21

13

Submit Project Completion Report with your last A19
reimbursement request.

7.10

14

Submit Subrecipient documentation (email contract and
eligibility was verified on System for Award Management) to
the project manager, if applicable
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Attachment 3-A: Standards of Conduct

SAMPLE

[Name of town/city/county]
STANDARDS OF CONDUCT
Purpose

The purpose of the Standards of Conduct is to ensure the efficient, fair and professional administration of
federal grant funds in compliance with 2 CFR § 200.318 and other applicable federal and state standards,
regulations, and laws.

Application

Standards of Conduct applies to all elected officials, employees or agents of [name of town/city/county]
engaged in the selection, award or administration of contracts supported by federal grant funds.

Requirements

No elected official, employee or agent of [name of town/city/county] shall participate in the selection, award
or administration of a contract supported by federal grant funds, if a conflict of interest, real or apparent,
would be involved. Such a conflict would arise when:

e the employee, elected official, or agent;
e any member of his/her immediate family;
e his/her partner; or

e an organization which employs, or is about to employ any of the above, has a financial or other
interest in or tangible personal benefit from, the firm considered for contract.

The [name of town/city/county] elected officials, employees or agents shall neither solicit nor accept
gratuities, favors, or anything of monetary value from contractors, potential contractors or subcontractors.

Remedies

To the extent permitted by federal, state or local laws or regulations, violation of these standards may cause
penalties, sanctions or other disciplinary actions to be taken against [name of town/city/county] elected
officials, employees or agents, or the contractors, potential contractors, subcontractors or their agents.

[Name of town/city/county], WASHINGTON

Chairman Commissioner/Council Commissioner/Council

Attest:

Clerk Signature and Date
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4. Financial Management

4.1 Overview

This Chapter is designed to help the Recipient understand and implement financial management systems that
comply with WSBO program requirements.

4.2 Internal Controls

Recipients must maintain effective control and accountability for the IAG funds by complying with financial
management standards found in 2 CFR § 200.303. The Recipient should designate one person as the fiscal
coordinator for the IAG(s). Only one signature is required to request reimbursement of expenditures from
Commerce. However, in the absence of a fiscal coordinator, or in other circumstances, a second person should
be authorized to sign the reimbursement request form.

The Recipient MUST maintain effective internal controls and accountability for WSBO funds by complying with
the financial management standards and general accepted accounting principles. Methods for maintaining
internal control include establishing policies and practices for approval of expenditures, bonding of staff
handling cash, clearly defining grant and project management roles and responsibilities, and maintaining
segregation of duties in handling and accounting for expenditures and receipting of funds.

4.3 Single Audit Requirements

Recipients that expend more than $750,000 in federal awards (from all sources in a calendar year of the
jurisdiction audit year) during their fiscal year will be subject to an audit under the Single Audit Act and its
implementing regulation at 2 CFR Part 200, Subpart F regarding audit requirements.

Each Recipient is responsible for arranging required federal audits. All federal audits must be conducted by an
independent public accountant. For local governments in Washington State, that is the function of the State
Auditor’s Office. Audits of non-profit organizations are to be conducted by a certified public accountant
procured in accordance with the implementing regulations.

Upon completion of each audit, the Recipient shall:

e Submit to Commerce the reporting package specified in 2 CFR § 200.501, reports required by the
program-specific audit guide (if applicable) and a copy of any management letters issued by the
auditor.

e Submit to Commerce follow-up and developed corrective action plans for all audit findings.

If the Recipient expends less than $750,000 in federal awards from any and/or all sources in any fiscal year,
the Recipient shall notify Commerce they did not meet the single audit requirement.

The Recipient shall send all single audit documentation to auditreview@commerce.wa.gov.

Commerce tracks audit report submission quarterly. Our Audit Review Manager may contact
Recipients if required audit(s) were not submitted; or to coordinate submission of an Audit
Verification Form to certify that a federal audit was not required, see Attachment 3-A for Audit
Certification Form. Email the form to auditreview@commerce.wa.gov.
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Recipients may also refer to the provisions in the contract with Commerce, Office of Management and Budget
(OMB) Compliance Supplements for audits of federal funds and related guidance and the Federal Audit
Clearinghouse for additional guidance and to see examples and single audit submissions.

House.

In addition, Recipients Audit is required to be submitted to the Federal Audit Clearing House,
as required by 2 CFR 200, Subpart F

Recipients that expend $750,000 in federal awards from any and/or all sources in any fiscal
year, the Recipient must complete an audit report and submit to the Federal Audit Clearing

4.4 Requesting Reimbursement

Once contracts are executed, the Recipient may request reimbursements for eligible and directly related costs
for projects incurred since March 3, 2021 but not paid for by any other state or federal fund. Funds will only
be distributed as reimbursement for incurred costs, and there will be no advance payments under any

circumstances.

Cost Incurred Period

Funds Obligation By

Reimbursement Request
Due

Last Day for
Reimbursement

June 30, 2023

June 2, 2023

June 30, 2023

March 3, 2021 thru June
30, 2023

October 30, 2026 December 31, 2026

July 1, 2022 thru
December 31, 2025*

December 31, 2024

*Funds are subject to re-appropriation by Legislature to extend funding past June 30, 2023.
All projects must be completed and project costs incurred, expended, and reimbursed by October 30, 2026.

Commerce utilizes an electronic vouchering method through the Contracts Management System (CMS) Online
A-19 Portal. Request for reimbursement (A-19) must be completed through this system by an authorized
individual by the Recipient’s organization. Online electronic vouchering provides receipt of reimbursements as
quickly as possible. Recipients with barriers to using the online A-19 portal may request an A-19 form from
their Project Manager.

To setup your Commerce CMS account you need to:

e Register for a Secure Access Washington (SAW) account, if you do not already have one.

e Once logged into SAW, add the Department of Commerce to your “services” and submit a CMS Access
Request form (PDF) to your Project Manager.

e Upon approval, you will receive an email from CMS-noreply@commerce.wa.gov with a registration
code, how-to guide and instructions for log in.

For additional support on this program, refer to the Commerce Online A-19 Webpage for External Users,
which includes SAW resources and the CMS User Manual.

To submit an online A-19 and project status report, Recipients will enter voucher details in the A-19 invoice
screen through the CMS Portal.
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Each A-19 Invoice Reimbursement Voucher must be accompanied by:
e Documentation of Expenses
e Project Status Report (Attachment 4-C) and Unified Business Identifier (UBI) Expenditure report.
e Reportable Expenses

Incomplete or improperly prepared submissions may result in payment delays. WSBO project managers will
not release payments for any reimbursement requests received until Invoice, supporting documentation, and
Project Status Reports are received. After approving the Invoice and Project Status Report, WSBO project
managers shall promptly remit reimbursement to the Recipient. After receipt and acceptance of a fully
completed A-19 voucher submittal, Recipients can expect electronic reimbursement within 7-10 days.

After contract execution, you will receive additional instructions on how to submit online requests for
reimbursement.

Commerce initiated a Diverse Spend reporting process to assess how it supports diverse businesses through its
pass-through funds. A Recipient requesting reimbursements must submit Unified Business Identifier (UBI)
expenditure reports to collect payment data on each contractor and subcontractor by their name, contract
relationship, and UBI number. Commerce will provide a fillable excel spreadsheet to submit the UBI
expenditure report, including instructions.

WSBO does not directly pay the Recipient’s prime contractors, sub-contractors, or any other vendors.

Once the Recipient has successfully completed all contractual tasks, activities, and conditions, the Recipient
shall submit a project completion report (Attachment 4-E) to their WSBO project manager. Upon WSBQ’s
acceptance of the project completion report, the Recipient may request final reimbursements.

Ten percent (10%) of WSBO contract funding will be withheld until the WSBO funded project scope of work is
completed and a completion report is submitted to, and approved by, the WSBO project manager.

4.5 Cost Eligibility

All costs must be directly related to the scope of work of the project being funded. Recipients must determine
if costs are reasonable and allowable based on 2 CFR Part 200.

Up to 5% of WSBO funds granted may be used for Pre-Construction Activities, including but not limited to:
e Design, architectural, and engineering work;
e Permits, fees;
e Archeological/historic review;
e Tribal consultation

e Information technology infrastructure and material
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Eligible project activities and costs include:

e Archeological/historical review

e Building permits/fees

e Capitalized equipment

e Construction labor and materials

e Construction or project management

e Demolition/site preparation

e Design, architectural, and engineering work

e Indirect Rate: federal approved indirect rate or 10 percent of the modified total direct costs, if
applicable per Recipient’s ARPA identified in application or project data sheet

e lLandscaping
e Real property when purchased specifically for the project, and associated costs *
e Salaries and benefit expenses**

*Costs directly associated with property acquisition include: appraisal fees, title opinions, surveying fees, real
estate fees, title transfer taxes, easements of record, and legal expenses.

**Costs for salaries and benefits can only include: the portion of payroll and benefits of employees
corresponding to time spent managing ARPA Infrastructure Project.

If the eligibility of a certain cost is not clear, contact your project manager for guidance.

Expenditures must be supported with source documentation. Examples of documentation include invoices,

purchase orders and timesheets. Documentation supporting each payment is to be kept on file and retained
six (6) years after closeout to verify all ARPA expenditures. Payments by the Recipient to prime contractors,

consultants and/or sub recipients should not be made without an invoice and supporting documentation.

For administrative costs, all Recipient employees, paid in whole or in part with ARPA funds, must prepare a
time sheet that indicates the hours worked on the ARPA funded Infrastructure Project for each pay period.
The amount to be distributed as ARPA Infrastructure Project payroll charges during a particular period will be
based on the time and the hourly payroll cost of the employee. The applicant may submit a labor cost report
(without overhead cost) or a timesheet that has been signed by the employee and supervisor.

The Recipient must submit the indirect rate approval letter from the federal cognizant agency or the
“Certification of Indirect Costs” attached to the rate proposal that was submitted for their review per 2 CFR
200. If no such rate exists, a de Minimis indirect cost rate of 10% of modified total direct costs (MTDC) may be
used if the recipient requested in the application or the project data sheet.

“Modified Total Direct Costs (MTDC)” means all direct salaries and wages, applicable fringe benefits, materials
and supplies, services, travel, and up to the first $25,000 of each sub-award (regardless of the period of
performance of the sub-award under the award). MTDC excludes equipment, capital expenditures, and rental
costs.
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4.6 Ineligible Costs

The ARPA funding is to construct broadband infrastructure construction. Therefore the following costs are not
eligible for reimbursement and also do not qualify for use as matching funds:

No funds shall be utilized to either directly or indirectly offset a reduction in the net tax resulting from
a change in law, regulation, or administrative interpretation during the covered period that reduces
any tax (by providing for a reduction in a rate, a rebate, a deduction, a credit, or otherwise) or delays
the imposition of any tax or tax increase.

No funds may be used for deposits into any pension fund.

Funds may not be used as non-federal match where prohibited. This includes prohibitions in utilizing
these funds as a state match in the authorizing statutes and regulations of the CWSRF and DWSRF.

Funds may not be used directly to service debt, satisfy a legal settlement or judgement, or contribute
to a “rainy day” fund or financial reserve.

Further, general infrastructure spending is not covered as an eligible use outside of water, sewer and
broadband investments, or above the amount allocated under the revenue loss provision.

4.7 - Office of Financial Management (OFM)- Capital Budget Instructions Ineligible Uses

Further not allowed expenses per the OFM Capital guidelines:

Internal administrative activities, and

Project management, and

Fundraising, and

Feasibility studies, and

Computers or office equipment, and

Rolling stock (e.g., vehicles), and

Lease payments or rental of equipment or facilities, and
Mortgage and property leases (including long-term leases), and

Moving of equipment, furniture, and the like between facilities and regular maintenance costs.

4.8 Grant Match Requirements

The Recipient’s match amount is identified in the contract, share is cash.

The Recipient must provide proper documentation to support match. Without documentation demonstrating
that the match requirement has been met, the Recipient will not be fully reimbursed for expenditures. If the
match is properly documented and meets the applicable eligibility criteria, expenditures may be reimbursed
according to the agreement.

All eligible costs used for match are to be reported and incurred within the effective dates of the agreement
with each A-19 invoice.
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All match must be supported by documentation acceptable to WSBO and be verifiable from Recipient records,
see Attachment 4-B: Match Submittal Form for a sample. Examples include (but are not limited to):

e |temized receipts
e Detailed invoice from Recipient, contractors, sub-contractors, etc.

e Vendor invoices

e Costs used as match on another project. No expenditures or in-kind contributions used as match on
one project may be used as match on another project.

e Costs paid by the same funding source. Funds that come from the same funding source as the grant or
loan, even if it passes through another party to the Recipient, cannot be used as match.

e Costs financed by penalties and/or fines. The Recipient cannot use income associated with penalties
and/or fines for a match.

4.9 Reporting Requirements

Each A-19 Reimbursement Voucher (Invoice) request must be accompanied by a Project Status Report
(Attachment 4-C), which describes the progress made on the project since the last invoice was submitted.
WSBO project manager will not release payment for any reimbursement request submitted until the Project
Status Report is received. After approving the Reimbursement Voucher and the Project Status Report,
Commerce shall promptly remit a warrant to the Recipient.

In order to receive reimbursement for eligible expenses incurred, each A-19 must include:

e Source documentation of expenses such as copies of invoices/receipts, payroll reports, consultant
invoices, and contractor pay requests.

e Project Status and Expenditure Report. The Project Status and Expenditure Report forms will be
emailed, right after execution of the contract.

e Reportable Expenses form for any A-19 voucher request over $1,000. The Recipient can also enter this
information manually into the CMS Portal. Commerce provides the Data Reporting Requirements,
including template and instructions. Contact your Project Manager for further guidance.

Quarterly projections and expenditure reports will be required. We will be requesting an estimate and timing
of when you are planning on submitting an A19 reimbursement request over a period of time. This
information is used for program budgeting purpose only and is not binding.

Project Quarterly Progress Reports are required, including if no funds have been reimbursed in the quarter
(Attachment 4-D). The WSBO project manager will email the Recipient the report to fill out. All costs must be
directly related to the scope of work of the project being funded.
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On or before September 30 of each year, a contractor subject to Title VII of the Civil Rights Act of 1964, as
amended, that has 100 or more employees, must file an “Employer Information Report EEO-1" with the EEOC or
its delegate. Instructions on how to file are on the EEOC website. The contractor shall retain a copy of the most
recent report filed.

To complete the closeout process, the Recipient must submit a Project Completion Report form, Attachment
4-E to their WSBO project manager.
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Attachment 4-A: Audit Certification Form
AUDIT CERTIFICATION FORM

As a pass-through agency of federal grant funds, the Washington State Department of Commerce is required
by the Office of Management and Budget (OMB) 2 CFR 200 to monitor activities of subrecipients to ensure
federal awards are used for authorized purposes and ensure that subrecipients have met the OMB 2 CFR 200
Subpart F- Audit Requirements. Your entity is a subrecipient subject to such monitoring by Commerce
because itis a non-federal entity that expends federal grant funds received from Commerce as a pass-through
entity to carry out a federal program.

A non-federal entity expending $750,000 or more in any fiscal year in federal funds from all sources, direct and
indirect, are required to have an audit conducted in accordance with 2 CFR 200.501 — Audit Requirements.

Please complete the information below, provide additional documents as applicable and return via email
from an authorized official’s email address within the next 15 days to auditreview@commerce.wa.gov.

Organization Name:

Organization Name as reported to
the Federal Audit Clearinghouse:

For Organization’s Fiscal Year
Ending On (FY MM/DD/YYYY):

Statewide Vendor No. (SWV#):

1. We are not subject to the audit requirements of the Federal Audit Clearinghouse because:

[J] We did not expend $750,000 or more of total federal awards from any source during the last
fiscal year.

[ ] We are exempt for other reasons — explain: Click or tap here to enter text.

2. L[] We are subject to the requirement of the Federal Audit Requirements
[J We completed our last federally compliant audit and have attached the audit report.

[] Our completed federally compliant audit will be available on Click or tap here to enter text.

Send this form and federally compliant audit (if required) to auditreview@commerce.wa.gov.

Authorized Official Name and Title (print):

Authorized Official Signature:

Date:

Email Address:

Phone Number:
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Attachment 4-B: Match Submittal Form

WSBO Grantee:
WSBO Project Title:

Report Period: to Funding Sources
* Local (__%) WSBO (_ %)
Available Funds (contract amount)
Previously Expended Funds
Invoices/Activities Amounts
Expended funds S0.00 S0.00
A19 Reimbursement # Available Funds $0.00 $0.00

WSBO funds are disbursed on reimbursement basis-only for eligible costs within the approved project’s scope of work. WSBO
funds will be reimbursed and the identified match funds will paid out, in concert at the same percentages as the total project cost
split, until WSBO funds or matching funds are exhausted.

*Or, the recipient can submit actual match amount, via invoices to the period of expenses have incurred.
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Attachment 4-C: Project Status Report Form
PROJECT STATUS REPORT

Submitted By:

Reporting
Period:

This form must accompany each A19 voucher request for reimbursement.

Grantee:

Grant Agreement Number:

Project Name:

Scheduled Project Completion Date: 6/30/2025 (subject to reappropriation)

Project Progress

Describe the progress made to date on the project's scope of work (see Declarations page in Grant
Agreement).

Approximately, what percentage of the project is complete? %

When do you expect the project to be completed (month/day/year)? /[ ]/

If the scheduled completion date is different from the one above, what factors led to the change?
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Attachment 4-D: Quarterly Progress Report Form

Quarterly Progress Report

(Due, if no A19-Invoices have been submitted during this time.)

Project Information Reporting Period
WSBO Contract Number: |:| July 1 — September 30
[ ] October 1 — December 31
Applicant Name: []January 1 - March 31

[ ] April 1 =June 30
Completed by:

Year:
Phone:

Date of Submittal:

Review the contract scope of work, describe the progress made to date and percentage of completion.

Describe any significant problem(s) or unforeseen costs that have or will affect the project’s timeline or
successful completion of the project, (i.e. any delays or changes to the project as described in the contract scope
of work).

Are any contract amendments needed? [Jyes [ JNo

If yes, please explain:

Please provide copies of any press releases or news articles related to the project that were released or
published during this reporting period.

Provide notice of ground breakings, ribbon cutting ceremonies, etc.
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Attachment 4-E: Project Completion Report Form
Infrastructure Acceleration Grant (IAG) - PROJECT COMPLETION REPORT

This form must be completed and submitted, along with electronic photos of the completed project, with your

final A-19 reimbursement request.

WSBO Recipient:

Contract Number:

Project Name:

Initiation of Operations
Date:

Total Project Funds Expended (include all funds)

Source

Amount

WSBO Expenditures to Date

Amount of Final Reimbursement

Total WSBO Funds Used

Please identify other funding sources below:

TOTAL PROJECT FUNDING:

(Include all sources and the WSBO grant amount used.)

Briefly summarize the results of your Planning Project:

been provided to Commerce without compensation.

Please email high resolution digital photographs of the completed project with this report.
By providing images, Recipient hereby consents to and authorizes the use and reproduction in print or
electronic format by Commerce or anyone authorized by Commerce, of any and all photographs which have
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What is the next step for this project?

For example, will a construction project result from this grant? Please include estimated timeframes for next
steps.

Certification of Final Report Accuracy:

| hereby certify that the information entered above and any attachments hereto are true and correct to the
best of my knowledge and belief. Further, | certify that the infrastructure project was completed as described
in the WSBO application and WSBO contract scope of work.

Signature of Authorized Official Title

Print Name Date of Signature
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5. Procuring Professional Services

5.1 Overview

The Recipient already under contract with an engineering or architectural consultant may continue to use that
consultant for their project if they were originally hired through a competitive process.

Recipients must verify immediately that their current consultant and the owner or president is not
excluded from receiving federal funds by using the System for Award Management (2 CFR 200.214).

If they are disbarred or have exclusions, the Recipient will need to conduct a new procurement process for
professional service.

Alternatively, a Recipient that needs to hire engineering or architectural consultants is required to use a
competitive selection process. The Recipient can demonstrate compliance with this requirement using the
following Procurement Methods to secure professional services.

Recipients must comply with both state and federal competitive procurement requirements, using the most
stringent standards of the two. All local governments in Washington must follow the uniform requirements of
chapter 39.80 RCW when procuring professional architecture and engineering services. When using IAG funds
for professional services, Recipients must also incorporate federal provisions from 2 CFR 200 Subpart D.

5.2 Implement Standards of Conduct

The Recipient and any subrecipient are to maintain a standard code of conduct governing the performance of
their employees engaged in the award and administration of IAG-funded contracts. No employee, officer, or
agent of the Recipient shall participate in the selection or in the award or administration of a contract
supported by federal funds if a conflict of interest, real or apparent, would be involved. A sample of a
Standards of Conduct is located in Attachment 3-A.

5.3 Advertise

To demonstrate a competitive selection process was used by advertising, publish the request for professional
services in a newspaper of general circulation. The advertisement must be publicized at a minimum of once a
week for two weeks. At least 14-calendar days from the last publication date must be allowed for respondents
to prepare and submit their proposals. The announcement should state the general scope and nature of the
project or work and how to contact the Recipient for additional information.

The Recipient must have a documented system for reviewing proposals and statements of qualifications
submitted in response to the published and distributed advertisement. The system must include the use of
selection criteria established prior to solicitation, evaluation of cost and rates, and be thorough, uniform, and
well documented.

The Recipient needs to document why they selected the chosen firm and indicate why the chosen firm is the
most qualified for the job. Select the firm (under the Request for Proposals method) whose proposal is most
advantageous to the project considering all factors, or the most qualified (under Request for Statement of
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Qualifications method). In the case of the latter method, contract negotiations must then be conducted to
determine the fair and reasonable price of services.

The Recipient should negotiate a contract with the most qualified firm for architectural and engineering
services at a price they determine to be fair and reasonable. In making a determination, the Recipient should
take into account the estimated value of the services to be performed, as well as the scope and complexity of
the project. If the Recipient is unable to negotiate a satisfactory contract with the firm selected at a price the
Recipient determines to be fair and reasonable, negotiations with that firm shall be formally terminated and
the Recipient shall select other firms in accordance with RCW 39.80.040.

5.4 Encourage MBE, WBE, Local and Small Business Participation

Take affirmative steps to solicit statements of qualifications and proposals from local businesses and minority-
and women-business owners. To comply with affirmative action requirements, Recipients must, at a
minimum:

e Post the RFQ/RFP notification on the State Office of Minority and Women’s Business Enterprises
(OMWABE) website, select “Bids & Opportunities” and then click on the “OMWBE WebAdmin” link.
Jurisdictions utilizing MRSC Rosters must document posting of the MRSC Rosters- Small Works and
Consultant Rosters Legal Notice (routinely displayed year round) on the OMWBE website,

OR

e Develop a list of minority- and women-owned businesses and send the RFQ/RFP notification to five
consultants from the list. You can use the directory on the OMWBE website or develop your own local
list.

Document the posted advertisement or the email from the OMWBE website showing date posted or provide
documentation that the advertisement was sent to MWBE consultants.

Post the invitation to bid advertisement on the State Office of Minority and Women’s Business
Enterprises (OMWABE), select the Bids & Opportunities button and follow the instructions. Submit
documentation OMWBE posting to your Project Manager.

5.5 Professional Service Check for Eligibility

USAM fectand

Before awarding a contract, Recipients must verify that the selected firm
and the owner or president is not excluded from receiving federal funds
using the System for Award Management (SAM)(2 CFR § 200.214).

Scarch Records

For additional guidance, see Is your contractor banned from receiving
federal funds? Don’t wait to find out. — Office of the Washington State
Auditor.

Recipients must provide the Project Manager with Consultant eligibility
documentation showing the date eligibility was verified. Recipients are e
also responsible for ensuring that all lower-tier sub-consultants
associated with the project are not excluded.

5.6 Prepare the Contract

Prepare the contract agreement. The contract should include the following provisions:
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e Effective date of contract

e Detailed descriptions of the extent and character of the work to be performed

e Time for performance and completion of contract services, including project milestones
e Specifications of deliverables or other services to be provided by both parties

e Conditions and terms under which the agreement can be terminated by either party, or remedies for
violation/breach of contract

e Authority and source of funds, and provisions for compensation of services
e Maximum amount payable under the contract with fee and payment schedules, if appropriate
e Errors and Omissions (engineering firms only)

o Engineering firms must be licensed to do business at Washington State, be in compliance with
the Board of Professional Registration requirements, and insured with proper errors and
omissions insurance and/or bonding.

e Conflict of interest provisions

e Access to records and records retention clauses

e Scope of Services

e Detailed description of the extent and character of work to be performed

e Time of performance and completion of contract services, including milestones, if any
e Specifications of materials or other services to be provided by both parties

e Method of Compensation

e Provisions for compensation for services

e Maximum amount payable under the contract

e Fee and payment schedules, if appropriate

5.7 Contract and Amendments

Funds need to be obligated in writing executed contracts and amendments with consultant that include
increased budgets by December 30, 2024.

5.8 Monitor Performance

The Recipient should establish a system to monitor performance of retained engineers, architects, or
consultants. At a minimum, the system should provide for reconciling the bills against applicable
documentation and receiving, at the minimum, a monthly update on the project status, problems, etc. The
scope of work provides the basis for monitoring and evaluating the performance of the engineer, architect, or
consultant by specifically identifying performance measures.

5.9 Record Keeping and Reporting

The Recipient is required to maintain records which identify:
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e The procurement method used and why it was selected;

e The rationale used for selecting the contract type;

e Reasons for selecting and rejecting bidders/qualified firms; and,
e The basis for the contract cost or price

The Recipient is also required to keep a copy of the legal notice or affidavit of publication and outreach efforts
to minority-owned, women-owned and local business.

Maintain documentation of the procurement process in project files for six years after all funds have been
expended AND project closeout, whichever is longer.
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6. Procuring Construction Contracts

6.1 Overview

When procuring construction contracts, the Recipient must follow the procurement standards in 2 CFR §§
200.318 through 200.327. Construction projects expected to exceed $50,000, must be bid competitively,
through a sealed bid process.

This Chapter guides you through the process for procuring construction contractors.

It is the responsibility of the Recipient to understand their local procedures and policies and assure that
the most stringent of the federal and state requirements are adhered to.

Information in this Chapter outlines a competitive bid process applicable to construction projects where the
construction project must be competitively bid through a sealed bid process or small purchase procedure.

Construction contracts are normally procured by sending an Invitation for Bid (IFB) to interested contractors.
The IFB contains all the information the contract will need to bid on a project. Once completed and submitted
by the bidder, the IFB, if the lowest responsible bid, becomes the basis for the contract between the
contractor and the Recipient.

6.2 Implement Written Standards of Conduct

The Recipient are to maintain written standards of conduct governing the performance of their employees
engaged in the award and administration of contracts supported with federal funds (2 CFR 200.318(c)). No
employee, officer or agent of the Recipient shall participate in the selection or in the award or administration
of a contract supported by federal funds if a conflict of interest, real or apparent, would be involved. A sample
of a Standards of Conduct, see Attachment 3-A.

6.3 Develop the Bid Documents with Scope of Work

The bid documents contain all the information the contractor will need to bid on a project. Bid documents are
composed of the components of the construction contract including, but not limited to, the proposal form, the
contract provisions, the contract plans, and addenda.

The proposal submitted by the lowest, responsive and responsible bidder becomes the basis for the
construction contract.

6.4. Public Works Bidder Responsibility Criteria

The Washington Legislature adopted amended RCW 39.04.350. It adds an additional criterion to the list of
mandatory bidder responsibility criteria that the Recipient must verify and document before awarding any
public works project, regardless of cost. This means that the Recipient must ensure that the required sworn
statement is obtained prior to award of the public works project.

6.5 What is a Responsible Bidder?

Responsible Bidders, as defined in RCW 39.04.010 and 39.04.350, must meet a number of mandatory criteria.
The bidder must:

e Be aregistered contractor

e Have a current Unified Business Identifier (UBI) number
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e Have industrial insurance/workers’ comp coverage, which means they normally cannot be sued for
damages if a work-related injury or iliness occurs. For more details, see L&I's publication Employers’
Guide to Workers’ Compensation Insurance in Washington State.

e Have an Employment Security Department (ESD) account
e Have a state excise tax registration number

e Not be disqualified from bidding under RCW 39.06.010 or 39.12.065(3)

e Not have any apprenticeship violations, if applicable

e Certify through a sworn statement or an unsworn declaration under penalty of perjury that they are
not a willful violator of labor laws in reference to RCW 49.48.082 within the past three years. MRSC has
developed a model statement (.docx) to satisfy this requirement.

e Effective July 1, 2019: Have received training, provided by the Washington State Department of Labor
and Industries (L&I) or by a provider whose curriculum has been approved by L&I, on the requirements
related to public works and prevailing wages. However, bidders that have completed three or more
public works projects and maintained a valid business license in Washington for at least three years are
exempt from this requirement.

6.6 Labor Agreements

Recipients are required to describe how they will use strong labor standards to promote effective and
efficient delivery of high-quality infrastructure projects while supporting economic recovery through strong
employment opportunities for workers. Recipients must also report whether any of the following practices
are being utilized:

e Prioritization of local hires.
e A Community Benefit Agreement, with a description of any such agreement.
All projects over $10 million are also required to meet the following additional requirements:

A. A Recipient may provide Davis Bacon certification. If the Recipient does not provide such certification,
the Recipient must provide following information:

o Number of employees of contractors and sub-contractors working on the project (number)
o Number of employees on the project hired directly (number)

o Number of employees on the project hired through a third party (number)

o Wages and benefits of workers on the project by classification (rich text field)

o Are any of the wages at rates less than those prevailing? (Y/N)

B. A Recipient may provide a certification that a project includes a project labor agreement, meaning a
pre-hire collective bargaining agreement consistent with section 8(f) of the National Labor Relations
Act (29 U.S.C. § 158(f)). If the Recipient does not provide such certification, the Recipient must provide
a project workforce continuity plan, detailing:

o How the Recipient will ensure the project has ready access to a sufficient supply of appropriately
skilled and unskilled labor to ensure high-quality construction throughout the life of the project.
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o How the Recipient will minimize risks of labor disputes and disruptions that would jeopardize
timeliness and cost-effectiveness of the project.

o How the Recipient will provide a safe and healthy workplace that avoids delays and costs
associated with workplace illnesses, injuries and fatalities.

o Whether workers on the project will receive wages and benefits that will secure an appropriately
skilled workforce in the context of the local or regional labor market.

o Whether the project has completed a project labor agreement.

6.7 Labor Standards / Prevailing Wages

All projects are required to pay state prevailing wages, as applicable. All projects are required to pay all
laborers and mechanics employed by contractors and subcontractors in the performance of such projects
Washington state prevailing wages per RCW 39.12. State prevailing wages are determined and enforced by
the Washington State Department of Labor and Industries (L&I) based on collective bargaining agreements
or —if collective bargaining agreements are not available — wage surveys or other methods.

The state prevailing wage law is modeled after the federal Davis-Bacon Act, enacted to protect employees of
contractors performing public works construction from substandard earnings, and preserve local wage
standards. State prevailing wage is triggered when construction projects use public funds to build schools,
roads and other projects. Recipient contractors and subcontractors are required to pay prevailing wages to
all workers for public works and maintenance contracts regardless of the dollar value of the contracts. During
construction, Recipients are responsible for enforcing prevailing wage requirements.

L&l offers a number of publications, tools and resources to assist in complying with these requirements,
including:

e LNl.wa.gov

e Awarding Agencies web page

e The Washington State Prevailing Wage Law publication

Additional Resources:

e MRSC - Public Works Contracts

e MRSC - Prevailing Wages

e Prevailing Wage in Public Works (Chapter 39.12 RCW)

The Davis-Bacon Act requirements (prevailing wage rates) do not apply to projects funded solely with award
funds from the ARPA program.

Recipients may be otherwise subject to the requirements of the Davis Bacon Act, when ARPA award
funds are used on a construction project in conjunction with funds from another federal program
(such as CDBG, DWSRF or other federal funding) that requires enforcement of the Davis-Bacon Act.

6.8 License, Bonding, and Insurance for Contractors

The contractor must be licensed, bonded and insured in Washington State. Contractors are not required to
have payment or performance bonds, which exceed normal bonding requirements. However, this type of
bonding can reduce the Recipient’s exposure to risk by ensuring liability is covered. We encourage you to have
payment or performance bonds for loan agreements over $100,000. A performance bond guarantees that the
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Recipient will complete the contract according to its terms, including price and time. In case of default, the
owner receives the amount of the bond, which is usually the amount of the construction contract. A payment
bond guarantees that subcontractors and suppliers receive the money they are due from the principal
contactor, which reduces the possibility of liens against the project. We recommend that Recipient ensure
that the bonding company and the insurance company recognize them and the Department of Commerce-
ARPA Program as interested parties to be notified if the contractor terminates the bond or insurance.

It is important for the contract to specify that the contractor will notify the Recipient if it terminates the bond.
Recipients must notify their Project Manager if payment or performance bonds are terminated for any reason.

6.9 Domestic Preferences for Procurements (2 CFR § 200.322)

As appropriate and to the extent consistent with law, the Recipient should, to the greatest extent practicable
under a Federal award, provide a preference for the purchase, acquisition, or use of goods, products, or
materials produced in the United States (including but not limited to iron, aluminum, steel, cement, and other
manufactured products). The requirements of this section must be included in all awards including all
contracts and purchase orders for work or products under this award.

For purposes of this section:

e “Produced in the United States” means, for iron and steel products, that all manufacturing processes,
from the initial melting stage through the application of coatings, occurred in the United States.

e “Manufactured products” means items and construction materials composed in whole or in part of
non-ferrous metals such as aluminum; plastics and polymer-based products such as polyvinyl chloride
pipe; aggregates such as concrete; glass, including optical fiber; and lumber.

6.10 Advertise for Bids

The Recipient is ready to advertise after all of the provisions and requirements are incorporated in the bid
documents. Bids must be solicited by public advertising. The advertisement must be published once a week
for two weeks in a major newspaper of general circulation. A minimum of 14 calendar days must be allowed
from the second publication date and the bid opening date. The advertisement must be posted in a public
place.

Prior to advertising, send a copy of the draft bid advertisement to your Project Manager for review and
approval.

At a minimum, a bid advertisement should include the following information:
e Project owner (Recipient)
e Title of project
e Description of work
e Where the bid documents may be obtained
e Bid opening date, time and location
e Contact person and phone number

e Specify that a five percent (5%) bid guarantee is required in form of a cashier’s check, money order, or
surety bond (Code cities, second class cities, and towns: RCW 35.23.352) or (Counties RCW 35.23.352)
or (Port Districts RCW 53.08.130) or (Water/sewer Districts RCW 57.08.050)
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e Basis for rejecting bids

e Statement that all contractors must be licensed in the State of Washington to conduct business
e List of the funding sources for the project, including the ARPA ARPA funds (see statement below)
e Requirement that state prevailing wages must be paid*

¢ The following statements must be included in the advertisement for bids:

o “All work performed on this project will be subject to the higher of the prevailing state or federal
wage rates (if applicable due to other federal funds are in the project).”

o “The (Town/City/County) of is an Equal Opportunity and Affirmative Action
Employer.”

e “This project is (funded/partially funded), by federal award number SLRFP0O002 (ARPA SLFRF) or
CPFFN0145 (ARPA Capital) awarded to Washington State Broad Band Office by the U.S. Department of
the Treasury.”

o “Small, Minority- and Women-owned firms are encouraged to submit bids.”

6.11 Take Affirmative Steps to Attract MBE and WBE Bidders

Take affirmative steps to solicit bids from local businesses, and minority and women owned businesses. To
comply with affirmative action requirements, Recipients must, at a minimum:

Post the invitation to bid advertisement on the State Office of Minority and Women’s Business
Enterprises (OMWABE), select the Bids & Opportunities button and follow the instructions. Submit
documentation OMWBE posting to your Project Manager.

Include documentation from OMWABE that confirms posting of the bid advertisement to the OMWABE Bids &
Contracting Opportunities webpage in the project’s file.

6.12 Conduct Bid Opening

Recipients must open bids in public at the time and place stated in the advertisement. A successful bid
opening is when two or more responsible bidders have submitted bids. You can delay the bid opening, but
you must notify all bidders in advance. If you delay a bid opening, all bidders should have the opportunity to
withdraw their bids or resubmit them before the new bid opening date and time (cost of equipment or
materials could increase). You should conduct the public bid opening in a business-like manner. You must read
each bid aloud during the meeting and determine the apparent low bidder. You must maintain a description of
the bid review and tabulation process in your project files.

Contact your Project Manager when fewer than two bids are received.

If you receive no bids, or the received bids are too costly, re-advertise the bid ad in a wider geographic area.
We encourage borrowers to maintain a list of reputable general contractors that have done good work for
them in the past or have bid previous projects in order to alert them of the bid request.

6.13 Select the Lowest Responsible Bidder

The bids received should show in detail the estimated total cost of the work, a unit price for each component
of the project, its overall individual cost, and the estimated completion schedule for each phase. The lowest
responsible bidder must:
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e Be licensed to work in the State of Washington;

e Have the ability, capacity, and skill to perform the work described in the contract scope of work, and
comply with requirements within the indicated timeframes;

e Have good character, integrity, reputation, judgment, experience, and efficiency;
e Be able to perform within the time specified; and

e Demonstrate successful performance of previous construction contracts or services, and demonstrate
compliance with laws relating to the loan contract or services.

6.14 Check Contractor Eligibility

Before awarding a contract, Recipients must verify that the dome  Search  DataBank  DataServices  Help
selected contractor and the owner or president is not I

o . . ® fficial U.S. Government Website
excluded from receiving federal funds using the System for &= SAM,Gov ( O v pree

Award Management at www.SAM.gov. (2 CFR § 200.214).

The Official U.S. Government System for:

Contract Opportunities Assistance Listings

(was fbo.gov) (was cfda.gov)

Contract Data Entity Information

(Reports ONLY from fpds.gov) Entities, Disaster Response Registry, and Exclusions
Wage Determinations Entity Reporting

(was wdol.gov) SCR and Bio-Preferred Reporting

Federal Hierarchy
Departments and Subtiers

Recipients must provide the Project Manager with documentation showing the date eligibility was
verified. Recipients are also responsible for ensuring that all lower-tier subcontractors associated with
the project are not excluded.

6.15 Check Contractor State Registration

Recipients must verify that the successful bidder was registered and licensed with the state of Washington
prior to bidding on the project. Subcontractors also must be registered and licensed in the state of
Washington. The Department of Labor and Industries — Verify a Contractor, Tradesperson or Business.

6.16 Award the Construction Contract

Recipients must award the contract within 30-days, or reject all bids. The contract must be awarded to the
lowest responsible bidder whose bid conforms to all material terms and conditions of the invitation for bids.

6.17 Execute the Construction Contract

All the clauses and provisions that were in the construction IFB packet must be incorporated into the
construction contract. All provisions required in the prime contract must also be passed on by the prime
contractor to all subcontractors, including the Labor Standards Provisions.

Execute the construction contract, applicable bonding and insurance documents.
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6.18 Conduct Pre-Construction Conference

Prior to starting construction, all parties should attend a pre-construction conference to go over the project
details and state (federal, if applicable) requirements.

6.19 Send Notice of Contract Award

Within 10 days after contract award and signing, the Recipient must submit a Notice of Contract Award and
Start of Construction (Attachment 6-A) form to the Project Manager.

6.20 Small Works Roster Procedures (only applicable to local governments)

When a construction contract or construction materials are less than $50,000, the small purchase
procedures may be used. If the jurisdiction has a lower ceiling for small purchases, then this lower ceiling
should be followed.

Obtain at least three (3) qualified proposals when using small purchase procurement process.

e Efforts must be made to seek at least one proposal from a certified minority or women business
enterprise (MBE/WBE).

e Document all steps taken, quotation/proposals received, and MWBE outreach efforts. Legal notice of
the request for proposals is not required. When using small purchase procedures, verify the selected
firm’s references and ability to perform the scope of work. See also the limited public works process
described in RCW 39.04.155(3).

e The MRSC website has more information about the specific limits that jurisdictions have for using this
procurement methodology at www.mrsc.org.

| Recipients submit Small Works Roster documentation as stated above to your Project Manager. \

6.21 Construction Procurement Documentation

After the bid opening and before construction begins, Recipients must submit the following documentation to
the Project Manager:

o Affidavit of publication of the advertisement for bids

e Confirmation with dates of bid advertisement posted to OMWBE webpage

e Bid Tabulation

e Contractor/Sub-contractors Sam.gov exclusions search, showing date checked
e Notice of Contract Award (see Attachment 6-A for the form)

e Preconstruction conference meeting notes, if applicable

6.22 Maintain Procurement Records

Maintain documentation of the procurement process in project files for six years after all funds have been
expended and project closeout.
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Attachment 6-A: Notice of Contract Award

Washington State Broadband Office — Infrastructure Acceleration Grant Program

Notification of Contract Award and Start of Construction

The form must be filled out for the general contractor working on the awarded project. Please attach your
verification that the contractor and subcontractor were checked on www.sam.gov for suspension and
debarment. This form must be completed within 10-days after contract award.

Contract Information

Recipient:

Project Name:

Contract #:

Construction Procurement

Bid Opening/Closing Date: # Of Bids Received: SAM.gov Verification Date’:

Construction Contract Award Date: | Construction Contract Amount: | Construction Start Date:

Contractor Name: Contractor UBI #:

Names/Addresses of Disadvantaged Business Enterprise Solicited (if applicable):

Labor Standards (if applicable)

Federal Wage Decision #: Modification #:

Published Date: 10-Day Wage Verification Date?:

Person Responsible for Compliance?:

Email Address:

Phone #:

! Date verification was made at SAM.gov that contractor is not excluded from receiving federal funds.

2 Date the Recipient (or representative) determined if modifications were made to the federal wage (if applicable)
decision contained in the bid document (must occur 10 days prior to the scheduled bid opening.)

3 Person responsible for enforcing the labor standards requirements for this project.
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/. Managing Construction Projects

7.1 Overview

Recipients undertaking a state funded construction project must have a contract management system in place
to ensure contractors perform in accordance with contract terms, conditions, specifications, and applicable
state requirements. This system includes conducting the pre-construction conference, review of contractor
and subcontractor compliance with Labor Standards, on-site inspections, review of change order requests,
project closeout, release of retainage, and record keeping.

7.2 Conduct the Pre-construction Conference

After awarding and signing the construction contract and before the contractor is issued a Notice to Proceed,
the Recipient or its representative, is responsible for holding a pre-construction conference for the general
contractor and subcontractors, engineers and other professional service providers, and other interested
parties. The pre-construction conference should cover the following:

e Responsibilities of the engineer, Recipient, contractor, and any other agencies or parties contributing
to or involved in the project.

e General contract provisions, including specifications, Notice to Proceed, completion schedule,
guarantees and warrantees for materials, workmanship, change orders, etc.

e Project inspection and reporting responsibilities of the engineer and Recipient.

e Labor Standards requirements, prevailing wage rates, apprentices and trainees, fringe benefits, weekly
payroll, and additional classification requests.

e Requirements for final acceptance of work, special testing, and/or site cleanup.

e Distribution of necessary forms such as certified payroll, posters, and prevailing wage rates to the
contractor and subcontractors.

Maintain a record of the pre-construction conference in the project file, and send a copy to your Project
Manager.

7.3 Issue Notice of Contract Award and Notice to Proceed

Once the pre-construction conference is conducted, the Recipient can issue the Notice of Contract Award and
Notice to Proceed to the contractor. The notice conveys the authorization to the contractor to begin work on
the project. Send a copy to your Project Manager.

7.4 Contract Work Hours and Safety Standards Acts

The Contract Work Hours and Safety Standards Act (CWHSSA) applies to all construction contracts in excess of
$100,000 involving the employment of laborers or mechanics. The CWHSSA requires that applicable workers
are paid at least one and one-half times their basic rate of pay for hours worked in excess of 40 hours in a
standard workweek. In the event of violations, the contractor or subcontractor shall be liable to any affected
employee for their unpaid wages as well as to the United States Treasury for liquidated damages.

Contractors may not require any laborer or mechanic to work in surroundings or under working conditions
that are unsanitary, hazardous or dangerous to their health or safety as determined under construction safety
or health standards transmitted by the Department of Labor.
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7.5 Certified Payroll Reports

Effective January 1, 2020, contractors must file certified payroll reports at least once per month for all
prevailing wage jobs (regardless of project amount) and submit them directly to L&I through the agency’s
online Prevailing Wage Intent and Affidavit (PWIA) system (RCW 39.12.120). The local government agency is
not responsible for reviewing or checking the reports.

Contractors must always provide weekly certified payroll reports for federal projects. For questions regarding
the federal law, contact the federal Department of Labor.

7.6 Conduct Payroll Reviews

Contractors are required to use the L&I online system’s to submit their weekly certified payroll report.

If a project has Community Development Block Grant (CDBG), Drinking Water State Revolving Funding
(DWSRF), or another Federal Funding Source:

The first construction invoice for the project needs to have the approval of the Labor Standards
Packet or 21-Day Labor package approval by CDBG, DWSRF or other Federal Funding Project
Manager. This documentation and completion/approval of the labor standards packet is required to be
submitted to your Project Manager.

7.7 Conduct Technical Inspections

During construction, the Recipient is responsible for monitoring contractor/subcontractor progress and
compliance with technical requirements of the project. Typically, this monitoring process is the responsibility
of the project engineer, consulting engineer, or architect; however, the Recipient should designate someone
locally with oversight responsibility. The purpose of the technical monitoring process is to ensure that the
project is constructed as planned, within budget and estimated timeframes, and within specified quality and
guantity standards.

7.8 Affidavits of Wages Paid

RCW 39.12.040 requires every Recipient, contractor and subcontractor on the project to file an Affidavit of
Wages Paid (.doc) soon after the work has been completed. These statements also must be filed with L&I
Contractor Portal, and approved by the Industrial Statistician before being submitted Recipient administering
the contract. The Recipient administering the contract may not release retainage until the contractor and
subcontractors have filed approved Affidavits of Wages Paid. These requirements should also be stated in the
specifications and contract.

It is the Recipient’s responsibility to confirm that the affidavits have been approved before releasing retainage.
Agencies can Search Prevailing Wages Intents and Affidavits at the L&l website. Contractors must keep
accurate work and pay records, and submit certified copies upon request.

Awarding Agency Portal

Create a “My L&I” Account to sign up for L&I’s Awarding Agency Portal. You can check the status of
items for multiple contractors working on your project at the same time with the portal, including:

o Verify valid Unified Business Identifier

e Contractor registration and licensing

e Contractor Public Works and Prevailing Wage Law training
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e State Debarment
e Intent for Pay Prevailing Wages
o Affidavits of Wage Paid

A contract Awarding Agency is an entity that includes, but is not limited to, state and local
governments, fire districts, public hospitals, port districts, housing authorities and non-profits.

7.9 Maintain Project Records

The Recipient is required to maintain project records that document all financial, monitoring and inspection
transactions, and progress reviews that occur during the life of the project. Recipients must maintain copies of
weekly certified payrolls and any corrected certified payrolls, copies of correspondence and resolution of
overtime violations, and copies of employee interviews in the project files for six years after all funds have
been expended and project closeout.

7.10 Project Completion Requirements

To close this project, the ARPA is requesting an Initiation of Operations Date. Initiation of operation means the
date specified by the municipality on which use of the project begins for the purpose that it was planned,
designed and built. Initiation of operation means the actual date the Recipient begins using, or could begin
using, the facilities for its intended purpose.

To complete the closeout process, the Recipient must submit the Project Completion Report (Attachment 4-E).

The Project Completion Report is to be submitted, along with electronic photos of the completed
project, with your final A-19 reimbursement request.
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8. Subrecipient

This chapter describes the procedures and requirements involved in using a subrecipient to administer IAG
funded activities. This chapter incorporates applicable procurement, civil rights, and recordkeeping
requirements. For a complete understanding of these requirements for specific compliance areas, refer to
those chapters of these program guidelines.

8.1 What is a Subrecipient?

A subrecipient is a non-profit, for profit (Broadband Internet Service Provider) organization or agency that is
provided IAG program funds by an ARPA Recipient (WSBO) for the subrecipient’s use in carrying out agreed-
upon eligible activities. The subrecipient is subject to the same administrative requirements as those
described in these program guidelines for the Recipient (WSBO).

A subrecipient differs from a contractor. A contractor is selected through a competitive procurement process
and is paid ARPA funds by the Recipient in compensation for specific services. A contractor is only paid ARPA
funds by the Recipient in compensation for services.

8.2 Subrecipient Agreement

a. Check for Federal Eligibility

When entering into an agreement with the Recipient and throughout the contract period, the Recipient must
verify that the subrecipient is not excluded from participation in transactions by any federal department or
agency (2 CFR 200.214). Recipient can use this website at System for Award Management to check federal
eligibility. Recipient must document the status of eligibility in the grant file and provide the Project Manager
with documentation showing the date eligibility was verified, prior to executing an agreement.

b. Standards of Conduct

The subrecipient 2 CFR 200.318, must have a written Standard of Conduct which safeguards against conflict of
interest by its officers, employees, subcontractors and agents in the selection, award or administration of
contracts supported with IAG funds. A sample Standards of Conduct is available in Chapter 3, Attachment 3-A.

c. Agreement

Once selected, the Recipient must execute a written agreement with the designated subrecipient. If properly
written and executed, the Recipient agreement can be both a management tool for the Recipient and an
orientation and educational document for the subrecipient. The agreement must include:

Scope of Work/Services

e Intended Beneficiaries

e Budget

e Method of Payment

e Performance Schedule

e Deed of Trust or Indefeasible Right of Use (IRU)
e Termination Clause

e Annual Audit Requirement Clause referencing 2 CFR 200.501
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e Required Federal Standard Provisions

e Monitoring and Evaluation Criteria

e Record Keeping

e |nsurance Requirements

e Indemnification/Hold Harmless Clause

e Use and Reversion of Assets or Disposition of Property, if applicable

Amendments to the subrecipient agreement are occasionally necessary if there are changes in the scope or
schedule of work. The Recipient should consult their WSBO project manager regarding any proposed
amendments to the subrecipient agreement.

8.3 Cost Eligibility
All subrecipients are subject to the federal cost principles applicable to 2 CFR Part 200, Subpart E.

8.4 Monitoring Subrecipient Performance

Recipients must monitor the subrecipient’s compliance with ARPA requirements. The ARPA financial
management, procurement, civil rights, equal employment, and recordkeeping requirements described in
these program guidelines accompany the receipt of ARPA funds apply to the subrecipient as well as the
Recipient.

The Recipient must track the subrecipient’s progress through regular status reports or meetings.
Reimbursements to the subrecipient must reflect the timely performance of accomplishing these measurable
objectives and be supported by documentation of eligible expenses.

8.5 Reporting

The Recipient must collect and maintain documentation of the subrecipient’s performance and compliance
with the funding source requirements.

8.6 Compliance Monitoring Process

The IAG Program Manager will review the subrecipient agreement to ensure that it includes the required
contract items and federal provisions. The Recipient must provide oversight and monitor the subrecipient
throughout the project.

8.7 Deed of Trust or Indefeasible Right of Use Agreement

All subrecipients shall enter into a Deed of Trust or Indefeasible Right of Use (IRU) Agreement with the
Recipient for any ARPA funded construction, acquisition, or rehabilitation that is not owned by the Recipient.
The Deed of Trust or IRU shall require the subrecipient to operate the facility or system for the original
purpose (for which it received IAG funds) until at least twenty-five (25) years after the latest of:

e Acquisition

e Final completion of rehabilitation or construction or until the return of all IAG funds used for the
project.

The Deed shall be executed within thirty (30) days of acquisition or substantial completion of any construction
activity. The Recipients shall keep the property free and clear of all other charges, liens, or encumbrances
impairing the security of the Deed.
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9. Archaeological and Cultural Resources Review

9.1 Cultural Resources Review Overview

In order to protect the rich cultural heritage of Washington state, Governor Jay Inslee signed Executive Order
21-02 (EO 21-02) in April 2021. This Executive Order replaces and immediately follows Executive Order 05-05.
This Executive Order reflects the Governor’s commitment that impacts to cultural resources must be
considered as part of any state funded project,

Recipients of funds must consult with the Department of Archaeology & Historic Preservation (DAHP) and any
Indian tribes that may have cultural and/or historic interest or concerns in the project's vicinity. The National
Environmental Policy Act (NEPA) does not apply to ARPA funding, however, the STATE Environmental Policy
Act, as well as EO 21-02 DO apply to ARPA funding.

With an exception, at this time the ARPA Capital funds required a NEPA checklist.

Consultation is started early in the planning process for pre-construction, construction, demolition or
acquisition. Pre-construction activities include but are not limited to: planning, design and feasibility studies,
engineering, permitting, bid documents, acquisition, etc. that will culminate in construction, demolition or
land acquisition. Projects completed in phases may be reviewed on a case-by-case basis.

The Recipient will not move forward with construction activities that will disturb soils (such as, trenching,
completing geo-tech work, grading, clearing, etc.), or construction activities until 21-02 is completed and
the WSBO has issued a final compliance letter.

If ground-disturbing activities occur prior to the Recipient receiving the final compliance letter, ARPA funding
will be jeopardized.

Important Note: Your initial submission of EO 21-02 and SEPA paperwork does not mean that the process is
complete. Ground-disturbing activities must wait until the final compliance letter has been received.

A government-to-government relationship must be properly adhered to for the cultural review. As such, it is
the WSBO'’s responsibility to contact the Tribes and the DAHP. WSBO will notify the Recipient when a cultural
resources survey is necessary. The Recipient is responsible for hiring a qualified archaeologist to conduct the
surveys and for submitting draft surveys to WSBO for final approval.

9.2 Projects Receiving Additional State or Federal Funding

The Recipient must follow the more stringent of state and federal environmental and cultural review
processes in order to comply with WSBO requirements. The Recipient is responsible for informing WSBO of
additional funding sources, and submit any necessary compliance documentation that has been completed to
date. Otherwise, any steps of the process not adequately documented must undergo another review.

WSBO coordinates reviews with other funding agencies, as appropriate.

9.3 Process Administration — Getting Started

The Recipient starts the process by submitting an EZ1 form (downloaded from the DAHP webpage) to WSBO.
See EO 21-02 Historical and Cultural Resource Review Checklist, Attachment 9-A.
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WSBO conducts the consultation with the DAHP and the potentially affected Tribes.
9.4 Things That May Hinder Progress

The following items may delay progress on a project’s environmental or cultural review:
e Project Review Sheet (EZ1 Form) is incomplete or contains incorrect information.
o Project location is not clearly identified
o Project description is not detailed enough
o Township, range, and section is incorrect

e The assumption that the cultural review is complete upon submittal of the EZ1 Form is not correct. The
EZ1 Form is used to initiate the cultural review and identify potential further actions that may be
required.

e Not completing the Historic Property Inventory (HPI) form when a structure or building is going to be
modified or demolished. WSBO will notify you if additional actions are required by the DAHP.

e A 7.5 Series USGS Quad map is not submitted with the EZ Form, and the project area is not identified.
Example:

roject Location ] g

= \ e

e Revising the project scope of work or acquiring additional relevant information may result in another
cultural resource review process.

e ANY area being used for the project needs to be included in the review. This includes any staging area
where equipment will be kept, not just the actual locations where the ground will be disturbed.

9.5 DAHP Consultation

The EO 21-02 process requires the Recipient to define the construction project area for potential impact, and
identify any building or structures 45-years or older that are located within the project site. For projects that
plan to alter structures 45-years of age or older, an online inventory survey must be completed by the
Recipient.

The DAHP can issue a broad range of responses to the submittal. A common response is a “No Effect Upon
Cultural/Historic Properties” letter. If you receive such a letter, you have completed the DAHP portion of the
review.
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If the DAHP requires more information (completion of additional forms, cultural survey, unanticipated
discovery plan (Attachment 9-B), etc.) you must comply with the request. It is possible that you will need to
hire a professional archaeologist to address this. Only when the DAHP concurs with the additional materials
provided is the DAHP portion of EO 21-02 complete.

9.6 Tribal Consultation

Tribal consultation is initiated by WSBO sending a letter to the potential affected Tribal government(s). The
letter details any project information describing the location and extent of the project, along with a map of the
impacted area.

The Tribe(s) will be allowed at least 30-days to respond. There may be no response, or there may be a wide
range of response to the information provided. As with the DAHP, if additional materials are required, they
must be provided to the Tribe(s) and they must concur with the findings.
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Attachment 9-A: EO 21-02 Checklist

1a. Section 106 of the National Historic Preservation Act (Federal Funding or permitting- this is not applicable for
the ARPA SLRF, only EO21-02 needs to be conducted). If your project has other Federal funding in the same project
as your ARPA SLRF project, then that federal agency is the lead on this process.

Note: ARPA Capital funding require NEPA Checklist, at this time the funding could be subject to Section
106. Final Guidance hasn’t been released from the US Treasury.

Is the project subject to Section 106 of the National Historic Preservation Act? If so, EO 21-02 does not

apply.

[J Provide your WSBO program manager documents from the lead federal agency (i.e. Project’s
EZ/Project Review, Tribal notification(s) and response(s), DAHP determination/concurrence letter).

[J The WSBO program manager reviews submitted documentation, and concurs that no other steps
need to be taken.

[ Process Complete
1b. Executive Order 21-02 (State Funding and not subject to review under Section 106)
Department of Archaeology and Historic Preservation (DAHP) Consultation
Step 1:
[] Recipient submits, by email, Form EZ1 to WSBO.

L1 If a historic property is involved, Recipient completes Historic Property Inventory Form through
DAHP’s online Wisaard Database.

L1 Notify WSBO that the online inventory was completed
[J WSBO will initiate consultation with the DAHP

Step 2a:
The DAHP issues a “No Effect upon Cultural/Historic Properties” letter
1 DAHP consultation complete

Step 2b:
The DAHP requires further information (may occur several times)

I Provide requested information to the DAHP and WSBO
Step 3:

The DAHP issues final concurrence letter
1 DAHP consultation complete
2. Indian Tribes consultation (may involve multiple Tribes)
Step 1:
[0 WSBO will initiate consultation with the Tribe(s) and will send email notification to the:

e Tribal Cultural Resource Contact

e Tribal Historic Preservation Officer
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e Tribal Chair
e Recipient

Step 2a:
No response received from Tribe after at least 30-days

L1 WSBO will follow-up with a phone call, email, and possibly office visit

If there is an issue WSBO may set up a meeting with interested Tribes for a possible site visit with
Recipient for a site visit.

[ Tribal consultation complete

Step 2b:
Tribe issues “No Impact” letter
1 Tribal consultation complete
Step 2c:
Tribe requests further information (may occur several times)
L] Provide requested information to WSBO
[ Tribal consultation complete
Step 3:
Tribe issues final concurrence letter
[ Tribal consultation complete
3. Cultural Resource Review Process Completion. Recipient has completed:
WSBO has completed:
0 DAHP Consultation, and
[J Tribal Consultation
4. Next Steps
WSBO will issue consultation completion email/letter notification that the EO 21-02 consultation have

been met are complete. Coping DAHP and the Interested Tribes that commented on the project of their
interest.

1 Recipient may begin construction.

If you have any questions, please contact:
Connie Rivera
State Broadband Office Infrastructure Programs Manager
Washington State Department of Commerce
(360) 704-9535 cell| Work hours: 7 to 5:30, Monday-Thursday.
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Attachment 9-B: Unanticipated Discovery Plan Template

PLAN AND PROCEDURES FOR THE UNANTICIPATED DISCOVERY OF CULTURAL RESOURCES AND HUMAN
SKELETAL REMAINS

PROJECT, COUNTY WASHINGTON
1. INTRODUCTION

The plans to construct the project. The purpose of this project is to .The
following Unanticipated Discovery Plan (UDP) outlines procedures to follow, in accordance with state and
federal laws, if archaeological materials or human remains are discovered.

2. RECOGNIZING CULTURAL RESOURCES
A cultural resource discovery could be prehistoric or historic. Examples include:
« An accumulation of shell, burned rocks, or other food related materials
« Bones or small pieces of bone,
« An area of charcoal or very dark stained soil with artifacts,
. Stone tools or waste flakes (i.e. an arrowhead, or stone chips),
« Clusters of tin cans or bottles, logging or agricultural equipment that appears to be older than 50 years,
« Buried railroad tracks, decking, or other industrial materials.
When in doubt, assume the material is a cultural resource.
3. ON-SITE RESPONSIBILITIES

STEP 1: STOP WORK. If any employee, contractor, or subcontractor believes that they have uncovered a
cultural resource at any point in the project, all work in the immediate area of the discovery must stop
(typically a 10 foot radius, but depends on site conditions). The discovery location should be secured at all
times.

STEP 2: NOTIFY MONITOR. If there is an archaeological monitor for the project, notify that person. If there is a
monitoring plan in place, the monitor will follow its provisions.

STEP 3: NOTIFY CONSTRUCTION SITE PROJECT MANAGEMENT. Contact the Project Managers:

Jurisdiction: Firm:
Name: Name:
Title: Title:
Number: Number:
Email: Email:

The Construction Site Project Manager or their designee will make all other calls and notifications. If human
remains are encountered, treat them with dignity and respect at all times. Cover the remains with a tarp or
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other materials (not soil or rocks) for temporary protection in place and to shield them from being
photographed. Do not call or speak with the media about the remains specifically.

4. FURTHER CONTACTS AND CONSULTATION
A. Construction Site Project Manager’s Responsibilities:

« Protect Find: The Construction Site Project Manager is responsible for taking appropriate steps to
protect the discovery site. All work will stop in an area adequate to provide for the total security,
protection, and integrity of the resource. Vehicles, equipment, and unauthorized personnel will not be
permitted to traverse the discovery site. Work in the immediate area will not resume until treatment
of the discovery has been completed following provisions for treating archaeological/cultural material
as set forth in this document.

« Direct Construction Elsewhere On-site: The Construction Site Project Manager may direct construction
away from cultural resources to work in other areas prior to contacting the concerned parties.

« Contact the Department of Archaeology and Historic Preservation (DAHP): If the DAHP has not yet
been contacted, the Construction Site Project Manager will do so.

« Identify Find: The Construction Site Project Manager will ensure that a qualified professional
archaeologist examines the find to determine if it is archaeological. This will either be an
archaeological consultant hired by the Construction Site Project or staff from DAHP.

o If the discovery is determined not archaeological, work may proceed with no further delay.

o If the discovery is determined to be archaeological, the Construction Site Project Manager will
continue with notification.

o If the discovery is human remains or funerary objects, the Construction Site Project Manager will
ensure that the DAHP State Physical Anthropologist examines the find. If the discovery is
determined to be human remains, the procedure described in Section 5 will be followed.

« Notify DAHP: The Construction Site Project Manager will contact the involved federal or permitting
agencies (if any) and the Department of Archaeology and Historic Preservation (DAHP).

Federal and/or Permitting Agencies:

Agency: Agency:
Name: Name:
Title: Title:
Number: Number:
Email: Email:

Department of Archaeology and Historic Preservation:

Dr. Allyson Brooks Dr. Rob Whitlam

State Historic Preservation Officer
360-586-3066 or 360-586-3064

State Archaeologist
360-586-3080
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Department of Commerce:

Connie Rivera Alden (AL) Andy
Broadband Infrastructure Programs Manager Broadband Infrastructure Program Supervisor
Washington State Broadband Office Washington State Broadband Office
(360) 704-9535 (360) 791-2595
Connie.Rivera@commerce.wa.gov Alden.Andy@commerce.wa.gov

The Construction Site Project Manager will contact the interested and affected Tribes. Tribes consulted on this
project are:

Tribe: Tribe:
Name: Name:
Title: Title:
Number: Number:
Email: Email:
Tribe: Tribe:
Name: Name:
Title: Title:
Number: Number:
Email: Email:

B. Further Activities:
« Archaeological discoveries will be documented as described in Section 6.
« Construction in the discovery area may resume as described in Section 7.
5. SPECIAL PROCEDURES FOR THE DISCOVERY OF HUMAN SKELETAL MATERIAL

Any human skeletal remains, regardless of antiquity or ethnic origin, will at all times be treated with dignity
and respect.

If the project occurs on federal lands (e.g., national forest or park, military reservation) or Indian lands (e.g.,
reservations, allotments, communities) the provisions of the Native American Graves Protection and
Repatriation Act of 1990 apply, and the responsible federal agency will follow its provisions. Note that state
highways that cross federal and Indian lands are on easements and are not owned by the state.

If the project occurs on non-federal lands, it will comply with applicable state laws, and the following
procedure:

A. Notify Law Enforcement Agency and Coroner’s Office:

« In addition to the actions described in Sections 3 and 4, the Construction Site Project Manager will
immediately notify the local law enforcement agency and coroner’s office.
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The medical examiner (with assistance of law enforcement personnel) will determine if the remains are
human, whether the discovery site constitutes a crime scene, and will notify DAHP if the remains are
determined to be non-forensic.

Agency:
Number:

B. Participate in Consultation:

Per RCW 27.44.055, RCW 68.50, and RCW 68.60, DAHP will have jurisdiction over non-forensic human
remains and will make a determination of whether the remains are Indian or not, and notify all
affected tribes.

C. Further Activities:

Documentation of human skeletal remains and funerary objects will be agreed upon through the
consultation process described in RCW 27.44.055, RCW 68.50, and RCW 68.60.

When consultation and documentation activities are complete, construction in the discovery area may
resume as described in Section 7.

6. DOCUMENTATION OF ARCHAEOLOGICAL MATERIALS

Archaeological deposits discovered during construction will be assumed eligible for inclusion in the National
Register of Historic Places under Criterion D per 36CFR800.13(c) until a formal Determination of Eligibility is
made. If the project does not have a federal nexus/compliance requirement, contact the Construction Site
Project Manager or DAHP regarding the possible need for an Emergency Excavation Permit per RCW27.53. In
general, expect that:

All prehistoric and historic cultural material discovered during project construction will be recorded by
a professional archaeologist on State of Washington cultural resource site or isolate form using
standard techniques. Site overviews, features, and artifacts will be photographed; stratigraphic
profiles and soil/sediment descriptions will be prepared for subsurface exposures. Discovery locations
will be documented on scaled site plans and site location maps.

Cultural features, horizons and artifacts detected in buried sediments may require further evaluation
using hand-dug test units. Units may be dug in controlled fashion to expose features, collect samples
from undisturbed contexts, or interpret complex stratigraphy. A test excavation unit or small trench
might also be used to determine if an intact occupation surface is present. Test units will be used only
when necessary to gather information on the nature, extent, and integrity of subsurface cultural
deposits to evaluate the site’s significance. Excavations will be conducted using state-of-the-art
techniques for controlling provenience.

Spatial information, depth of excavation levels, natural and cultural stratigraphy, presence or absence
of cultural material, and depth to sterile soil, regolith, or bedrock will be recorded for each probe on a
standard form. Test excavation units will be recorded on unit-level forms, which include plan maps for
each excavated level, and material type, number, and vertical provenience (depth below surface and
stratum association where applicable) for all artifacts recovered from the level. A stratigraphic profile
will be drawn for at least one wall of each test excavation unit.

Sediments excavated for purposes of cultural resources investigation will be screened through 1/8-inch
mesh, unless soil conditions warrant %-inch mesh.
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» All prehistoric and historic artifacts collected from the surface and from probes and excavation units
will be analyzed, catalogued, and temporarily curated. Ultimate disposition of cultural materials will be
determined in consultation with the federal agencies (if any), DAHP, and the affected tribes.

If assessment activity exposes human remains (burials, isolated teeth, or bones), the process described in
Section 5 above will be followed.

7. PROCEEDING WITH CONSTRUCTION

Project construction outside the discovery location may continue while documentation and assessment of the
cultural resources proceed. A Cultural Resources Specialist (either from DAHP, a consulting Tribe, or a
professional consultant) must determine the boundaries of the discovery location. In consultation with DAHP
and affected tribes, the Construction Site Project Manager will determine the appropriate level of
documentation and treatment of the resource. If federal agencies are involved, the agencies will make the
final determinations about treatment and documentation.

Construction may continue at the discovery location only after the process outlined in this plan is followed and
DAHP (and the federal agencies, if any) determine that compliance with state and federal laws is complete.
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10. Appendix

10.1 State Requirements

Title

Relevant Law or Regulation

Insurance Coverage

Non-Profits: Contractual Requirement

Self-Insured: RCW 48.62

Labor Regulations

Title 49 RCW

Preservation of Archaeological and
Cultural Resources

Executive Order 21-02
RCW 27.44 Indian Graves and Records

RCW 27.53 Archaeological Sites and Resources

RCW 68.60 Abandoned and Historic Cemeteries and Historic
Graves

WAC 25-48 Archaeological Excavation and Removal Permits

Public Works

Title 39 RCW

State Environmental Policy Act (SEPA)

Chapter 43.21C RCW

10.2 Federal Requirements

Title

Relevant Law or Regulation

Age Discrimination Act of 1975

42 U.S.C. 6101 et seq. ,31 CFR Part 23

Annual Audit Requirement Clause

2 CFR 200.501

Conflicts of Interest

2 CFR 200.318(c), 2 CFR 200.112

Contract Hours and Safety Standards Act

40 U.S.C. 3702 and 3704
29 CFR Part 5

Cost Principles

2 CFR Part 200, Subpart E

Equipment and Real Property
Management

2 CFR Part 200, Subpart D
2 CFR 200.311, 2 CFR 200.313

Labor Agreements

29 U.S.C. 158(f)

New Restrictions on Lobbying

31 CFR Part 21
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https://apps.leg.wa.gov/rcw/default.aspx?cite=48.62&full=true
https://app.leg.wa.gov/RCW/default.aspx?cite=49
https://www.governor.wa.gov/sites/default/files/exe_order/eo_21-02.pdf
https://apps.leg.wa.gov/rcw/default.aspx?cite=27.44
https://apps.leg.wa.gov/rcw/default.aspx?cite=27.53
https://app.leg.wa.gov/rcw/default.aspx?cite=68.60
https://app.leg.wa.gov/rcw/default.aspx?cite=68.60
https://apps.leg.wa.gov/wac/default.aspx?cite=25-48
https://apps.leg.wa.gov/rcw/default.aspx?cite=39
https://app.leg.wa.gov/rcw/default.aspx?cite=43.21c
https://uscode.house.gov/view.xhtml?path=/prelim@title42/chapter76&edition=prelim
https://www.ecfr.gov/current/title-31/subtitle-A/part-23
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-F/subject-group-ECFRfd0932e473d10ba/section-200.501
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-D/subject-group-ECFR45ddd4419ad436d/section-200.318
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-B/section-200.112
https://www.govinfo.gov/app/details/USCODE-2011-title40/USCODE-2011-title40-subtitleII-partA-chap37-sec3702
https://www.govinfo.gov/app/details/USCODE-2011-title40/USCODE-2011-title40-subtitleII-partA-chap37-sec3704
https://www.ecfr.gov/current/title-29/subtitle-A/part-5
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-E
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-D/subject-group-ECFR45ddd4419ad436d/section-200.318
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200#200.311
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-D/subject-group-ECFR8feb98c2e3e5ad2/section-200.313
https://www.govinfo.gov/app/details/USCODE-2011-title29/USCODE-2011-title29-chap7-subchapII-sec158
https://www.ecfr.gov/current/title-31/subtitle-A/part-21

Title

Relevant Law or Regulation

Procurement, Suspension, and Debarment
Requirements

2 CFR 200.317 through 2 CFR 200.322

Reducing Text Messaging While Driving

Executive Order 13513, 74 CFR 51225

Relocation and Real Property Acquisition
Requirement

42 U.S.C. 4601-4655

49 CFR Part 24

SAM.gov Requirements

2 CFR Part 25, 2 CFR 200.214

Section 504 of the Rehabilitation Act of
1973

29 U.S.C.794

Sections 602 & 603 of the Social Security
Act

Sections 602 & 603

Standards of Conduct

2 CFR 200.318

Title Il of the Americans with Disabilities
Act of 1990

42 U.S.C. 12101 et seq.

Title IX of the Education Amendments of
1972

20 U.S.C. 1681 et seq.
31 CFR Part 28

Title VI of the Civil Rights Act of 1964

42 U.S.C. 2000d-1 et seq.
31 CFR Part 22

Uniform Administrative Requirements

2 CFR Part 200

10.3 Quick References for WSBO Funding

e Washington State Broadband Office

https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/

e Washington State Labor & Industries - Prevailing Wage

www.lni.wa.gov

e Office of Minority & Women’s Businesses

www.omwbe.wa.gov

e Municipal Research and Services Center (MRSC)

WWW.Mrsc.org

e Washington Small Business Development

www.wsbhdc.org
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https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-D/subject-group-ECFR45ddd4419ad436d/section-200.317
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-D/subject-group-ECFR45ddd4419ad436d/section-200.322
https://www.govinfo.gov/content/pkg/FR-2009-10-06/xml/FR-2009-10-06.xml#seqnum51225
https://uscode.house.gov/view.xhtml?path=/prelim@title42/chapter61&edition=prelim
https://www.ecfr.gov/current/title-49/subtitle-A/part-24?toc=1
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-I/part-25
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-C/section-200.214
https://www.dol.gov/agencies/oasam/centers-offices/civil-rights-center/statutes/section-504-rehabilitation-act-of-1973
https://www.dol.gov/agencies/oasam/centers-offices/civil-rights-center/statutes/section-504-rehabilitation-act-of-1973
https://www.govinfo.gov/content/pkg/USCODE-2010-title29/pdf/USCODE-2010-title29-chap16-subchapV-sec794.pdf
https://www.govinfo.gov/content/pkg/COMPS-15671/pdf/COMPS-15671.pdf
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200/subpart-D/subject-group-ECFR45ddd4419ad436d/section-200.318
https://www.govinfo.gov/content/pkg/USCODE-2009-title42/html/USCODE-2009-title42-chap126.htm
https://uscode.house.gov/view.xhtml?path=/prelim@title20/chapter38&edition=prelim
https://www.ecfr.gov/current/title-31/subtitle-A/part-28?toc=1
https://www.govinfo.gov/content/pkg/USCODE-2008-title42/pdf/USCODE-2008-title42-chap21-subchapV.pdf
https://www.ecfr.gov/current/title-31/subtitle-A/part-22
https://www.ecfr.gov/current/title-2/subtitle-A/chapter-II/part-200?toc=1
https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/
https://www.commerce.wa.gov/building-infrastructure/washington-statewide-broadband-act/
http://www.lni.wa.gov/
http://www.omwbe.wa.gov/
http://www.mrsc.org/
http://www.wsbdc.org/

e Washington Society of Certified Public Accountants

WWW.WSCpa.org

e Washington Utilities and Transportation Commission

http://www.utc.wa.gov/

10.4 Glossary

Acronym

Meaning

A-19 Reimbursement Voucher

The form used to request reimbursement for incurred PWB loan project
expenses.

ALN Assistance Listing Number: For SLFRF this is 21.027 and for Capital this is
21.029
ARPA American Rescue Plan Act

ARPA Recipient or ‘Recipient’

WSBO's title with regards to the funding received by the federal agency as
the pass thru agency. This funding is then passed on to Recipients (also
called subrecipients).

CFR Code of Federal Regulations
cMmS Contract Management System
Commerce Washington State Department of Commerce.

Competitive Bid Process

All construction activities must be contracted out to the lowest responsible
bidder through a competitive bidding process.

Contractor Firm selected through a competitive procurement process and is paid ARPA

SLFRF funds by the Recipient (WSBO) in compensation for specific services.
ARPA Coronavirus State and Local Fiscal Recovery Fund and Capital Fund
CWHSSA Contract Work Hours and Safety Standards Act

Department of Archaeology
and Historic Preservation
(DAHP)

Washington State Department of Archaeology and Historic Preservation,
which reviews cultural resource activities for federal and state funded
projects.

Electronic Funds Transfer
(EFT)

RECIPIENTS are encouraged to sign up for EFT to have funds transferred to
their accounts electronically rather than through the mail by State Warrant.

ESD

Employment Security Department
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Acronym

Meaning

Executed Contract

A contract is considered “executed” once the document is signed by the
RECIPIENT and the Commerce.

GAO Government Accountability Office
GEO Governor’s Executive Order

IAG Infrastructure Acceleration Grant
IFB Invitation for Bid

IRU Indefeasible Right of Use

ISP Internet Service Provider

Lowest Responsible Bidder

A term used to determine the successful contractor for a construction
project that has been competitively bid.

MRSC Municipal Research and Services Center

MTDC Modified Total Direct Costs: all direct salaries and wages, applicable fringe
benefits, materials and supplies, services, travel, and up to the first $25,000
of each sub-award. Excludes equipment, capital expenditures, and rental
costs.

OomB Office of Management and Budget

OMWBE Office of Minority and Women’s Business Enterprises

PRAC Pandemic Relief Accountability Committee

Prevailing Wages

Hourly wage and usual benefits paid in the largest city in each county, to the
majority of workers, laborers, and mechanics as determined by the
Washington State Department of Labor and Industries for each trade and
occupation employed in the performance of public work.

PWIA Prevailing Wage Intent and Affidavit

RCW Revised Code of Washington

Recipient The receiving organization of funds from WSBO, may also be referred to as a
subrecipient

RFP Request for Proposals

RSQ Request for Statement of Qualifications
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Acronym

Meaning

SAM

System for Award Management

SAW

Secure Access Washington: https://secureaccess.wa.gov/

Statewide Vendor Number
(SWV)

A vendor number established through the Washington State Office of
Financial Management

Subcontractor Firm selected through a competitive procurement process and is paid by the
Recipient in compensation for specific services.

uBl Unified Business Identifier

US Treasury U.S. Department of the Treasury

WAC Washington Administrative Code

WSBO Washington State Broadband Office
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